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ANNEX
Recovery and Resilience Facility
Operational arrangements between the European Commission and the Czech Republic

These operational arrangements enter into force on the signature date between:
(1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is
represented for the purpose of the signature of this operational arrangements by
Commissioner Paolo Gentiloni;
hereinafter referred to as the “Commission”

on the one part,
and

(2) The Czech Republic, represented by Minister of Industry and Trade Jozef Síkela;
hereinafter referred to as “Czechia”
on the other part,

hereinafter separately referred to as a “Party” and collectively as the “Parties”,

WHEREAS:
(1)

Regulation (EU) 2021/241 of the European Parliament and of the Council of 12
February 2021, establishing the Recovery and Resilience Facility (the “RRF
Regulation”) established the Recovery and Resilience Facility to provide Member
States with financial support with a view to achieving the milestones and targets of
reforms and investments as set out in their recovery and resilience plans.

(2)

In accordance with Article 18(1) of the RRF Regulation, Czechia submitted to the
Commission a recovery and resilience plan (the “RRP”). By virtue of Council
Implementing Decision of 8 September 2021 on the approval of the assessment of the
recovery and resilience plan for Czechia (ST 11047/21; ST 11047/21 ADD 1; ST
11047/21 COR 1), (the “Council Implementing Decision”) the Council approved the
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assessment of the RRP and determined a financial contribution of EUR 7 035 697 549
linked to the satisfactory fulfilment of milestones and targets.
(3)

Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into
operational arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1.

ARRANGEMENTS AND TIMETABLE FOR MONITORING AND
IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO
THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

1.1.

To facilitate smooth cooperation and the effective implementation of the RRP, the
Parties agree to maintain regular exchanges in relation to the implementation of the
relevant reforms and investment projects.

1.2.

Czechia designates Ministry of Industry and Trade as the Coordinator (the
“Coordinator”) to act as the interlocutor of the Commission for the overall
implementation of the RRP and of these Operational Arrangements. The Coordinator
is responsible at national level for coordinating and monitoring the effective
implementation of the measures envisaged and the achievement of the objectives set in
the RRP.

1.3.

The Commission designates the Recovery and Resilience Task Force and the
Directorate General for Economic and Financial Affairs as the interlocutors for the
monitoring of the implementation of the RRP on behalf of the Commission.

1.4.

The Coordinator and the Commission shall hold at least quarterly exchanges to take
stock of progress on the implementation of the RRP. Such exchanges may take place
in person in Czechia or in Brussels. They may also take place virtually or, if both
Parties agree, via written form. While maintaining the capacity to hold physical or
virtual meetings at short notice, such meetings should ordinarily be planned a
minimum of 14 days in advance, with a defined agenda.

1.5.

The exchanges to take stock of progress on the implementation of the RRP shall, as a
standing item on the agenda, discuss the timeline for payment requests as set out in
Section 3. The Coordinator shall assess and inform the Commission of any significant
risks to the timeline for the completion of any milestone or targets, notably where that
may have implications for the timeline of the associated payment request.

1.6.

The Coordinator and the Commission may organise meetings on ad hoc topics outside
of the exchanges to take stock of progress on the implementation of the RRP. Such adhoc meetings are encouraged to discuss investments and reforms in the RRP that may
2

raise specific implementation challenges. These meetings shall take place in a timely
manner to identify possible implementation issues. Ad-hoc meetings may also be
required to discuss specific implementation issues that cut across multiple components
(e.g. compliance with the Do No Significant Harm principle), to ensure consistency
across the RRP.
1.7.

The Coordinator may nominate specific government entities that are in charge of the
actual implementation of specific reforms and investments. As part of the monitoring
of the RRP, the Commission may ask the Coordinator to organise technical meetings
with such nominated entities to seek further information. The Coordinator shall be in
copy of all exchanges and shall be invited to all technical meetings that may take
place. These technical meetings may take place on a more regular basis than the
meetings with the Coordinator, to enable a more frequent monitoring of the reforms
and investments included under each component of the RRP and to identify possible
implementation issues in advance of the exchanges. An overview of the technical
meetings that are taking place will be discussed in the meetings with the Coordinator.

1.8.

While respecting internal processes and timing, and in order to facilitate the
implementation of the RRP and the assessment of payment requests, the Coordinator
or nominated specific government entities are encouraged to share with the
Commission any relevant information on the progress in the implementation of the
RRP, in order to discuss in a timely manner its alignment with the relevant provisions
in the Council Implementing Decision.

1.9.

Annex I to these Operational Arrangements further specifies the milestones, targets
and relevant indicators laid down in the Council Implementing Decision to measure
the progress towards the achievement of the reforms and investment projects of the
RRP.

1.10. Annex II to these Operational Arrangements further specifies the arrangements and
timetable for monitoring laid down in the Council Implementing Decision.
1.11. In accordance with Article 27 of the RRF Regulation, Czechia shall report in the
context of the European Semester on the progress made in the achievement of its RRP,
including these Operational Arrangements and on the common indicators set out in
accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place
each year, by 30 April and 15 October on the progress made in the achievement of the
RRP, including these Operational Arrangements, and by 28 February and 31 August
on those common indicators. Annexes I and II specify the arrangements for the
reporting linked to these Operational Arrangements.
1.12. In order to ensure effective coordination and complementarity of Union funding in
accordance with Article 28 of the RRF Regulation, Czechia shall include in such
reporting any investment or reform supported under its RRP that has or is receiving
3

funding from any other Union programme and the relevant amount. In order to
establish a mechanism of coordination, the Commission and Czechia shall discuss as
relevant the coordination and complementarity with other Union funding during their
exchanges.
1.13. In the context of Article 28 of the RRF Regulation, the Commission and Czechia agree
to jointly organise an annual event with the participation of those responsible for
implementing the RRP and other relevant stakeholders, to discuss complementarity,
synergy, coherence and consistency between the implementation of the RRP and the
other Union programmes. In addition, this event may serve as a horizontal platform to
exchange views on the state of implementation of the RRP in view of ensuring close
cooperation between all actors involved.
2.

ARRANGEMENTS FOR ACCESS TO DATA

2.1.

The arrangements that Czechia has proposed in order to ensure full access by the
Commission to relevant underlying data are set out in the Council Implementing
Decision.

2.2.

Annex I specifies the minimum information (i.e. verification mechanisms) that
supports the due justification of the request for payment. Czechia shall send this
information to the Commission together with the payment request. Where relevant, the
Commission may request samples of the evidence. In accordance with Article 24(3) of
the RRF Regulation, the satisfactory fulfilment of milestones and targets shall
presuppose that measures related to previously satisfactorily fulfilled milestones and
targets have not been reversed by the Member State. Czechia shall notify the
Commission of any change in the documentation identified in the verification
mechanism in Annex I on which that assessment was made, which is of a material
nature to affect such assessment or the assessment of future milestones and targets.

2.3.

Additionally, Czechia shall ensure that, upon request, the Commission has full access
to the underlying relevant data that supports the due justification of the request for
payment, both for the assessment of the request for payment in accordance with
Article 24(3) of the RRF Regulation and for audit and control purposes in accordance
with Article 22(2)(e) of the RRF Regulation. This information will be provided to the
Commission by Ministry of Industry and Trade or the delegated relevant component
owner.

3.

TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed
milestones and targets indicated in the RRP, Czechia shall submit a duly justified request for
payment of the financial contribution. The relevant milestones and targets for each instalment
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are contained in the Council Implementing Decision. The indicative timeline for such
payment requests is the following:
Financial Contribution
Payment Request
First Instalment
Payment Request
Second Instalment
Payment Request
Third Instalment
Payment Request
Fourth Instalment
Payment Request
Fifth Instalment
Payment Request
Sixth Instalment
Payment Request
Seventh Instalment
Payment Request
Eighth Instalment
Payment Request
Ninth Instalment

4.

for the EUR 1 066 888 563

Q3 2022

for the EUR 807 375 129

Q1 2023

for the EUR 201 843 782

Q3 2023

for the EUR 1 095 723 389

Q1 2024

for the EUR 230 678 608

Q3 2024

for the EUR 807 375 129

Q1 2025

for the EUR 57 669 652

Q3 2025

for the EUR 2 162 611 952

Q1 2026

for the EUR 605 531 346

Q3 2026

AMENDMENTS

The Operational Arrangements may be modified by mutual consent between the Parties. Such
amendments may take place by an exchange of letters. The Parties consent that the entities
designated as the Coordinator and the interlocutors for the monitoring of the implementation
of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended
by notification.
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For the Commission

For Czechia

Represented by

Represented by

Paolo Gentiloni

Jozef Síkela

Commissioner for Economy

Minister of Industry and Trade

Signed on

Signed on
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Annex I
Milestones, Targets and Related Indicators

In the table below, euro-denominated milestones and targets will be assessed by a conversion to Czech koruna based on the following exchange rate,
used in the Council Implementing Decision 2021/0245: 1 EUR = 25,462 CZK
Component 1.1

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
1

Reform 1:
Milestone
Conditions for
quality data pool
management and
ensuring controlled
data access

Finalisation of data Conclusion of data
audit at the levels of audit of central
the central
government bodies
government, and (a total of 32
adoption of the
institutions), and
conceptual
adoption of the
document “Strategy strategy conceptual
of controlled access document by the
to data to ensure government.
conditions for
quality
management of the
public
administration data
collection” by the
Government,
forming a basis for
new data
management
legislation

Baseline

Indicative
timeline for
completion

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Goal Quarter Year
Q4

2023 Ministry of the
Interior

7

Summary document duly justifying how The data audit and the consequent
the milestone (including all the constitutive strategy shall serve as a basis for
elements) was satisfactorily fulfilled. This the preparation of legislative
document shall include as an annex the changes to incorporate good data
following documentary evidence:
management in public administration
in line with the FAIR principles and in
line with the envisaged European
Copy of the document concluding the
Data Governance Act
findings of the data audit at the central
level of the government and copy of the
“Strategy of controlled access to data to
ensure conditions for quality management
of the public administration data
collection” adopted by the Government,
forming a basis for new data management
legislation.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
2

Reform 1:
Target
Conditions for
quality data pool
management and
ensuring controlled
data access

Introduction of new
data management
methodologies in
public
administration

Number of
public
administration
authorities

Baseline
0

Indicative
timeline for
completion

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Verification mechanism

Goal Quarter Year
32

Q4

2025 Ministry of the
Interior

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

b)

3

Reform 2: eHealth

Milestone

Definition of
interoperability
standards in
accordance with the
Adoption of
European
standards and rules
Interoperability
by the Ministry of
Framework for
Health
eHealth and
definition of rules
governing
telemedicine

Description and clear definition of
each milestone and target

Ministry of the
2022 Interior

Q1

8

Standards for good data
management in line with the FAIR
principle to be developed for
application in public administration,
which shall be adopted and
implemented by the authorities.

Copy of the standards for good data
management in line with the FAIR
principle to be developed for
application in public administration.
For each public administration
authority, certificates of completion
signed by the contractor and by the
competent authority in accordance
with the national legislation,
demonstrating that each authority
has adopted and implemented the
standards for good data
management, as described in the

target description.
Summary document duly justifying how The measure shall lay down the
the milestone (including all the constitutive standards, rules and requirements
elements) was satisfactorily fulfilled. This governing interoperability by
document shall include as an annex the healthcare providers and shall serve
following documentary evidence:
as a basis for adaptation of the
health systems. Rules governing
Publication in the Official Journal of the telemedicine services shall be laid
adopted standards and rules by the
down to define the conditions of
Ministry of Health (Data Structures for
providing such services.
Data Transfer between Information
Systems of Health Facilities), including a
reference to the relevant provisions
indicating entry into force and to the
provisions which fulfil the relevant
elements of the milestone, as listed in the
description of the milestone.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Unit of
measure
4

Reform 2: eHealth Target

Number of new
telemedicine
services introduced
and made available
to patients

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Number

Baseline
0

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Verification mechanism

Goal Quarter Year
5

Q4

2025 Ministry of the
Interior

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)
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Reform 2: eHealth Target

Completion of
projects leading to
the implementation
of new digital health
services.

Number

1

Description and clear definition of
each milestone and target

8

Q4

2025 Ministry of the
Interior

9

New telemedicine services
developed and made available to
patients following the approval of
project delivery by the Ministry of
Health.

Certificate of works completion
signed by the contractor and by the
competent authority in accordance
with the national legislation,
attesting that the projects have
been completed and the five new
telemedicine services are
operational as described in the CID
Annex.
b)
Official statistical data provided by
the competent authority showing the
number of people who have used
the new telemedicine services.
c)
Link to the platform on which the
telemedicine services are made
available to patients.
Summary document duly justifying how Completed projects shall include
the target (including all the constitutive
Smart quarantine 2.0; promotion of
elements) was satisfactorily fulfilled. This digital health services; eHealth portal
document shall include as an annex the solutions and secondary use of
following documentary evidence:
health data. These projects shall
lead to the introduction of the
a)
Certificate of works completion
following services:
signed by the contractor and by the (1) Catalogue of standards,
competent authority in accordance (2) Catalogue of digital services
with the national legislation,
(3) Reference register of health
attesting that the projects have
professionals
been completed and are operational (4) Patient reference register,
as described in the CID Annex.
(5) Identification/authentication
b)
Link to the platform(s) on which the services for patients and health care
digital health services are available. professionals,
(6) Patient Summary Services,
(7) eOrder services

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Unit of
measure
6

Reform 2: eHealth Target

Connection of
health service
providers / medical
facilities to eHealth
services according
to interoperability
rules and full
operation of
eHealth portal with
increased
functionality and
service catalogue

7

Investment 1:
Milestone
Digital services for
end users

Full operation of the Entry into operation
Single Digital
of the Single Digital
Gateway
Gateway providing
the services to
citizens and
businesses

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Number

Baseline
0

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Goal Quarter Year
15

Q4

2025 Ministry of the
Interior

Q4

2022 Ministry of the
Interior

10

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:

The measure should result in
connecting healthcare providers in
an interoperable system to e Health
portal, which the providers shall be
able to use for entry of information
and communication with inter alia
a)
Official statistical data provided by citizens, health service providers and
the competent authority confirming health insurance companies.
the number of healthcare providers /
medical facilities being connected to
the eHealth portal according to
interoperability rules and statistics
on the use of the increased
functionalities of the eHealth portal.
b)
Link to the fully functional eHealth
Portal.
For the fulfilment Summary document duly justifying how A single platform for citizens and
of this milestone, the milestone (including all the constitutive businesses enabling at least:
the services
elements) was satisfactorily fulfilled. This submission of an initial application
listed in the
document shall include as an annex the for admission to a public higher
description of the following documentary evidence:
education institution; application for
milestone need
designation of applicable legislation
to become
a)
Certificate of works completion
in accordance with Title II of
available to users
signed by the contractor and by the Regulation (EC) No 883/2004 on the
competent authority in accordance coordination of social security
with the national legislation,
systems; application for a pension
attesting the entry into operation of and pre-retirement benefits from
the Czech Single Digital Gateway, compulsory schemes; application for
as described in the CID Annex.
funding for higher education, for
b)
Link to the services that has been example in the form of a scholarship
provided on the Single Digital
and loan from a public authority or
Gateway platform, in line with the institution.
requirements of the CID Annex and
to end-user interfaces.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Indicative
timeline for
completion

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Investment 1:
Milestone
Digital services for
end users

Connection of Sick Successful
Note system to
connection of
Regional Hygiene existing systems
Stations and the
and development of
Smart Quarantine new systems
project developed
to fight COVID-19
infection in the
population and
completion of
development of 3
information systems

Q4

2023 Ministry of the
Interior

9

Investment 1:
Milestone
Digital services for
end users

Full operation of 4 Entry into operation
information systems of the four
developed
information systems
providing services to
end-users

Q4

2024 Ministry of the
Interior

Q1

2026 Ministry of the
Interior

Completion of the
listed projects
leading to an
increase of the
number of filled
forms sent by
natural and legal
persons to state
authorities in a
digital way (through
portals or digital

Number

26 839
874

Description and clear definition of
each milestone and target

Goal Quarter Year

8

10 Investment 1:
target
Digital services for
end users

Verification mechanism

53 679
748

11

Summary document duly justifying how Connection of Sick Note, Regional
the milestone (including all the constitutive Hygiene Station and Smart
elements) was satisfactorily fulfilled. This Quarantine completed aiming at
document shall include as an annex the reducing administrative complexity
following documentary evidence:
and improvement of systems
developed during the COVID-19
a)
Certificate of works completion
pandemic and development and
signed by the contractor and by the improvement of further 3 information
competent authority in accordance systems: DIP – Information
with the national legislation,
Obligations Database.:Global
attesting that the three additional Distribution System in tourism;
information systems have been
expansion of State Material
developed and implemented.
Reserves Administration (SSHR).
b)
Certificate of works completion
signed by the contracting authority
attesting the successful connection
of the existing systems.
Summary document duly justifying how The following projects shall be
the milestone (including all the constitutive completed: Digital Registry
elements) was satisfactorily fulfilled. This development; Single Control Record
document shall include as an annex the Portal (JePEK); SIS_2 Tools for the
following documentary evidence:
Central Processing of Statistical
Task; e-Tourism
For each project, a certificate of works
completion signed by the contractor and
by the competent authority in accordance
with the national legislation, attesting that
the project has been completed, is
operational and capable of providing
services to end-users.
For the
Summary document duly justifying how The measures shall lead to a 100%
completion of the the target (including all the constitutive
increase in the number of electronic
target, the filled elements) was satisfactorily fulfilled. This filled forms submitted through portals
forms may also document shall include as an annex the and data mailboxes between 1
include the online following documentary evidence:
January 2025 and 31 December
provision of data
2025 against the reference basis of
without the need a)
For each listed project, a certificate 2019.This shall be achieved by the
to fill-in an
of works completion signed by the completion of the following
electronic form
contractor and by the competent underlying projects: implementation
manually, but
authority in accordance with the
of legislative changes in Real Estate
data sharing from
national legislation, attesting that Cadastre Information System

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Indicative
timeline for
completion

Milestone

Extension of
Fully functional
National Open Data National Open Data
Catalogue with
Catalogue with
advanced
advanced
functionalities
functionalities and
services, including
the completion of
the listed projects.

Verification mechanism

Description and clear definition of
each milestone and target

Goal Quarter Year

mailboxes)

11 Investment 2:
Development of
open data and
public data

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

another
information
system without
the need to fill
forms by
persons.

the project has been completed.
(ISKN); new digital services for small
Official statistical user data provided organisations; Digital service under
by the competent authority
the Integrated Information System of
demonstrating the 100% increase in the Czech Social Security
the number of electronically filled Administration (IIS ČSSZ);
and submitted forms.
Investment screening system; nDIS
c)
Link to the platform(s) through
establishment new tax information
For the purposes
which electronic submission has system; Entrepreneur’s portal; Public
of this
become available in line with the Administration Portal 2.0 (Citizen’s
operational
CID Annex.
Portal); SIS1_Single Point of
arrangement, the
Collection – Uniform Interface for
development of
data provision; Technical and patent
the new web
information system services;
presentations
electronic submission to the
may be done by
department of the environment;
the Ministry of
development of submissions to
Foreign Affairs
Czech Social Security Administration
and the link to digital services to the
public administration; further
development of the Czech Social
Security Administration – Information
and communication interface –
Unified portal solution for work and
social affairs and its connection of
the digital service to public
administration; development of the
new web presentations for the
Ministry of Agriculture.
2022 Ministry of Interior
Summary document duly justifying how The National catalogue of open data
the milestone (including all the constitutive shall register and publish open and
elements) was satisfactorily fulfilled. This public data and information from the
document shall include as an annex the whole public administration in one
following documentary evidence:
place. It shall have advanced
functionalities for searching, increase
a)
Certificate of project completion
in catalogued data and services
signed by the contractor and by the including the publication of code lists
competent authority in accordance in a public data fund; new tools for
with the national legislation,
accessing statistical data and metademonstrating that the National
system for State Statistical Services.
Open Data Catalogue has been
completed and is fully functional.

Q4

12

b)

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Indicative
timeline for
completion

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Verification mechanism

Goal Quarter Year
b)

c)

12 Investment 2:
Development of
open data and
public data

13 Investment 3:
Digital service for
justice

Target

Milestone

Increase in the
number of open
data producers in
the public
administration
publishing open
data in the National
Open Data
Catalogue

Deployment of a
new technology
platform of the
Justice Portal,
which shall make
digital services
available to citizens
and shall be
connected to the
central Citizen’s
Portal

Number of
new public
entities

23

100

Q4

2024 Ministry of the
Interior

Q4

2023 Ministry of the
Interior

13

For each project, certificate of works
completion signed by the contractor
and by the competent authority in
accordance with the national
legislation, certifying that projects
have been completed.
Link to the National Open Data
Catalogue with advanced
functionalities and services

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

The update and full
operation of the
Justice Portal with
extended
functionalities

Description and clear definition of
each milestone and target

The investments shall lead to an
increase of 77 new entities
publishing open data in the public
administration

Official statistical data issued by the
competent authority showing the
number of public entities publishing
data in the National Open Data
Catalogue.
b)
List of 77 new public entities
publishing open data.
Summary document duly justifying how The measure shall create a new
the milestone (including all the constitutive Justice portal connected to the
elements) was satisfactorily fulfilled. This Citizen’s portal. Functionalities and
document shall include as an annex the design shall be defined following
following documentary evidence:
needs assessment and user
surveys. The redesign of justice.cz
a)
Report summarising the findings of portal shall be implemented in 8
the needs assessment and user
packages of thematically similar
surveys and defining the content sites. Each package will consist of a
and functionalities of how the new user-oriented survey phase and
Justice portal will make selected
design phase of the content.
digital services available to citizens.
,
b)
Certificates of project completion
signed by the contractor and by the
competent authority in accordance
with the national legislation,
certifying that the update of the

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

14 Investment 3:
Digital service for
justice

Target

Equipment of
courtrooms with
audio-visual data
recorders

Number of
courtrooms

Baseline

370

Indicative
timeline for
completion

Responsibility
Further
for reporting
specification (if
and
necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Goal Quarter Year

1100

Q4

2023 Ministry of the
Interior

Justice Portal has been completed,
is operational and connected to the
Citizen’s portal.
c)
Link to each of the similar sites
through which the redesign of
justice.cz portal was implemented.
Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

b)

14

A list of certificates of works
completion, including an official
reference to each certificate of
works completion, for all courtrooms
equipped with audio-visual data
recorders signed by the competent
authority attesting that the procured
equipment has been deployed and
is operational.
A detailed list of the new audiovisual equipment for the selected
courtrooms.

The measure shall procure audiovisual equipment for courtrooms in
order to enable digital recording of
hearings and procedures for greater
transparency.

Component 1.2

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
15 Investment 1:
Development of
information
systems

16 Investment 1:
Development of
information
systems

Milestone

Milestone

Successful
establishment and
operation of
universal contact
point enabling
clients to
communicate with
the public
administration in
one place.

Two key systems
of the Czech
public
administration
shall be
operational,
namely the
CzechPOINT 2.0
system (in relation
to citizens and
officials) and the
Central
Authentication
space of the
public
administration, the
so called CAAIS
(for officials)
Successful upgrade Upgraded ePasy
and operation of
system is linked to
ePassport (ePasy) core registries,
and EVC2 visa
EVC2 has
system
implemented
functionality of
short and longterm visa in
accordance with
Entry/Exit System
(EES) and both
systems are
available to end
users

Indicative
timeline for
completion

Baseline Goal Quarter
Q4

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Year
2022 Ministry of the
Interior

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

b)

Q4

Description and clear definition of
each milestone and target

2022 Ministry of the
Interior

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

b)

15

The milestone shall implement the
CzechPOINT 2.0 system providing the
public with the range of assisted
services, extracts from public
administration information systems
and the possibility to submit filled
Certificates of works completion signed by forms to or communicate with the
the contractor and by the competent
state administration. The milestone
authority in accordance with the national shall also include the Information
legislation, certifying that the projects
system for Central Authentication
CzechPOINT 2.0 and CAAIS have been (called CAAIS). The milestone is
implemented, are operational and
considered fulfilled when both parts
available to the end users.
are implemented and available to end
Links to both systems.
users.

Certificates of works completion signed by
the competent authority and by the
competent authority in accordance with
the national legislation, certifying that the
ePasy system has been upgraded, is
operational and available to end users
and has been linked to core registries.
Certificates of works completion signed by
the contractor and by the competent
authority in accordance with the national
legislation, certifying that the EVC2 visa
system has implemented functionality of
short and long-term visa in accordance
with the Entry/Exit System, that the ECV2

Linking ePasy to core registries and
EVC2 visa system has implemented
functionality of short and long-term
visa in accordance with EES.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Year

c)

17 Investment 1:
Development of
information
systems

Milestone

Successful
New integrated
operation of the
system for
Integrated
foreigners is
Foreigners system operational and
reducing the
providing services
administrative
to end users
burden of foreigners
and public servants

18 Investment 1:
Development of
information
systems

Target

Contracting the
execution of the
listed information
system projects
forming the backend basis of the
information
systems’
development for
public
administration

Number

0

8

Description and clear definition of
each milestone and target

Q4

2024 Ministry of the
Interior

Q2

2024 Ministry of the
Interior

16

visa system is operational and available to
end users.
Links to both systems

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:

The measure milestone shall establish
a new integrated system for foreigners
system (ICAS), which shall enable
foreigners registered in Czechia to
manage their residency related affairs
via new digital services for public
a)
Certificates of works completion signed by administration clients in the given
the contractor and by the competent
section.
authority in accordance with the national
legislation, certifying that the new
integrated system for foreigners (ICAS)
has been established and that the new
integrated system for foreigners (ICAS) is
operational and enables foreigners
registered in Czechia to manage their
residency affairs.
b)
Link to the new integrated system for
foreigners.
Summary document duly justifying how the
The target is being achieved upon
target (including all the constitutive elements) contracting the following projects:
was satisfactorily fulfilled. This document shall 1. Centralisation of system for selfinclude as an annex the following documentary employed persons
evidence:
2. Electronic Exchange of Social
Security Information
a)
Copy of the documents containing
3. Grant Information System
selection criteria and legal basis for the 4. Medical Assessment Service
selection procedure.
5. Optimising data repository for social
b)
For each project listed in the target
security administration
description, copy of contracts signed.
6. Branch system of e-filing services
7. Central Authentication Point for
Czech Statistical Office and the
integration of statistical registries into
connected data pool
8. Museum Collections information
system

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
19 Investment 1:
Development of
information
systems

Target

20 Investment 2:
Milestone
Development of
core registers and
facilities for
eGovernment

Successful
operation of new or
upgraded
information systems
of public
administration,
which shall include
the completion of
the projects
contracted under
target 16

Completion of a
fully operational
software-defined
data centre
including data
containers.

Number

Successful testing
and adoption of
the delivery of a
new data centre
by the Ministry of
Labour and Social
Affairs

Indicative
timeline for
completion

Baseline Goal Quarter
0

8

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Year

Q4

2025 Ministry of the
Interior

Q4

2022 Ministry of the
Interior

For the
Summary document duly justifying how the
purposes of this target (including all the constitutive elements)
operational
was satisfactorily fulfilled. This document shall
arrangement, include as an annex the following documentary
the projects
evidence:
may be
contracted
a)
For each project or upgraded information
under target 18
system, a certificate of works completion
signed by the contractor and by the
competent authority in accordance with
the national legislation, certifying that the
project has been completed.
b)
Link to each information system.

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
Certificates of works completion signed by the
contractor and by the competent authority in
accordance with the national legislation,
certifying that the data centre has been
completed, is operational and has been made
available to end-users.

17

Under this measure the number of
new or modernised information
systems and projects implemented as
part of this investment shall be
counted in the target. All these
systems the new or modernised
information systems and projects
implemented as part of the investment
shall be operational and shall improve
communication in public
administration and improve the quality
of services for public administration
clients. The modernised information
systems and completed projects shall
include:
1. Centralisation of system for selfemployed persons
2. Electronic Exchange of Social
Security Information
3. Grant Information System
4. Medical Assessment Service
5. Optimising data repository for social
security administration
6. Branch system of e-filing services
7. Central Authentication Point for
Czech Statistical Office and the
integration of statistical registries into
connected data pool 8. Museum
Collections information system
The milestone shall be considered
achieved once the new datacentre is
fully operational and has been made
available to end-users.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
21 Investment 2:
Milestone
Development of
core registers and
facilities for
eGovernment

Completion of listed The milestone is
projects increasing considered
the transmission
achieved when
capacity of the
the Central Point
Central Point of
of Services is
Services and
upgraded, its
modernising and capacity and
optimising
security is
communication and increased and the
information
projects to
infrastructure and improve core
information
registries
systems.
communication
and information
systems have
been concluded
by the contracting/
implementing
entities.

Indicative
timeline for
completion

Baseline Goal Quarter
Q4

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Year
2023 Ministry of the
Interior

18

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:

The measure shall constitute the
development of basic registers and
the development of the public
administration’s technological
infrastructure, including an increase in
its transmission capacity and the
implementation of new customer
For each project, a certificate of works
completion signed by the contractor and by the services and high transmission
capacity-intensive services. The
competent authority in accordance with the
milestone shall be considered as
national legislation, certifying that the project
fulfilled upon the completion of the
has been completed and is operational.
following projects:
1. Capacity and security development
of central point of Services
2. Modernisation and optimisation of
the Multi-Protocol Label Switching
(MPLS) Communication and
Information Infrastructure
3. National Certification Authority to
provide certifications to public
administration entities 4. Increasing
the capacity of data centres and data
storage products
5. Hardware and software
replacements for central registries
6. Upgrade and improvement of core
registries including: Register of
Individuals, Population Register,
Register of Rights and Obligations,
Register of Territorial Identifications,
Addresses and Real Estate, ORG
Information System
7. Related development and
improvement of Integrated system of
core registers and Shared Service
Information System
8. Improvement of National Identity
and Authentication Point
9. Development of a consolidated
interface for core registries

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Year

22 Investment 2:
Milestone
Development of
core registers and
facilities for
eGovernment

Provision of cloud eGovernment
computing services cloud becomes
to public authorities available to endusers and capable
of providing cloud
computing
services to public
administration

Q2

2026 Ministry of the
Interior

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:

23 Investment 3:
Cyber security

Milestone

Modernisation of Entry into
the Security
operation of the
Information and
fully functional
Event Management and upgraded
System of the police Security
of Czechia and
Information and
extension of its use Event
for cybersecurity Management
protection of further system and of
five other
additional five
information
information
systems, which
services selected
shall be selected on the basis of a
based on risk and risk and feasibility
feasibility study
study.

Q4

2022 Ministry of the
Interior

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:

24 Investment 3:
Cyber security

Target

Completion of
projects leading to
an increase of the
number of
information systems
whose cyber
security has been
strengthened in line
with Act No.
181/2014 Coll., on

Q4

2025 Ministry of the
Interior

Number

0

10

Description and clear definition of
each milestone and target

19

The project shall establish a
communication and ICT infrastructure
and software applications for an
extended Zeleneč Data Centre in
Czechia and information systems of
Cloud computing and Portal of
Certificates of works completion signed by the eGovernment cloud to provide data
contractor and by the competent authority in
services to the eGovernment cloud for
accordance with the national legislation,
enabling cloud computing services
certifying that the project has been completed, is (IaaS, SaaS) to public administration
operational and capable of providing cloud
authorities. The milestone shall be
computing services to public administration and considered as achieved when cloud
computing services can be performed.
is available to end users.
The investment shall increase the
availability of Security Information and
Event Management security
monitoring infrastructure capable of
logging and evaluating security
incidents and extend the capacities
a)
Copy of the risk and feasibility study on and abilities of the police and the
the basis of which the additional five
Ministry of Interior in Czechia to
information systems have been selected. identify and respond to security
b)
For each project, certificates of works
incidents and incidents in ICT even
completion issued in accordance with
remotely when access to office
national legislation by the contractor and infrastructure is limited.
the competent authority certifying that the
projects have been completed and
upgraded, have entered into operation
and are fully functional.
c)
Link to the platforms.
The
Summary document duly justifying how the
The measure shall increase the
owner/operator target (including all the constitutive elements) cybersecurity of the selected
of the system was satisfactorily fulfilled. This document shall information systems in accordance
has the
include as an annex the following documentary with the requirements of Act No.
competence to evidence:
181/2014 Coll., on cyber security. The
provide
milestone shall be considered as
certificates.
a)
The list of the information systems
achieved following the successful and
Test protocol
selected in accordance with the
documented testing and verification of
concluded
requirements of Act No. 181/2014 Coll. on compliance with cyber security
between the
cyber security to have its cyber security requirements of the at least 10

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

26 Reforms 1: Centers Target
of competence for
supporting
eGovernment,
Cybersecurity and
eHealth

Full operation of
Competence
three competence centres shall be
centres providing considered fully
consulting services operational as
to authorities
soon as public
implementing the authorities have
changes in
submitted and
information systems competence
and eGovernment centres have
ecosystem foreseen approved official
under in the reforms requests for
and investments of consulting
A component 1.1 services
and B component
1.2 of the recovery
plan
Consultations and
assistance provided
on topics related to
the measures under
component 1.1 and
1.2 reforms and
investments of A
component 1.1 and
B component 1.2 of
the recovery plan in
the scope of at least

Description and clear definition of
each milestone and target

Year

cyber security

25 Reforms 1: Centers Milestone
of competence for
supporting
eGovernment,
Cybersecurity and
eHealth

Verification mechanism

supplier and the
contracting
b)
authority will be
presented for
point b) of the
verification
mechanism

Number
consultations
provided in
scope of at
least 5 mandays

0

50

Q4

2022 Ministry of the
Interior

Q4

2025 Ministry of the
Interior

strengthened.
selected information systems by the
For each information system on the list, a National Cyber and Information
certificate signed by the contractor and by Security Office (NÚKIB) and the
the competent authority in accordance
owner authorities of the respective
with the national legislation, certifying the systems have approved the delivery of
successful and documented testing and the projects.
verification of compliance with cyber
security requirements.
c)
For each information system on the list, a
certificate issued in accordance with
national legislation by the owner
authorities of the respective systems,
certifying the approval of the delivery of
the projects.
Summary document duly justifying how the
Three competence centres in
milestone (including all the constitutive
eGovernment, cybersecurity and
elements) was satisfactorily fulfilled. This
eHealth shall provide consulting and
document shall include as an annex the
advisory services to authorities in
following documentary evidence:
implementing projects under
component 1.1 and 1.2 reforms and
Copy of official requests for consulting services investments of A component 1.1 and
submitted by public authorities, copies of
B component 1.2 of the recovery plan
approval of requests by competence centres
and contracts signed.

Summary document duly justifying how the
target (including all the constitutive elements)
was satisfactorily fulfilled. This document shall
include as an annex the following documentary
evidence:
For each consultation, a certificate of works
completion signed by the contractor and by the
competent authority in accordance with the
national legislation, certifying the number of
man-days required by each consultation and

20

The measure shall provide expertise
for the implementation of investments
and reforms under component 1.1 and
1.2 to public administration bodies.
Only consultations requiring a
minimum five man-days shall be
counted towards in the target.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

28 Reform 2:
Milestone
Development of
systems supporting
eHealth

Description and clear definition of
each milestone and target

Year

5 man-days,
provided to specific
public
administration
bodies

27 Reform 2:
Milestone
Development of
systems supporting
eHealth

Verification mechanism

types of services provided.

Extension of Shared Functionalities of
Drug Recording
ePrescription are
(ePrescription) to extended with
narcotics and
prescriptions for
psychotropic
narcotics and
substances and to psychotropic
electronic vouchers substances and
for medical devices with the
prescription of
medical device
vouchers

Q4

Completion of
projects
consolidating and
developing the
electronic
healthcare
infrastructure in
order to create
interlinked
databases and
improve digital
healthcare services

Q4

The consolidated
new services
achieved by the
projects are used
by end users and
registries are
linked

2023 Ministry of the
Interior

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

2025 Ministry of the
Interior

21

The existing functionalities of the
ePrescription shall be extended by
this measure enabling the prescription
of narcotics and psychotropic
substances and vouchers for the
purchase of medical devices.

Certificate of works completion signed by
the contractor and by the competent
authority in accordance with the national
legislation, attesting that the functionalities
of ePrescription have been extended as
described in the CID Annex.
b)
Link to ePrescription evidencing the new
functionalities.
Within the list of Summary document duly justifying how the
The projects included in this measure
projects’
milestone (including all the constitutive
shall consolidate the departmental
content
elements) was satisfactorily fulfilled. This
system of health registries including
specified in the document shall include as an annex the
the Information systems of regional
description and following documentary evidence:
Hygienic stations, the Hygienic
definition of this
registers, the National health
milestone in
a)
For each project, certificate of works
information system, and the integrated
CID Annex the
completion signed by the contractor and educational platform. The relevant
activity
by the competent authority in accordance healthcare registries shall be linked to
“Training
with the national legislation, certifying that eGovernment services. The
programme for
the project has been completed.
achievement of the milestone shall be
health
b)
For each project, a report issued by the verified by the successful testing
professionals”
developer demonstrating that the testing performed and documented by the
shall be
performed was successful.
developer and by the contracting
understood as
authority’s approval of project delivery
educational
following a successful pilot phase.
activities aiming
Projects shall include:

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Year
at increasing
the quality and
efficiency of
using e-health
services.

29 Investment 4:
Creating the
conditions for
digital justice

Milestone

Analysis of data
The analysis is
management and approved by the
use of data in the Ministry of Justice
justice sector and and the data
the deployment of a warehouse is
data warehouse
deployed

Q2

2022 Ministry of the
Interior

1. Optimisation of the healthcare
system for rare disease patients
2. Development of hygiene registers
by improving existing registers of the
sanitary services and information
systems related to the management of
pandemic situations
3. Development of an integrated
information system to support the
management of sanitation services in
fourteen regions of the Czechia
4. Development of the infrastructure of
branch eHealth reference registers of
health service providers, health
professionals and patients and
support systems
5. Modernisation and capacity
improvement of the National Health
Information System
6. Training programme for health
professionals
The project will Summary document duly justifying how the
The milestone shall include an
be completed milestone (including all the constitutive
analysis mapping the data use and
by the Ministry elements) was satisfactorily fulfilled. This
data management needs of the
itself, therefore, document shall include as an annex the
Justice sector and the Ministry of the
contractor
following documentary evidence:
Justice, which shall serve as a basis
signature is only
for the preparation of future projects
required if there a)
Copy of the analysis mapping the data aiming at the digitalisation of the
is any involved.
use and data management needs of the sector and it shall also include the
Justice sector and the Ministry of the
deployment of a data warehouse for
Justice, issued in accordance with the
the Ministry of Justice.
national legislation by the competent
authority, and approved by the Ministry of
Justice.
b)

30 Investment 4:
Creating the

Target

Increase in the
number of

Number of
conference

170

470

Q4

2022 Ministry of the
Interior

22

Certificate of deployment of works signed
by the competent authority in accordance
with the national legislation, certifying the
deployment of the data warehouse.
Summary document duly justifying how the
The measure shall increase the
target (including all the constitutive elements) number of conference rooms

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
conditions for
digital justice

31 Investment 4:
Creating the
conditions for
digital justice

Target

conferencing rooms
in the Justice
system newly
equipped and
connected to enable
video conferencing.

rooms

Increase of the data
storage capacity

Petabyte

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
Further
for reporting
specification
and
(if necessary)
implementation

Verification mechanism

Description and clear definition of
each milestone and target

Year
was satisfactorily fulfilled. This document shall equipped with videoconferencing tools
include as an annex the following documentary
evidence:
a)

2

4

Q4

2024 Ministry of the
Interior

A certificate of works completion, attesting
that the purchased videoconferencing
equipment has been distributed.
b)
A detailed list of standard
videoconferencing equipment per room.
c)
A detailed list of the purchased
videoconferencing equipment suitable for
300 rooms.
Summary document duly justifying how the
The measure shall increase the data
target (including all the constitutive elements) storage capacity of the Ministry of
was satisfactorily fulfilled. This document shall Justice strengthening the
include as an annex the following documentary infrastructure for digital workplace and
evidence:
remote working.
Certificate of works completion of works signed
by the contractor and by the competent authority
in accordance with the national legislation,
certifying that the data storage capacity of the
Ministry of Justice has been increased enabling
remote access.

23

Component 1.3

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

32

Reform 1:
Improving the
environment for
the deployment
of electronic
communications
networks

Milestone Entry into force of
measures
prepared by the
Ministry of
Industry and
Trade aimed at
establishing a
database of
investment
project plans and
increasing the
number of
network quality
measurements

33

Reform 1:
Improving the
environment for
the deployment
of electronic
communications
networks

Target

Completion
of digital
technical
maps (DTM)
objects for
basic spatial
situation

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Quarter

Provision in
the acts
indicating the
entry
into force

Q2

Hectares

0

161 000

Q4

24

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

2023

Ministry of
Industry and
Trade

2025

Ministry of
Industry and
Trade

Verification mechanism

Copy of the publication in the
Official Journal, accompanied by
a summary document duly
justifying how the milestone was
satisfactorily fulfilled.

Description and clear definition of each
milestone and target

Necessary legislative adaptations shall enter
into force and technical specifications shall be
completed, both aimed at establishing
databases of investment project intentions in
the meaning of Act No 194/2017 Coll.,
paragraph 11, 2 and increasing the number of
This summary document shall
quality measurements of electronic
include:
communications networks. The national
a)
a reference to the relevant regulator shall conduct tendering procedures
provision(s) indicating the and acquire the necessary equipment. Quality
entry into force and to the and usability of the provided information shall
provisions which fulfil the be in line with binding technical parameters.
relevant elements of the
milestone, as listed in the
description of the
milestone and of the
corresponding measure in
the CID annex,
b)
appropriate links to or
copies of the document(s)
mentioned in the
summary document,
c)
the results of the
completed tendering in
the form of award
decisions by the regulator
for acquiring the
necessary equipment.
Summary document duly
Digital technical maps (DTM) objects shall be
justifying how the target
completed, allowing access to precise location
(including all the constitutive
information about the basic spatial situation
elements) was satisfactorily
objects owned by public and private bodies.
fulfilled. The document shall
161 000 ha of basic spatial situation objects
include:
shall be digitised. The resulting DTM objects
shall be publicly accessible.
a)
the list of projects
completed including, for
each project: a unique
identifier, final

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism

b)

34

35

Reform 1:
Improving the
environment for
the deployment
of electronic
communications
networks

Reform 1:
Improving the
environment for
the deployment
of electronic
communications
networks

Target

Target

Completion of
digital technical
maps (DTM)
objects for
transportation
and technical
infrastructure
networks

Km

Completion of
electronic
communication
quality and
measurements

Number

0

55 000

Q4

2025

Ministry of
Industry and
Trade

beneficiaries and hectares
covered;
the functional link to the
publicly accessible DTMs.

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled, with appropriate links to
the underlying evidence. The
document shall include:
a)

0

77

Q4

2025

Ministry of
Industry and
Trade / CTU

Digital technical maps (DTM) objects shall be
completed, allowing access to precise
information about the location and technical
specifications of physical infrastructure
networks owned by public and private bodies.
55 000 km of transportation and technical
infrastructure networks shall be digitised. The
resulting DTM objects shall be publicly
accessible.

the list of projects
completed, including for
each project: a unique
identifier, final
beneficiaries and
kilometres covered;
b)
the functional link to
publicly accessible DTMs.
Summary document duly
Measurement of the network quality shall be
justifying how the target
completed for all 76 districts of Czechia and
(including all the constitutive
the capital city.
elements) was satisfactorily
fulfilled. The summary document
shall be accompanied by the
following documentary
evidence:
a)

b)

25

Description and clear definition of each
milestone and target

a list of the districts for
which the measurement of
the network quality has
been completed and
results of the completed
measurements
for each district and the
capital city, certificates of
works completion issued
in accordance with
national legislation, signed

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

by the contractor and the
competent authority,
demonstrating that the
measurements of the
network quality have been
completed.
36 Reform 2:
Supporting the
development of
the 5G
ecosystem

Target

Publication of
studies aimed at
improving the
deployment of 5G
networks by the
Ministry of Industry
and Trade

Number

0

25

Q4

2024

Ministry of
Industry and
Trade

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. The summary
document shall be
accompanied by the following
documentary evidence:
Copies of the 25 published
studies.

The studies shall have the following objectives:

Reviewing the national radio
spectrum plan and evaluating the
existing processes of spectrum
rights granting and award strategy
plans, with the objective of
exploiting the harmonised bands
for commercial use as early as
possible.

Analysing the feasibility of
allowing operators to pay radio
spectrum award fees in
instalments to facilitate
investments in 5G
infrastructure.

Identifying
challenges
arising from
cybersecurity.

Construction of electronic
communications networks
within municipalities and
cities, and the development of
towns and cities.
In particular, the studies shall focus on
the following issues:

applicability of 5G features and
standards in individual sectors and
proposals for their technical
implementation and regulatory
measures.

concept and usage of the digital
twin of 5G network infrastructure.

26

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target
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use of satellite communications for
5G coexistence and cooperation of
terrestrial and satellite 5G
networks.
applicability of FeMBMS (Further
evolved Multimedia Broadcast
Multicast Service) in 5G networks
for television broadcasting and
audiovisual
media
services,
including a strategy for the future
use of the 600 MHz frequency
band for television broadcasting.
use of FRMCS (Future Railway
Mobile Communication Systems)
for railways with dedicated
channels in the 900 MHz and
1900 MHz bands.
use of quantum technology to
increase the security of 5G
networks and services.
possibility of sharing spectrum
usable for 5G networks.
use of the 26 GHz frequency band
for the 5G network.
use of modern information
systems,
including
sharing
software through open sources or
other forms of sharing, such as
cloud servers, in 5G networks.
use of a 5G network slicing system
for public and private 5G networks.
linking Internet of things (IoT)
communications with 5G networks.
use of 5G networks for Fixed
Wireless Access
impact of Open RAN (Radio
Access Network) and Open Core
access on the security of 5G
networks.
flying communication platforms
(drones, UAVs, balloons) and their

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism
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Reform 2:
Supporting the
development
of the
5G ecosystem

Milestone Publication of
guidelines on the
deployment of 5G
networks by the
Ministry of
Industry and
Trade

Publication of
the guidelines
by the
Ministry of
Industry and
Trade

Q4

2025

Ministry of
Industry and
Trade

Copy of the publication of
the guidelines in the Official
Gazette or website of the
Ministry of Industry and
Trade, accompanied by a
document duly justifying how
the milestone (including all
the constitutive elements)
was satisfactorily fulfilled.
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Investment 1:
Building highcapacity
connections

Milestone Award of all
grant decisions
for connecting
address points
with the very
high capacity
network (VHCN)
by the Ministry of
Industry and
Trade

Notification of
the award of
all grant
decisions for
connecting
address
points with
the very high
capacity
network
(VHCN) by
the Ministry
of Industry
and Trade

Q4

2024

Ministry of
Industry and
Trade

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary evidence
and elements:
For the call for tenders:
a)
copy of the publication of
the calls, showing that the
competition is open to
applications;
b)
justification that the
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Description and clear definition of each
milestone and target

impact on the regulation of
electronic communications.

smart radio environments with
application
of
online
measurements of electromagnetic
radiation and intelligent reflecting
surfaces.

development of 6G networks in
the bands above 100 GHz.
Guidelines shall be published on sharing
passive and active infrastructure to facilitate
deployment of 5G networks, corresponding to
the Common Union Toolbox for Connectivity
and taking into account Directive 2014/61/EU
on measures to reduce the cost of deploying
high-speed electronic communications
networks, the RSPG21-016 FINAL report on
spectrum sharing and Act No 143/2001 on the
protection of competition. The guidelines shall
be based on the studies published within the
same measure. In particular, the measure
foresees the development of guidelines and
algorithms on radio spectrum coordination
procedures of 5G, and spectrum sharing with
other services within the 26 GHz band.
Notification of the award of all grant decisions
for connecting address points with the very
high capacity network (VHCN) by the Ministry
of Industry and Trade. Calls for tender shall
include a definition of eligible expenditure,
evaluation models and criteria for the
selection and evaluation of projects, rules for
applicants and beneficiaries, and guidelines
on wholesale offers.

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

specifications of the call
are fully aligned with the
description, criteria and
conditions as set out in
the milestone and of the
description of the
investment in the CID.
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Investment 1:
Building highcapacity
connections

Investment
2: Covering
5G corridors
and
promoting
the
development
of 5G

Target

Target

Completion of
address points
connected with
the very high
capacity
network
(VHCN)

Number

Completion of
enhanced 5G
signal coverage
of selected rail
corridors

km

0

23 000

Q1

2026

Ministry of
Industry and
Trade

For the award of grants
decisions:
The list of projects with issued
grant decision, including final
beneficiaries, a brief description,
and number of address points
per project.
Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled.
The document shall include the
publicly available list of
completed projects, and for
each of them final beneficiaries,
a brief description, the number
of connection points per project,
the resulting speed/capacity (in
accordance with BEREC
guidelines).

0

210

Q4

2025

Ministry of
Industry and
Trade

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled.
This document shall include as
an annex the following
documentary evidence:
A list of projects completed and
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The infrastructure to increase the number of
address points connected with the very high
capacity network (VHCN) shall be constructed,
increasing the number of address points
connected by 23 000. The very high capacity
network shall be in line with the BEREC
Guidelines on Very High Capacity Networks.

The measure shall enhance 5G coverage
quality (beyond already imposed coverage
criteria raised from spectrum auctions) over at
distance of at least 210 km in the following rail
corridors: Prague – Česká Třebová – Ostrava,
Prague – Ústí nad Labem, Prague – Plzeň,
Prague
– České Budějovice, and Česká Třebová –
Brno.

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

for each of them:
a)

b)

c)

d)
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Investment
2: Covering
5G corridors
and
promoting
the
development
of 5G

Target

Completion of
equipping railway
wagons with
repeaters for
passive walls
mobile signal
coverage

Number

0

350

Q4

2025

Ministry of
Industry and
Trade

identification of
beneficiary and a brief
description of the project,
including the number of
Km of enhanced 5G
signal coverage;
copy of the certificate of
works completion signed
by the contractor and by
the competent authority in
accordance with the
national legislation;
extract of the relevant
parts of the technical
specifications of the
projects proving alignment
with the description of the
target and investment in
the CID;
aggregate number of
kilometres covered.

Summary document duly
Current wagons shall be equipped with
justifying how the target
operational 5G repeaters or passive walls for
(including all the constitutive
the quality provision of mobile data services.
elements) was satisfactorily
fulfilled. The summary document
shall be accompanied by the
following documentary
evidence:
Certificates of works completion
signed by the contractor and by
the competent authority in
accordance with national
legislation, certifying that the
wagons have been equipped
with operation 5G repeaters for
passive walls mobile signal
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#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

coverage.
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Investment
2: Covering
5G corridors
and
promoting
the
development
of 5G

Milestone Installation and
testing of the
deployment of
an intelligent
transport system
(C-ITS).
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Investment 3:
Supporting the
development
of 5G mobile
infrastructure
in rural
investmentintensive
white areas

Milestone

Award of all
grant
decisions for
connecting
municipalities
with highcapacity
connection

Completion of
the installation
and testing of a
C-ITS
system

Q4

2025

Ministry of
Industry and
Trade

Notification of
the award of
all grant
decisions for
connecting
municipalities
with highcapacity
connection
by the
Ministry of
Industry and
Trade

Q4

2024

Ministry of
Industry and
Trade

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled, accompanied by a copy
of the report published by the
Ministry of Industry and Trade
together with the Ministry of
Transport.
Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary evidence
and elements:
For the call for tenders:
a)

b)

copy of the publication of
the calls, showing that the
competition is open to
applications;
justification that the
specifications of the call
are fully aligned with the
description, criteria and
conditions as set out in
the milestone and of the
description of the
investment in the CID.

For the award of grants
decisions:
a)

31

The award list of all
grant decisions issued

Support of 5G ecosystem applications in
corridors shall entail building and testing of an
intelligent transport system for rail corridors
(C-ITS). A report on the results of this project
shall be published by the Ministry of Industry
and Trade together with the Ministry of
Transport
Notification of the award of all grant decisions
for connecting municipalities with highcapacity connection by the Ministry of
Industry and Trade. Calls for tender shall
include a definition of eligible expenditure,
evaluation models and criteria for the
selection and evaluation of projects, rules for
applicants and beneficiaries, and guidelines
on wholesale offers. Inter alia, the selection
criteria shall be in line with the BEREC
Guidelines on Very High Capacity Networks.
The municipalities shall be exclusively
located in areas that have never been
covered by any mobile signal higher than 3G
and that can be assumed not to be covered
by 5G base networks in the future due to the
low expected
profitability of the investment. These
areas shall be defined in accordance
with the State aid rules in force and the
National plan for VHCN development.

#

44

Related
measure
(Reform or
Investment)

Investment 3:
Supporting the
development
of 5G mobile
infrastructure
in rural
investmentintensive
white areas

Milestone /
Target

Target

Name

Qualitative
indicators
(for
milestones)

Completion of
base stations
for 5G signals

Quantitative indicators (for
targets)
Unit of
measure

Number

Baseline

0

Goal

120

Indicative
timeline for
completion
Quarter

Q1

Year

2026

Responsibility Further
for reporting specification
and
(if
implementation necessary)

Ministry of
Industry and
Trade

Verification mechanism

by the Ministry of
Industry and Trade
b)
The list of
municipalities to be
covered as set out in
the milestone and in
the description of the
investment in the CID.
Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. The summary document
shall be accompanied by the
following documentary
evidence:

The infrastructure, including 120 base stations,
shall be constructed and operational to cover
by 5G signals the municipalities in investmentintensive rural areas identified in investment 3.

a)
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Investment 4:
Scientific
research
activities related
to the

Milestone

Award of all
grant
decisions for
scientific
research

Notification
of the award
of all grant
decisions for
scientific

Q4

2024

32

Ministry of
Industry and
Trade

Certificates of works
completion signed by the
contractor and by the
competent authority in
accordance with national
legislation, certifying that
the base stations have
been constructed and are
operational to cover by 5G
signals the municipalities
in investment-intensive
rural areas, as indicated in
the target description.
b)
A list with location of
constructed operational
base station as set out in
the milestone and in the
description of the
investment in the CID.
Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled.

Description and clear definition of each
milestone and target

Notification of the award of all grant decisions
for scientific research projects related to 5G
networks by the Ministry of Industry and
Trade. The projects shall focus on the use of
5G applications in industry and services, in

#

Related
measure
(Reform or
Investment)

Milestone /
Target

development of
5G networks
and services
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Investment 4:
Scientific
research
activities related
to the
development of
5G networks
and services

Name

projects
related to 5G
networks

Target

Completion of
scientific
research
projects related
to 5G networks

Qualitative
indicators
(for
milestones)

Quantitative indicators (for
targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility Further
for reporting specification
and
(if
implementation necessary)

research
projects
related to
5G networks
by the
Ministry of
Industry and
Trade

Number of
projects
supported

0

20

Q4

2025

33

Ministry of
Industry and
Trade

Verification mechanism

Description and clear definition of each
milestone and target

The document shall include
the publicly available list of
selected projects, including:
a)
a link to the website
where the notification of
the award of the contract
is published;
b)
the list of final
beneficiaries;
c)
a brief description for
each project;
d)
the timeline for completing
the projects.

particular the exploitation of new technologies
in the production processes of the automotive
and other key sectors, taking into account the
principles of circular economy through the
sourcing of secondary raw materials. Support
shall also be targeted at projects fostering the
development and dissemination of automation,
robotisation, artificial intelligence and virtual or
augmented reality. Potential beneficiaries
include businesses or public research
organisations.

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall be
accompanied by the following
documentary evidence:
Copy of all the studies
published by the Ministry of
Industry and Trade, and a link
to the website on which the
studies have been published.

At least 20 among the previously selected
scientific research projects on potential
further developments of 5G networks and
services shall be completed. The resulting
studies shall be published by the Ministry of
Industry and Trade.

Component 1.4

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year
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Reform 1:
Milestone
Institutional reform
of the coordination
and support system
for digital
transformation of
economy (incl. RIS
3)

Implementation of Setting up of the
organisational
Committee (and of
changes to reform the related working
the structure of
group) responsible
public bodies
for the coordination
overseeing digital of national
transformation of the stakeholders to
prepare projects for
economy
digital transformation
of Czech economy

Q1

2025

48

Reform 2: Joint
Milestone
Strategic
Technologies
Support and
Certification Group
with the Strategic
Technologies Board

Establishment and
appointment of
certification
authorities

Q2

2024

Creation of a network
of certification
authorities for
strategic sectors.

34

Ministry of
Industry and
Trade

Verification mechanism

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:

Description and clear definition of
each milestone and target

The Digital Transformation
Committee, including the
representation of public and private
stakeholders, shall coordinate the
implementation of the reforms and
investments under component 1.4
and 1.5. This shall also include a
a)
Copy of the official
special consultative/expert working
administrative acts published in group overseeing the
the official journal establishing implementation of the EU Start-up
the bodies described in the
Nations Standards under this
milestone and copy of a sample component and it shall provide legal
of their commissioned work
analyses, impact studies and expert
documents verifying their
opinion on the selection of methods
operation
of implementation. This milestone
b)
Copy of a sample of the
shall be considered fulfilled once the
minutes of the meetings of the Committee and the working group
Committee from each year after start to work.
it becomes operational,
covering the coordination of the
implementation of the reforms
and investments under
component 1.4 and 1.5
CzechInvest Activities to
Summary document duly justifying
Establishment of certification
support know- how the milestone (including all the
authorities with testing capacities for
how
constitutive elements) was
certification including laboratories,
development satisfactorily fulfilled. This document
equipment and know-how to support
may include
shall include as an annex the
the development and innovation in
activities such following documentary evidence:
strategic sectors.
as seminars,
workshops,
Constitutive decisions of the
courses and competent authority for the
trainings.
establishment of certification bodies

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure
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Reform 2: Joint
Target
Strategic
Technologies
Support and
Certification Group
with the Strategic
Technologies Board

Number of
companies provided
with certification

Number 0

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

50

Q4

2023

35

Verification mechanism

CzechInvest For the
Summary document duly justifying
purposes of
how the target (including all the
these
constitutive elements) was
operational
satisfactorily fulfilled. This document
arrangements, shall include as an annex the
where under following documentary evidence:
that specific
certification
Copy of the certificates issued by the
process by a an competent established network of
accredited
accredited certification authority in
certification
accordance with national legislation
authority, an for each of the 50 companies.
individual who
works for a
company
receives a
certification
rather than the
company itself
(and where that
company
should not
receive a later
certification on
this basis), that
certification of
an individual
shall be
considered as
equivalent to a
certification of a
company. A
maximum of
one individual
per company
shall be
considered as
equivalent
under this
basis.

Description and clear definition of
each milestone and target

50 companies to be provided with
certification by the established
network of accredited certification
authorities

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure
50
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Investment 1:
Milestone
European Centre of
Excellence in AI “for
Citizens’ Safety and
Security”

Investment 2:
Milestone
European Digital
Media Observatory
Hub (EDMO)

Launch of the
European Centre of
Excellence in
Artificial Intelligence
for Citizens Safety
and Security

Launch of the
European Digital
Media Observatory
hub for CEE in the
Czech Republic
(CEDMO)

Launch of European
Centre of Excellence
in Artificial
Intelligence for
Citizens Safety and
Security providing
services as part of
the European
network

Launch of the
CEDMO hub built by
the academic
consortium with the
Charles University in
Prague as a leading
partner

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year
Q4

2022

Ministry of
Industry and
Trade

Verification mechanism

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:

European Centre of Excellence in
Artificial Intelligence for Citizen
Safety and Security is to support
research, cooperation and
introduction of new applications in
the field of artificial intelligence.

a)

Q4

2021

Ministry of
Industry and
Trade

Certificate signed by the
competent authority in
accordance with national
legislation certifying that the
European Centre of Excellence
in Artificial Intelligence for
Citizen Safety and Security has
been launched and is
operational
b)
Copy of the constitutive act of
the European Centre of
Excellence in Artificial
Intelligence for Citizen Safety
and Security, clearly indicating
the tasks and activities of the
Centre
c)
Link to the website where
information on the operation of
and services provided by the
centre is being published
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:

Description and clear definition of
each milestone and target

a)

b)
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Certificate signed by the
relevant body in accordance
with national legislation
attesting that the Digital Media
Hub has been launched and is
operational
Copy of the constitutive act of

The Digital Media Hub as part of the
EDMO network shall focus on analysing
and combating the spread of fake
information such as misinformation
related to COVID or 5G networks.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

Verification mechanism

c)
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Investment 2:
Target
European Digital
Media Observatory
Hub (EDMO)

Minimum number of
statistically relevant
panellists involved in
the CEDMO Index

Number

0

2000

Q4

2025

Ministry of
Industry and
Trade

Description and clear definition of
each milestone and target

the Digital Media Hub clearly
indicating that the Hub is part of
the EDMO network, and the
tasks and activities of the
Centre
Link to the website where
information on the operation of
and services provided by the
hub is being published

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:

CEDMO is to provide monthly research
and monitoring activity with the
involvement of a statistically relevant
sample of at least 2000 persons.

Copy of final evaluation report of the
research activity and anonymized list
of panellists.
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Investment 3:
Target
Transfer of foreign
best practices and
know-how for digital
transformation,
monitoring and
research on the
socio-economic
effects of the crisis
(Samuel Neaman
Institute)

Establishment of the
Czech Samuel
Neaman Institute
with international
outreach including 5
international
cooperation
agreements in a
form of
memorandums in
order to transfer
best practices in the
area of digital
transformation

Number

0

5

Q4

2024

Ministry of
Industry and
Trade

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a)
b)

c)
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Copy of the memorandum
between the Institute and the
Ministry of Industry and Trade
Copies of the published
agreements establishing the
bodies described signed by the
founding academic institutions,
Copy of the 5 cooperation and
transfer of know-how
agreements

The Institute is to monitor recent
developments and socio-economic
impacts of digital transformation based on
the memorandum with the Ministry of
Industry and Trade. It is to conclude
memorandums on cooperation and of
transferring know-how to support digital
transformation of the economy.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure
54

55
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Investment 4: SME Target
Management
Training Platform
for post-COVID-19
Digital
Transformation

Investment 5:
European
Blockchain
Services
Infrastructure
(EBSI) – DLT
bonds for SME
financing

Milestone

Investment 5:
European
Blockchain

Target

Launch of SME
management
training platform and
involvement of the
management of at
least 200 SMEs in
reskilling and
upskilling activities
focusing on digital
transformation

Completion of the
use-case EBSI
technical
implementation and
launch of the SME
pilot phase

Number of SMEs
supported following
a successful pilot

Number

0

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year
200

Q4

2024

Ministry of
Industry and
Trade

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a)

Launch of SME
bonds offer in pilot
phase in order to
provide financing

Q4

Number

0

250

2022

Q4

2023

38

Ministry of
Industry and
Trade

Description and clear definition of
each milestone and target

The platform is to serve as a basis for
educating management of SMEs on the
opportunities and risks posed by new
digital technologies. It is to be a badge
based education system. Its content is to
be developed in cooperation with
stakeholders.

Certificate of works completion
signed by the contractor and by
the competent authority in
accordance with national
legislation, certifying that the
SME management training
platform has been launched
b)
Link and access to the
management training platform
c)
Summary of the consultation
process with all stakeholders
d)
Data on trainings provided,
including the list of participating
SMEs and subjects covered by
the trainings
Summary document duly justifying Pilot programme to be launched to
how the milestone (including all the enable SMEs to offer bonds based on
constitutive elements) was
Distributed Ledger Technology under the
satisfactorily fulfilled. This document regulatory sandbox within the frames of
shall include as an annex the
the EBSI
following documentary evidence:

Certificate of works completion signed
by the contractor and by the
competent authority attesting that the
works have been completed and the
end-user application of EBSI
necessary for the SME bond offering
is operational and also providing an
indication about the next steps of the
pilot programme.
Ministry of For the
Summary document duly justifying Pilot programme to be launched to
Industry and fulfilment of the how the target (including all the
enable SMEs to offer bonds based on
Trade
target, the
constitutive elements) was
Distributed Ledger Technology under the

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

Services
Infrastructure
(EBSI) – DLT
bonds for SME
financing

phase through offer
of digital bonds on
EBSI

number of
supported
SMEs means
the number of
SMEs listing
their newly
offered bonds
using the EBSI
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Investment 6: 5G Target
Demonstrative
application projects
for cities and
industrial areas

Development and
operation of
reference
applications for
Smart Cities

Number

0

5

Q4

2022

Ministry of
Industry and
Trade and
Ministry of
Regional
Development
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Investment 6: 5G Target
Demonstrative
application projects
for cities and
industrial areas

Expansion of
applications of uses
cases for Smart
Cities and for
Industry 4.0

Number

0

45 for
Smart
Cities;
35 for
Industry
4.0

Q4

2025

Ministry of
Industry and
Trade and
Ministry of
Regional
Development

39

Verification mechanism

Description and clear definition of
each milestone and target

satisfactorily fulfilled. This document regulatory sandbox within the frames of
shall include as an annex the
the EBSI
following documentary evidence:
a)

Certificate of works completion
signed by the contractor and by
the competent authority
attesting that the works have
been completed and the enduser application of EBSI
necessary for the SME bond
offering is operational
b)
The list of supported SMEs,
with information on the size of
the supported companies, with
the list of the newly offered
bonds listed by the SMEs using
the EBSI Link to end-user
interface of the platform where
bonds are being offered
The target shall Summary document duly justifying Five reference application as part of the
be completed how the target (including all the
Smart Cities programme to be completed
when the 5
constitutive elements) was
reference
satisfactorily fulfilled. This document
application
shall include as an annex the
projects – which following documentary evidence:
are part of a
vertical under For each application project,
Smart Cities certificate of demonstrativeness
programme - signed by the contractor and by the
are operational competent authority, certifying that the
and capable of application project is operational and
demonstrating capable of demonstrating the use
the use case. case.
The target shall Summary document duly justifying Expansion of selected demonstrative 5G
be completed, how the target (including all the
use-case applications to other location
when the
constitutive elements) was
including regions and local municipalities
indicated
satisfactorily fulfilled. This document within the frames of Smart Cities and
number of use shall include as an annex the
Industry 4.0 programmes
case projects – following documentary evidence:
which are part

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year
of a vertical
under Smart
Cities and
Industry 4.0
programmes are operational
and capable of
demonstrating
the use case.

59

Investment 7:
Czech Rise-Up
programme

Target

Support of projects
aiming at innovation
in medical and nonmedical
technological
solutions to cope the
effects of COVID-19
and with its
economic and social
consequences

Number

60

300

Q4

2023

Ministry of
Industry and
Trade

60

Investment 8:
Target
Fostering
entrepreneurship
and innovative firms

Number of start-ups
supported via
innovation hubs and
partner
organisations of the
programme

Number

0

450

Q4

2024

CzechInvest

Verification mechanism

For each application project,
certificate of demonstrativeness
signed by the contractor and by the
competent authority, certifying that the
application project is operational and
capable of demonstrating the use
case for each location/ project.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:

Support of businesses in COVID related
medical research and in developing
projects, and research projects aiming at
medical and non-medical technological
solutions to cope with the economic and
social consequences of the crisis in a
form of de minimis grant support in a total
a)
Before the launch of the call the value of minimum EUR 23 564 527,53.
draft terms of reference
Award of the contracts to the projects
including eligibility conditions selected under the competitive calls for
and selection criteria, showing proposals mentioned in this milestone
how they integrate the relevant shall be, in compliance with the ’Do no
DNSH-related safeguards and significant harm’ Technical Guidance
b)
List of completed projects with (2021/C58/01) through the use of an
beneficiaries and corresponding exclusion list and the requirement of
amounts, including official
compliance with the relevant EU and
reference to each project.
national environmental legislation.
c)
Proof of amounts disbursed
(excluding VAT) to the
beneficiaries.
Summary document duly justifying Start-ups and other eligible entities to be
how the target (including all the
provided with mentoring, consultant and
constitutive elements) was
advisory services or training to foster
satisfactorily fulfilled. This document entrepreneurship and validation of
shall include as an annex the
business plans.
following documentary evidence:
The list of supported start-ups and
other eligible entities, with information
on the size of the supported
companies including the type of
support provided and the field of
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Description and clear definition of
each milestone and target

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

Verification mechanism

Description and clear definition of
each milestone and target

activity of the beneficiaries, including
a unique identifier for each start-up
and entity.

61

Investment 9: Pilot Milestone
co-investment
funds for the
development of
pre/seed
investments,
strategic
technologies and
university spin-offs
within the
framework of
European Centres
of Excellence

Launch of Funds of
funds and the
investment of the
three designated
funds (pre-seed,
strategic
technologies and
spin-off funds)

End of the pilot
phase after
exhaustion of
investment capacity
from funds provided
by the RRF

Q4

2025

Ministry of
Industry and
Trade

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a)

b)

c)

41

Three co-investment funds for existing
and new venture-capital are to be
launched to support innovative start-ups,
strategic technologies and companies
with seed/pre-seed investment. The pilot
phase should verify the level of demand,
targeted risk, absorption and areas of
Copy of the financing
investment, not least the complementarity
agreement with the financial with other aid instruments. On the basis
intermediaries demonstrating of the results of the pilot phase, further
that the investment policy of the continuous investment rounds are to be
funds are in compliance with set and further areas for investment shall
the milestone including
be identified. The value of investment
compliance with ‘Do no
shall reach minimum amount of EUR
significant harm’ Technical
54 983 897,57. Investment policy for the
Guidance (2021/C58/01), and financial instrument shall include
the related eligibility and
selection criteria to ensure compliance
selection criteria
with the ‘Do no significant harm’
Annual reports of the
Technical Guidance (2021/C58/01) of
investment funds and relevant supported transactions under this
documentation showing how measure through the use of sustainability
the investment policy is
proofing, an exclusion list, and the
implemented in practice in the requirement of compliance with the
pilot phase in alignment with relevant EU and national environmental
description of the measure as legislation.
set out in the CID annex
Proof of amounts disbursed to
each investment funds
(excluding VAT)

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year
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Investment 9: Pilot Target
co-investment
funds for the
development of
pre/seed
investments,
strategic
technologies and
university spin-offs
within the
framework of
European Centres
of Excellence

Investments in preseed and technology
start-ups and spinoffs

Number

0

185

Q4

2025

Ministry of
Industry and
Trade

63

Investment 10:
Target
Internationalisation
of start-ups

Support of start-ups
international
expansion via
consulting,
mentoring business
advisory services,
accelerator
programmes

Number

0

100

Q4

2025

CzechInvest

42

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:

Description and clear definition of
each milestone and target

Projects and innovative start-ups to be
selected and supported by the investment
funds. Investment policy for the financial
instrument shall include selection criteria
to ensure compliance with the ‘Do no
significant harm’ Technical Guidance
(2021/C58/01) of supported transactions
a)
The list of supported start-ups under this measure through the use of
and spin-offs, with information sustainability proofing, an exclusion list,
on the size of the supported
and the requirement of compliance with
companies and the type of
the relevant EU and national
support
environmental legislation.
b)
Annual reports of the
investment funds showing how
the investment policy is
implemented in practice in
alignment with description of
the measure as set out in the
CID annex
c)
List of reference to the proofs of
amounts disbursed to final
beneficiaries
Summary document duly justifying Start-ups to be supported via support
how the target (including all the
programmes focusing on international
constitutive elements) was
expansion and adaptation to foreign
satisfactorily fulfilled. This document markets. These programmes shall
shall include as an annex the
include: mentoring and consulting
following documentary evidence:
services, product validation acceleration
programmes services related to foreign,
The list of supported start-ups, with best practice sharing, expansion, product
information on the size of the
/ service adaptation.
supported companies and on the type
of support provided.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure
64

Investment 11:
Regulatory
sandboxes in line
with EU priorities

Milestone

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

Launch of two
Set-up of the two
regulatory
sandboxes in the
sandboxes in fintech priority regulated
and Artificial
areas, such as
finance (based on
Intelligence
Digital Finance
Package) and AI
(based on European
legal framework for
AI)

65

Investment 11:
Regulatory
sandboxes in line
with EU priorities

Target

Sandbox
participants
supported by the
sandboxes

66

Investment 12:
Building quantum
communication
infrastructure

Milestone

Completion of
construction and
pilot operation
phase of an optical
quantum network

Q4

Ministry of
Industry and
Trade/Ministry of
Finance

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a)

Number

Infrastructure is
operational and
testing has been
documented and
approved by the
relevant authorities
(Ministry of Industry
and Trade, Ministry
of Defence, National
Cyber and

2023

Verification mechanism

0

20

Q4

2023

Ministry of
Industry and
Trade/Ministry of
Finances

Q4

2025

Ministry of
Industry and
Trade

43

Description and clear definition of
each milestone and target

Sandboxes in the field of fintech and AI
shall be considered to be active and
operating when innovative companies are
able to submit their applications for
testing programmes. The primary focus
shall be on projects already under
preparation.

Certificates of works completion
signed by the contractor and
the competent authority in
accordance with national
legislation, certifying that that
the sandboxes have been
established and are operational
b)
Link to the website where call
for applications/ projects are
submitted by innovative
companies
Summary document duly justifying Number of companies within regulated
how the target (including all the
sectors whose project and product has
constitutive elements) was
been tested through the sandboxes in the
satisfactorily fulfilled. This document field of fintech and AI. The primary focus
shall include as an annex the
shall be on projects already under
following documentary evidence:
preparation. Both sandboxes should
support at least 10 projects in each
The list of companies whose project programme launched.
and product has been tested through
the sandboxes in the field of fintech
and AI, with information on the size of
the supported companies and copies
of their applications.
Summary document duly justifying The milestone shall include: the creation
how the milestone (including all the of optical connections between Prague,
constitutive elements) was
Brno and Ostrava, total optical length of
satisfactorily fulfilled. This document 400 km, 6 Quantum Key Distribution
shall include as an annex the
(QKD) segments; implementation of two
following documentary evidence:
secondary metropolitan branches based
on commercial QKD equipment and two
a)
Certificates of works completion secondary metropolitan branches based
signed by the contractor and by on experimental QKD Toolkit; purchase
the competent authority in
and planning of mobile secondary

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

Information Security
Office (NÚKIB))

67

Investment 13:
Milestone
Support to R & I in
aviation industry

Full operation of at Purchase and
least one testbed operation of the
based on digital twin necessary equipment
technology and
including
digital transformation experimental ones.
equipment in the
aviation industry

Q4

2022

Ministry of
Industry and
Trade

Verification mechanism

accordance with national
legislation, certifying that the
projects have been completed
and are operational, including
the number of kilometres of
each project, providing for the
alignment of the infrastructure
with the description of the
milestone and
b)
Certificates of acceptance
signed by the competent
authority in accordance with
national legislation, certifying
that testing for the 3 use cases
have has been documented
and approved
Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a)

b)

c)
d)

44

Description and clear definition of
each milestone and target

branches; testing the integration of
quantum communications existing
telecommunications technologies; and
testing of 3 use-cases specific to the
military areas.

The milestone shall include the
completion of the engine core test bed
enabling aircraft engine manufacturers to
test digital aviation engine pairs; the
acquisition of additional experimental
aircraft engines equipped with a high
number of sensors allowing for the
Certificate of works completion development of new aerospace
signed by the contractor and by technologies and a testbed for an
the competent authority in
experimental aircraft to test the engines
accordance with national
in flight.
legislation, certifying the test The research activity shall have a primary
bed has been completed and is focus on low-impact options and may
operational
include research activity focusing on
List of new equipment,
efficiency increase of the existing ‘best in
including official reference to class’ technology only if it does not lead
the certificate of works
to technology lock-in effects or if results
completion demonstrating that of the R&I process are technologically
the equipment was installed in neutral at the level of their application.
the testing facility
List of the purchase contracts
for the acquired equipment
List of research
activities/projects conducted
demonstrating that the activity

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative timeline
Responsibility
for completion
Further
for reporting
specification
and
(if necessary)
implementation
Goal Quarter
Year

Verification mechanism

has a primary focus on lowimpact options or efficiency
increase of the existing ‘best in
class’ technology in line with
the criteria specified in the CID
Annex

45

Description and clear definition of
each milestone and target

Component 1.5

#

Related measure
Milestone /
(Reform or
Target
Investment)

68 Reform 1: Creation Milestone
of Platform for the
digitisation of the
economy

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
for completion

Baseline Goal Quarter

Creation of
Launch of
Platform for the operation of the
digitisation of the platform
economy

Q1

Year
2022

Further
Responsibility for
specificati
reporting and
on (if
implementation
necessary)
Ministry of Industry
and Trade

Verification mechanism

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

b)

69 Investment 1:
European and
national Digital
Innovation Hubs

Target

Creation of
functional and
interconnected
European and
national Digital
Innovation Hubs

Number of
0
European and
national Digital
Innovation Hubs

6

Q4

2024

Ministry of Industry
and Trade

Summary document duly justifying how the
target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

70 Investment 2:
Target
European
Reference Testing
and
Experimentation

Creation of a
European
Reference
Testing and
Experimentation

Number of
0
European
Reference
Testing and
Experimentation

1

Q2

2023

46

Ministry of Industry
and Trade

Copy of the related administrative
acts containing the arrangements for
the establishment and the rules
governing the operation of the body
created under this milestones
copy of the minutes of the first
meeting of the platform working
group

Description and clear definition of
each milestone and target

A platform for the digitisation of the
economy shall be established and its
operation launched. The platform shall
coordinate the interconnection of all
actors in the national digital
ecosystem such as the European and
national Digital Innovation Hubs, the
Centres of Excellence in Artificial
Intelligence, the National Competence
Centres in High-Performance
Computing and Cybersecurity, the
European Reference Testing and
Experimentation facilities, the
innovation centres, and clients of all
these centres. The platform shall
operate as one of the working groups
of the Digital Transformation
Committee to be established as
reform 1 under component 1.4.
Six European and national Digital
Innovation Hubs shall be established
and their operation launched. These
Digital Innovation Hubs shall support
the digital transformation mainly of
SMEs and state administration,
introducing new technologies,
attracting experts in the field, and
ensuring greater resilience of industry
and services vis-à-vis potential further
crises.

For each Hub, a certificate of works
completion signed by the contractor
and competent authority, certifying
that the hub has been established,
launched and is operational.
b)
Link to the website where information
on the operation of and services
provided by the hubs is being
published
Summary document duly justifying how the A European Reference Testing and
target (including all the constitutive
Experimentation facility shall be
elements) was satisfactorily fulfilled. This established and its operation
document shall include as an annex the
launched. This facility shall establish a
following documentary evidence:
connection between research sectors

#

Related measure
Milestone /
(Reform or
Target
Investment)

facility

Name

facility

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
for completion

Baseline Goal Quarter

Year

Further
Responsibility for
specificati
reporting and
on (if
implementation
necessary)

Verification mechanism

facilities
a)

71 Investment 3:
Target
Digital
transformation of
manufacturing and
non-production
companies and
increase of their
resilience

Direct support to
enterprises for
digital
transformation

Number of
enterprises

0

377

Q4

2025

Ministry of Industry
and Trade

Certificate of works completion
signed by the contractor and
competent authority, certifying that
the facility has been established,
launched and is operational.
b)
Copy of a sample of tests of the
technologies and applications by
research centres and SMEs.
Summary document duly justifying how the
target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a)

b)

47

Description and clear definition of
each milestone and target

(such as the Centre of Excellence in
Artificial Intelligence) and the wider
economy (such as the European and
national Digital Innovation Hubs) by
allowing research centres and SMEs
to test the technologies and
applications developed so that they
can be used in their operations.

377 enterprises shall be digitally
transformed. This digital
transformation shall increase digital
processes particularly in SMEs.
Support shall be given to activities
such as the introduction of
List of companies supported,
digitalisation in enterprises, including
including a unique identifier for each the necessary process analysis, the
company, and aggregated data on introduction of digital solutions in
the sectors which have been
areas related to artificial intelligence,
supported, the size of the enterprises process automation, robotics and
as well as the type of support
cybersecurity of online and cyberprovided (e.g. consultancy, R&I,
physical systems and the introduction
(up)skilling), including an official
of new technologies, the acquisition of
reference to the certificate of works new technological devices and
completion for each company that equipment, including the necessary
has been digitally transformed
infrastructure, interconnection of
List of proofs of payments of the
acquired or existing technologies
amount(s) disbursed (excluding VAT) using state-of-the-art communication
to each beneficiary and per project channels and protocols (autonomous
two-way communication).
The total budget executed for this
purpose shall amount to at least EUR
180 000 000, including at least
EUR 120 000 000 for SMEs and midcaps and at least EUR 60 000 000 for
large enterprises.

Component 1.6

#

72

73

Related measure
(Reform or
Investment)

Milestone
/ Target

Reform 1:
Implementation of
the new
construction law
and zoning law into
practice

Milestone

Reform 1:
Implementation of
the new
construction law
and zoning law into
practice

Milestone

Name

Entry into
force of the
new
construction
law

Start of the
activity of the
Supreme
Construction
Office

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Provision in the
law indicating
the entry into
force of the
new
construction
law

Q3

2021

The Supreme
Construction
Office shall
begin its
functions. It
shall have a
legal existence
and physical
headquarters.

Q3

Responsibility
for reporting
and
implementation
Ministry of
Regional
Development

Further
specification
(if
necessary)

Verification mechanism

Copy of the publication in the Official
Journal, accompanied by a summary
document duly justifying how the
milestone was satisfactorily fulfilled.
This summary document shall include a
reference to the relevant provision(s)
indicating the entry into force and to the
provisions which fulfil the relevant
elements of the milestone, as listed in the
description of the milestone and of the
corresponding measure in the CID annex,
with appropriate links to or copies of the
document(s) mentioned in the summary
document.

2023

Ministry of
Regional
Development

Summary document duly justifying how
the milestone (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an annex
the following documentary evidence:
a)

b)

c)

48

Link to the website where the
organisational statute of the
Supreme Construction Office and its
organisational structure can be
accessed.
Copy of the official decision by the
government on systemisation
(allocation of posts to the Supreme
Construction Office and local building
offices) fulfilling the relevant
elements of the milestone.
List of trainings for the staff members
of building offices, including the
topics of training on the list and the
number of staff members who have
successfully accomplished the
training, fulfilling the relevant

Description and clear
definition of each
milestone and target
(extract from the CID
annex, to be deleted from
the final document)
The new construction law
that brings acceleration of
the building permit process,
digitalisation of the process,
and a decrease in the
number of regulatory
authorities shall enter into
force.

Creation of new state
structure of the Supreme
Construction Office,
including internal units.
Securing financial and IT
staffing as well as training of
personnel, allowing for
proper functioning of the new
office.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

d)

74

Reform 1:
Implementation of
the new
construction law
and zoning law into
practice

Target

Shortening of
the
construction
permit process
by at least two
years

Years

5,5

3,5

Q4

2025

Supreme
Construction
Office

b)

c)
75

Investment 1:
Creation of a new
central information
system (“AIS”)

Milestone

Central
Information
System fully
operational

Deployment of
the system,
start of use by
the building
offices.

Q3

2023

Ministry of
Regional
Development

elements of the milestone.
References to contracts published in
the Registry of Contracts by the
Ministry of Interior Affairs for the
purchases of IT and office
equipment.

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include the following
documentary evidence:
a)

A link to the website where the
official statistical series on the
average length of the permission
process can be accessed, including
a description of how the data is
collected.
Copy of the evaluation by an
independent expert endorsed by the
relevant ministry on the functioning
of the new law in terms of
streamlining, shortening and
digitalisation of the construction
permissions process.
A confirmation letter by the Supreme
Construction Office.

Summary document duly justifying how
the milestone (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an annex
the following documentary evidence:
a)

b)

49

Description and clear
definition of each
milestone and target
(extract from the CID
annex, to be deleted from
the final document)

Certificates of works completion
issued in accordance with the
national legislation, signed by the
contractor and the competent
authority certifying that projects have
been completed and are operational
A link to the website where the

The average duration of the
construction permissions
process shall be shortened
by at least two years, from
5.5 years to 3.5 years or
less, to be confirmed by the
Supreme Construction
Office, based on a new
statistic for the average
length of the permissions
process in 2024-2025.

Creation of a new central
information system to be
used by civil servants of the
authorities involved in the
construction permissions
process.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target
(extract from the CID
annex, to be deleted from
the final document)

central information system AIS can
be accessed.

76

Investment 2:
Development and
use of public
administration data
in spatial planning

Milestone

Creation of a
standardised
database of
spatial
analytical
documentation

Standardised
database of
Spatial
Analytical
documentation
fully
operational
and used by
public
authorities

Q4

2024

Ministry of
Regional
Development

Summary document duly justifying how
the milestone (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an annex
the following documentary evidence:
a)

b)

50

Handover protocol signed by the
contractor and the competent
authority certifying that projects have
been completed and are operational.
A temporary link to the website
where the National Geoportal for
Area Planning can be accessed,
including the validation tool and the
spatial analytical documentation.

Transfer of database of
spatial analytical
documentation and
validation of the protocol.
The validation tool shall be
included inside the National
Geoportal for Area Planning,
where spatial analytical
documentation shall be
uploaded.

#

77

Related measure
(Reform or
Investment)
Investment 3:
Reaping the Full
Benefits of
Digitising Building
Control

Milestone
/ Target
Milestone

Name

IT systems
supporting
digitalisation
of the building
permit process
fully
operational

Qualitative
indicators
(for
milestones)
IT systems
fully
operational,
including enduser
deployment.

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Q4

2024

Responsibility
for reporting
and
implementation
Ministry of
Regional
Development

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying how
the milestone (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an annex
the following documentary evidence for
each of the three IT systems:
a)

b)

51

Certificates of works completion
issued in accordance with the
national legislation, signed by the
contractor and the competent
authority certifying that projects have
been completed and are operational.
Link to the website where the
information system is available

Description and clear
definition of each
milestone and target
(extract from the CID
annex, to be deleted from
the final document)
Three IT systems shall be
put in operation which allow
for interlinking all databases
used in the construction
permissions process:


a system linking
technical norms with
implementing
regulations, It shall be
integrated into the
Building Developer
Portal and made
accessible to the
public.



a system for structured
requirements about
buildings and
procedures, validation
and control of permit
process including
ontology



a system for
management of data
standards of buildings.

Component 2.1

#

78

Related measure
(Reform or
Investment)

Reform 1: Creating
alternatives to energy
and space-intensive
road transport

Milestone
/ Target

Milestone

Name

Approval of
the mobility
plans

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Approval of
the plan by
the city
representative
bodies

Quarter

Year

Q2

2023

Responsibility
for reporting
and
implementation

Ministry of
Transport

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) Copy of the approved SUMPs
and links to the website where
they can be accessed if they
are published.
b) Copy of the Urban and Active
Mobility Concept approved by
the government and a link to
the website where they can be
accessed if it is published.
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Reform 1: Creating
alternatives to energy
and space-intensive
road transport

Milestone

Approval
and entry
into force of
the new
Freight
Transport
Concept

Approval by
the
government

Q4

2023

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) Copy of the approved Freight
Transport Concept and a link to
the website where it can be
accessed if it is published.
b) A brief explanation
demonstrating how the actions
foreseen in the new Freight
Transport Concept contribute
to achieving the objectives of
the reform cited in the CID.

52

Description and
clear definition of
each milestone
and target

All statutory cities
of the Czech
Republic (cities
with a population of
over 40 000) shall
have a Sustainable
Urban Mobility
Plan (SUMP)
approved by the
city representative
bodies, based on
the Urban and
Active Mobility
Concept approved
by the government.

The government
shall approve the
new Freight
Transport Concept,
which will set the
conditions for
increasing the
share of rail freight
transport in the
total volume of
transport for the
period 2024-2030.
The concept will
focus on
supporting
multimodal
transport,
improving freight
transport services
and reducing the
impact of freight

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

transport on the
environment,
public health and
global climate
change.
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Reform 1: Creating
alternatives to energy
and space-intensive
road transport

Milestone

Approval of
the
transport
service
plans.

Approval by
the operators
of public
transport

Q4

2023

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) Copy of the approved five-year
transport service plans and a
link to the website where it can
be accessed if it is published.
b) Copy of the Public Transport
Concept approved by the
government and a link to the
website where it can be
accessed if it is published.
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Reform 1: Creating
alternatives to energy
and space-intensive
road transport

Target

Reaching
an
increased
modal
share of
public
transport in
CZ cities
bigger than
250 000
inhabitants
and in CZ
cities
bigger than
75 000
inhabitants

% (modal
share of
public
transport)

40 % in
cities
bigger
than 250
000
inhabitants
/ 28 % in
cities
bigger
than 75
000
inhabitants

45 % in
cities
bigger
than 250
000
inhabitants
/ 35 % in
cities
bigger
than
75000
inhabitants
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Q4

2025

Ministry of
Transport

Data
according to
SUMPs
elaborated by
2019, based
on 2018 as a
baseline
year.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence. This document shall
include the following documentary
evidence:
a) A link to the website of the
Ministry of Transport, where
the official statistical series
(authored by the Ministry of
Transport) showing the
increase in the modal share of
public transport can be
accessed.
b) Verification of the statistical

All operators of
public transport
(state, regions and
cities operating
public transport)
shall approve a
five-year transport
service plan, based
on the
governmentapproved Public
Transport Concept.

Modal share of
public transport in
CZ cities bigger
than 250 000
inhabitants and in
CZ cities bigger
than 75 000
inhabitants shall
increase by the %
clarified in the goal
column.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

series by Ministry of Transport.
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83

Reform 1: Creating
alternatives to energy
and space-intensive
road transport

Investment 1: New
technologies and
digitisation on railway
infrastructure

Target

Milestone

Reaching
an
increased
modal
share of
cycling in
CZ cities
bigger than
250 000
inhabitants
and in CZ
cities
bigger than
75 000
inhabitants

Definition
of the set of
projects for
Investment
1

% (modal
share of
cycling)

1 % in
cities
bigger
than 250
000
inhabitants
/ 5 % in
cities
bigger
than 75
000
inhabitants

5 % in
cities
bigger
than 250
000
inhabitants
/ 10 %
cities
bigger
than 250
000
inhabitants

Definition of
the set of
projects by
the Ministry of
Transport

Q4

2025

Ministry of
Transport

Data
according to
SUMPs
elaborated by
2019, based
on 2018 as a
baseline
year.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence. This document shall
include the following documentary
evidence:
a) A link to the website of the
Ministry of Transport, where
the statistical series (authored
by the Ministry of Transport)
showing the increase in the
modal share of cycling can be
accessed.
b) Verification of the statistical
series by Ministry of Transport.

Q2

2022

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) List of the planned projects in
line with the criteria described
in the CID annex.
b) Brief description of each
project. The description shall
include the specific location
and the number of kilometres
covered by each project, the
list of installed or more reliably
powered BTS and a description
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Modal share of
cycling in CZ cities
bigger than 250
000 inhabitants
and in CZ cities
bigger than 75 000
inhabitants shall
increase by the %
clarified in the goal
column.

Definition of the set
of projects of 41
km of lines covered
by Global System
for Mobile
Communications –
Railway (GSM-R),
20 newly installed
or more reliably
powered base
transceiver stations
(BTS) and
implementation of
new technologies
and equipment for
railway traffic
management.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

of the new technologies and
equipment for railway traffic
management in each of the
projects.
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Investment 1: New
technologies and
digitisation on railway
infrastructure

Target

Completion
of two
projects
from a
predefined
set of
projects.

Number of
projects

0

2

Q2

2024

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the two projects:
a) Certificate of completion signed
by the contractor and competent
authority l including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the contractor and the
competent authority;

Completion of two
projects from the
predefined set of
projects of 41 km
of lines covered by
Global System for
Mobile
Communications –
Railway (GSM-R),
20 newly installed
or more reliably
powered base
transceiver stations
(BTS) and
implementation of
new technologies
and equipment for
railway traffic
management.

c) Permit for trial operation issued
by the State Rail Office.
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Investment 1: New
technologies and
digitisation on railway
infrastructure

Target

Completion
of six
additional
projects
from a
predefined
set of
projects.

Number of
projects

2

8

Q4

2024

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the six projects::
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical

55

Completion of six
additional projects
(8 in total) from the
predefined set of
projects of 41 km
of lines covered by
Global System for
Mobile
Communications –
Railway (GSM-R),
20 newly installed
or more reliably

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;

Description and
clear definition of
each milestone
and target

powered base
transceiver stations
(BTS) and
implementation of
new technologies
and equipment for
railway traffic
management.

c) Permit for trial operation issued
by the State Rail Office.
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Investment 2:
Electrification of
railways

Milestone

Definition
of the set of
projects for
Investment
2

Definition of
the set of
projects by
the Ministry of
Transport

Q2

2022

Ministry of
Transport

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) List of the planned projects in
line with the criteria described
in the CID annex.
b) Definition of the projects,
including location, the number
of kilometres covered by each
project (including the number of
tracks), and location, the date
of construction and power
capacity of the traction feeder
stations.
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Investment 2:
Electrification of
railways

Target

Completion
of two
projects
from a
predefined
set of
projects

Number of
projects

0

2

Q2

2023

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the two projects:
a) Certificate of completion signed

56

Definition of a set
of projects
comprising 39,7
km of electrified
lines and 4 traction
feeder stations with
increased power or
newly built.

Completion of two
projects from the
predefined set of
projects comprising
39,7 km of
electrified lines and
4 traction feeder
stations with
increased power or

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.

Description and
clear definition of
each milestone
and target

newly built.

b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office.
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Investment 2:
Electrification of
railways

Target

Completion
of six
additional
projects
from a
predefined
set of
projects

Number of
projects

2

8

Q2

2024

Ministry of
Transport

For the
purposes of
the
operational
arrangement,
the definition
of the target
shall be
considered
as
“completion
of six
additional
projects (8 in
total)”.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the six projects:
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office.
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Completion of five
additional projects
(8 in total) from the
predefined set of
projects comprising
39,7 km of
electrified lines and
4 traction feeder
stations with
increased power or
newly built.

#

89

Related measure
(Reform or
Investment)

Investment 3:
Improving the
environment (railway
infrastructure
support)

Milestone
/ Target

Milestone

Name

Definition
of the set of
projects for
Investment
3

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Definition of
the set of
projects by
the Ministry of
Transport

Quarter

Year

Q2

2022

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Ministry of
Transport

Verification mechanism

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) List of the planned projects in
line with the criteria described
in the CID annex.
b) Definition of the projects,
including location, the number
of kilometres covered by each
project (including the number of
tracks) and the description of
modernisation works. In case
of railway stations, the location
and the description of the
works, including the number of
tracks and the number, type of
modernisation and length of the
platforms concerned. In case of
station buildings, the summary
document shall specify the
location, type of modernisation
and the quantification of energy
savings.
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Investment 3:
Improving the
environment (railway
infrastructure
support)

Target

Completion
of 26
projects
from a
predefined
set of
projects

Number of
projects

0

26

58

Q4

2022

Ministry of
Transport

For the
purposes of
this
operational
arrangement,
the definition
of the target
shall be
considered
as “35 station
buildings with
reduced
energy

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the projects:
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with

Description and
clear definition of
each milestone
and target

Definition of a set
of projects
comprising about
121,88 km of
modernised lines,9
modernised railway
stations with
reconstructed track
and safely and
barrier-free
accessible
platforms and 35
station buildings
with reduced
energy intensity,
increased comfort
and better services
for passengers.

Completion of 26
projects from the
predefined set of
projects comprising
about 121,88 km of
modernised lines,
9 modernised
railway stations
with reconstructed
track and safely
and barrier-free
accessible
platforms and 39

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

intensity”.

Verification mechanism

the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;

Description and
clear definition of
each milestone
and target

station buildings
with reduced
energy intensity,
increased comfort
and better services
for passengers.

c) Permit for trial operation issued
by the State Rail Office
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Investment 3:
Improving the
environment (railway
infrastructure
support)

Target

Completion
of 30
additional
projects
from a
predefined
set of
projects

Number of
projects

26

56

Q4

2023

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office.
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Completion of 30
additional projects
from the
predefined set of
projects comprising
121,88 km of lines
modernised,
operationally
improved or more
resistant to natural
influences, about 9
modernised railway
stations with
reconstructed track
and safely and
barrier-free
accessible
platforms and 35
station buildings
with reduced
energy intensity,
increased comfort
and better services
for passengers.

#

92

Related measure
(Reform or
Investment)

Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Milestone
/ Target

Target

Name

Completion
of level
crossings
with an
increased
safety

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure
Number of
level
crossings
with an
increased
safety

Baseline

Goal

Quarter

Year

0

45

Q2

2022

Responsibility
for reporting
and
implementation

Ministry of
Transport

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence, for each of the level
crossings:
a) Certificate of completion signed
by the contractor and competent
authority, including confirmation of
compliance of the technical
specifications of the project with the
description of the target and of the
description of the investment in the
CID.

Level crossings
with an increased
protection level,
with newly installed
or modernised
flashlight warning
system or
mechanical safety
installation.

b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office.
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Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Target

Completion
of built
cycle
paths,
sidewalks
and barrierfree routes

Length of
built cycle
paths,
sidewalks,
barrier-free
routes - km

0

25

Q2

2022

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence, for each of the works
undertaken:
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in

60

Length of built
cycle path /
sidewalk / barrierfree routes.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) verification of the protocol by the
State Fund for Transport
Infrastructure and Ministry of
Transport
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Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Target

Completion
of
modernised
railway
bridges or
tunnels

Number of
modernised
railway
artificial
structures
(bridges /
tunnels)

0

3

Q2

2022

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence, for each of the
modernised railway artificial
structures (bridges / tunnels):
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office
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Modernised railway
artificial structure
for the operational
phase.

#

95

Related measure
(Reform or
Investment)

Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Milestone
/ Target

Target

Name

Completion
of
modernised
railway
bridges or
tunnels

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure
Number of
modernised
railway
artificial
structures
(bridges /
tunnels)

Baseline

Goal

Quarter

Year

3

6

Q4

2022

Responsibility
for reporting
and
implementation

Ministry of
Transport

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the modernised railway
artificial structures (bridges /
tunnels::
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.

Modernised railway
artificial structure
for the operational
phase.

b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office
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Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Target

Completion
of level
crossings
with an
increased
safety

Number of
level
crossings
with an
increased
safety

45

160

Q4

2022

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
list of the level crossings with an
increased safety with references of
a) A list of certificates of completion
signed by the contractor and
competent authority including
confirmation of compliance of the

62

Level crossings
with an increased
protection level,
with newly installed
or modernised
flashlight warning
system or
mechanical safety
installation.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

technical specifications of the
projects with the description of the
target and of the description of the
investment in the CID.
b) A list of protocols on handover
and acceptance of the construction
signed by the constructor and the
competent authority;
c) Permits for trial operation issued
by the State Rail Office.
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Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Target

Completion
of built
cycle
paths,
sidewalks
and barrierfree routes

Length of
built cycle
paths,
sidewalks,
barrier-free
routes - km

25

49

Q4

2022

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence, for each of the built cycle
paths, sidewalks, barrier-free
routes:
a) Certificate of completion signed
by the contractor and competent
authority l including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) verification of the protocol by the
State Fund for Transport
Infrastructure and Ministry of
Transport

63

Length of built
cycle path /
sidewalk / barrierfree route.

#
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Related measure
(Reform or
Investment)

Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Milestone
/ Target

Target

Name

Completion
of level
crossings
with an
increased
safety

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure
Number of
level
crossings
with an
increased
safety

Baseline

Goal

Quarter

Year

160

291

Q4

2024

Responsibility
for reporting
and
implementation

Ministry of
Transport

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
List of the level crossings with an
increased safety with
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.

Level crossings
with an increased
protection level,
with newly installed
or modernised
flashlight warning
system or
mechanical safety
installation.

b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office.
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Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Target

Completion
of
modernised
railway
bridges or
tunnels

Number of
modernised
railway
artificial
structures
(bridges /
tunnels)

6

7

Q2

2023

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary evidence
for each of the modernised railway
artificial structures (bridges /
tunnels::
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical

64

Modernised railway
artificial structure
for the operational
phase.

#

Related measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and
clear definition of
each milestone
and target

specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office.
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Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Target

Completion
of built
cycle
paths,
sidewalks
and barrierfree routes

Length of
built cycle
paths,
sidewalks,
barrier-free
routes - km

49

85

Q4

2023

Ministry of
Transport

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) Certificate of completion signed
by the contractor and competent
authority including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) verification of the protocol by the
State Fund for Transport
Infrastructure and Ministry of
Transport
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Length of built
cycle path /
sidewalk / barrierfree routes.

#

101

Related measure
(Reform or
Investment)

Investment 4: Road
and rail safety
(railway crossings,
bridges and tunnels,
cycle paths and
barrier-free routes)

Milestone
/ Target

Target

Name

Completion
of
modernised
railway
bridges or
tunnels

Qualitative
indicators
(for
milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)
Unit of
measure
Number of
modernised
railway
artificial
structures
(bridges /
tunnels)

Baseline

Goal

Quarter

Year

7

8

Q4

2023

Responsibility
for reporting
and
implementation

Ministry of
Transport

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This
document shall include as an annex
the following documentary
evidence:
a) Certificate of completion signed
by the contractor and competent
authority l including confirmation of
compliance of the technical
specifications of the projects with
the description of the target and of
the description of the investment in
the CID.
b) Protocol on handover and
acceptance of the construction
signed by the constructor and the
competent authority;
c) Permit for trial operation issued
by the State Rail Office
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Description and
clear definition of
each milestone
and target

Modernised railway
artificial structure
for the operational
phase.

Component 2.2

#

102

103

Related
measure
(Reform or
Investment)

Milestone /
Target

Investment 1: Milestone
Improving the
energy
performance of
state buildings

Investment 1: Target
Improving the
energy
performance of
state buildings

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Unit of
measure

Baseline Goal Quarter

Adoption of the model Publication of the
contract by the
model contract on
Ministry of Industry the Ministry’s
and Trade for the
website
Energy Performance
Contracting method
services with a
guarantee

Award of 75 % of all
public contracts for
building renovation
projects achieving at
least 30% primary
energy savings

Q4

Percentage

0

75

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

67

Description and clear definition
of each milestone and target

Year
2021 Ministry of
Industry and
Trade

Q4

Verification mechanism

2023 Ministry of
Industry and
Trade

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex:
a) copy of the model contract
for the Energy Performance
Contracting method services
adopted by the Ministry of
Industry and Trade;
b) reference to the relevant
provisions indicating the
guaranteed energy savings;
c) a link to the Ministry’s
website where the published
model contract can be
accessed.

One application for support
is considered a project,
where it may include
renovation of several
buildings.

A model contract for the Energy
Performance Contracting method
services with a guarantee is
adopted by the Ministry of Industry
and Trade in order to promote the
implementation of projects with an
emphasis on maximizing the yield
of energy savings compared to the
funds spent.
The model contract shall be
published on the Ministry’s website.

Summary document duly
justifying how the target
In total at least 100 building
(including all the constitutive renovation projects shall be
elements) was satisfactorily supported under this measure. The
fulfilled.
target shall be achieved upon
This document shall include as contracting 75% of them. Projects
an annex the following
shall be submitted to the MIT within
For the purposes of this
documentary evidence:
continuous call and evaluated
measure, ‘reduction of
based on the established criteria,
energy consumption’ means a) A list of projects with a grant following a transparent selection
‘energy savings’.
agreement signed, generated procedure.
from the Agenda Information
System used for administration Only projects that achieve, on
of projects and their brief
average, a reduction in primary
description;
energy consumption of at least 30
b) copy of the publication of the % or a reduction in CO2 emissions
calls, showing that the
of 30 % shall be chosen for

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
competition is open to
implementation. The 75 % target
applications.
refers to projects with a grant
c) justification that the technical agreement signed. Investments into
specifications of the call boiler replacements including those
especially those specifying
with natural gas as an energy
requirements including the
source shall be limited to maximum
energy assessments, proving 20 % of the overall allocation.
that only projects that would
achieve, on average, energy
savings of 30% were selected-,
are fully aligned with the
description, criteria and
conditions set out in the target
and the description of the
investment in the CID.
The list of projects shall include
an indicator “installed capacity
of natural gas sources”,
indicating which projects
included installation of natural
gas boilers. The financial data
of these projects shall serve as
evidence that investments in
these boilers make up a
maximum of 20% of the total
allocation.
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Investment 1: Target
Improving the
energy
performance of
state buildings

Reduction of energy
consumption

Energy savings
in tera joules
per year

0

216

Q1

68

2026 Ministry of
Industry and
Trade

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled.

The target shall be achieved upon
reducing energy consumption in
state buildings by 216 TJ/per year
by 31 March 2026 as an outcome of
the renovation of buildings, which
shall be demonstrated through
This document shall include as energy performance certificates.
an annex the following
Energy consumption shall be
documentary evidence:
reduced in comparison to the
business-as-usual scenario (that is
1) the list of individual
renovation actions completed, the absence of support under
Regulation (EU) 2021/241). Amount
indicating the state building
of saved energy is to be determined

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
where the renovations were
executed and for each of the
renovations:

by measuring and/or estimating
consumption before and after
implementation of an energy
efficiency improvement measure,
a) amount of the energy
whilst ensuring normalisation for
savings achieved. The amount external conditions that affect
is computed from measuring energy consumption.
and/or estimating consumption
before and after
implementation of an energy
efficiency improvement
measure based on energy
assessments and energy
performance certificate. Where
energy assessments are used,
an ex-post verification of real
consumption shall be
conducted.
b) the registration number of
the energy performance
certificates;
2) a clear indication by the
Ministry of Industry and Trade
of the data source and
description of the methodology
used to compute energy
savings;
3) a list of certificates of
completion issued in
accordance with the national
legislation for every building
renovation.
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Investment 2: Milestone
Improving the
energy
performance of
public lighting

Adoption of
Publication of the
programme
programme
documentation by the documentation on
Ministry of Industry the Ministry’s
and Trade regarding website
measures to renovate

Q4

69

2021 Ministry of
Industry and
Trade

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled, accompanied by the
underlying evidence. This

Programme documentation is
prepared by the Ministry of Industry
and Trade and published on the
Ministry’s website. It shall establish
the timetable and the conditions for
support of the measures to

#

106

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Unit of
measure

systems

public lightning
systems

Investment 2: Target
Improving the
energy
performance of
public lighting
systems

Award of 80 % of all
public contracts for
renovation of public
lightning systems
achieving at least 30
% primary energy
savings

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
document shall include as an renovate public lighting systems,
annex the following
including the smart elements, in
documentary evidence and
view of the objective of achieving at
elements:
least 30% primary energy savings.
a) a copy of the programme
documentation prepared by the
Ministry of Industry and Trade;
b) reference to the relevant
provisions indicating the
timetable and the conditions for
support of the measures to
renovate public lighting
systems, including the smart
elements, in view of the
objective of achieving at least
30% primary energy savings;
c) a link to the Ministry’s
website where the model was
published and can be
accessed.

Percentage

0

80

Q4

70

2024 Ministry of
Industry and
Trade

For the purposes of this
Summary document duly
In total at least 2000 projects of
measure, ‘reduction of
justifying how the target
renovation of public lightning
energy consumption’ means (including all the constitutive systems shall be supported under
‘energy savings’.
elements) was satisfactorily this measure. The target shall be
fulfilled.
achieved upon contracting 80 % of
This document shall include as them (namely 1600) by 31
an annex the following
December 2024. Projects shall be
documentary evidence:
evaluated and selected every year,
based on the established criteria,
a) A list of projects of
following a transparent selection
renovation of public lightning procedure.
systems with a grant
agreement signed generated Only projects that achieve, on
from the Agenda Information average, a reduction in primary
System used for administration energy consumption of at least 30
of projects.
% or a reduction in CO2 emissions
of 30% shall be chosen for
b) copy of the publication of the implementation. The 80 % target
call, showing that the
refers to projects with a grant
competition is open to

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
applications every year;

agreement signed.

c) justification that the technical
specifications of the call especially those specifying
requirements including the
energy assessments, proving
that only projects that would
achieve, on average, energy
savings of 30% were selected-,
are fully aligned with the
description, criteria and
conditions set out in the target
and the description of the
investment in the CID.
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Investment 2: Target
Improving the
energy
performance of
public lighting
systems

Reduction of energy
consumption

Energy savings
in tera joules
per year

0

286

Q1

71

2026 Ministry of
Industry and
Trade

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled.

The target shall be achieved upon
reducing energy consumption by
286 TJ/per year by 31 March 2026
as an outcome of the reconstruction
of public lighting, which shall be
demonstrated through energy
This document shall include as certificates. Energy consumption
an annex the following
shall be reduced in comparison to
documentary evidence:
the business-as-usual scenario
a) the list of supported
(that is the absence of support
projects and for each of them: under Regulation (EU) 2021/241).
the registration numbers of the Amount of saved energy is to be
energy assessments before determined by measuring and/or
and after the renovation and estimating consumption before and
based on them, the official data after implementation of an energy
on the energy savings
efficiency improvement measure,
achieved;
whilst ensuring normalisation for
b) a clear indication by the
external conditions that affect
Ministry of Industry and Trade energy consumption.
of the data source and
description of the methodology
used to compute energy
savings;
c) a list of certificates of
completion issued in

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Unit of
measure

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
accordance with the national
legislation concerning the
reconstruction of public
lighting.
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Investment 3: Target
Improving the
energy
performance of
public buildings

Award of 75 % of all
public contracts for
building renovation
projects achieving at
least 30 % primary
energy savings

Percentage

0

75

Q4

2023 Ministry of
Industry and
Trade

One application for support
is considered a project,
where it may include
renovation of several
buildings.

Summary document duly
In total at least 400 building
justifying how the target
renovation projects) shall be
(including all the constitutive supported under this measure. The
elements) was satisfactorily target shall be achieved upon
fulfilled.
contracting 75 % of them. Projects
This document shall include as shall be submitted to the State
For the purposes of this
an annex the following
Environmental Fund within
measure, ‘reduction of
documentary evidence:
continuous call and evaluated
energy consumption’ means a) a list of projects submitted to based on the established criteria,
‘energy savings’.
the State Environmental Fund following a transparent selection
with a grant agreement signed, procedure.
generated from the Agenda
Information System used for Only projects that achieve, on
administration of projects;
average, a reduction in primary
b) copy of the publication of the energy consumption of at least 30
call, showing that the
% or a reduction in CO2 emissions
competition is open to
of 30% shall be chosen for
applications and justification ; implementation. The 75 % target
c) justification that the technical refers to projects with a grant
specifications of the call agreement signed. Investments into
especially those specifying
boiler replacements including those
requirements including the
with natural gas as an energy
energy assessments, proving source shall be limited to maximum
that only projects that would 20 % of the overall allocation.
achieve, on average, energy
savings of 30% were selected-,
are fully aligned with the
description, criteria and
conditions set out in the target
and the description of the
investment in the CID.
The list of projects shall include
an indicator “installed capacity

72

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
of natural gas sources”
indicating which projects
included installation of natural
gas boilers. Based on the
financial data of these projects,
it shall be possible to confirm
the fulfilment of the condition
that investments in these
boilers make up a maximum of
20% of the total allocation.
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Investment 3: Target
Improving the
energy
performance of
public buildings

Reduction of energy
consumption

Energy savings
in tera joules
per year

0

390

Q1

2026 Ministry of
Industry and
Trade

One application for support
is considered a project,
where it may include
renovation of several
buildings.

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled.

The target shall be achieved upon
reducing energy consumption in
state buildings by 390 TJ /per year
by 31 March 2026, as an outcome
of the renovation of buildings, which
shall be demonstrated through
This document shall include as energy performance certificates.
For the purposes of this
an
annex
the
following
measure, ‘reduction of
Energy consumption shall be
energy consumption’ means documentary evidence:
reduced in comparison to the
‘energy savings’.
business-as-usual scenario (that is
1) the list of completed
the absence of support under
individual renovation actions Regulation (EU) 2021/241). Amount
and for each of them:
of saved energy is to be determined
by measuring and/or estimating
a) amount of the energy
consumption before and after
savings achieved. The amount implementation of an energy
is computed from measuring efficiency improvement measure,
and/or estimating consumption whilst ensuring normalisation for
before and after
external conditions that affect
implementation of an energy energy consumption.
efficiency improvement
measure based on energy
assessments and energy
performance certificate. Where
energy assessments are used,
an ex-post verification of real
consumption shall be
conducted.
b) the registration number of
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#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Baseline Goal Quarter

Responsibility
for reporting
and
implementation

Further specification (if
necessary)

Verification mechanism

Year
the energy performance
certificates;
2) a clear indication by the
Ministry of Industry and Trade
of the data source and the
description of the methodology
used to compute energy
savings;
3) a list of certificates of
completion issued in
accordance with the national
legislation concerning the
renovation of buildings.
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Description and clear definition
of each milestone and target

Component 2.3

#

110

Related
measure
(Reform or
Investment)

Milestone /
Target

Reform 1:
Milestone
Modernisation of
distribution of
heat in district
heating systems

Name

Qualitative
indicators
(for
milestones)

Assessment of
Publication of
decarbonisation of the assessment
district heating in
Czechia

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Baseline Goal Quarter Year
Q3

2022 Ministry of
Industry and
Trade

Summary document duly justifying how Assessment of the path
the milestone (including all the
towards decarbonisation of
constitutive elements) was
district heating in Czechia
satisfactorily fulfilled. This document compliant with EU legal
shall include as an annex the following requirements including the
documentary evidence:
requirements contained in the
a) Copy of the assessment of the path Guidance ‘Do no significant
towards decarbonisation of district
harm’ Technical Guidance
heating in Czechia taking into account (2021/C58/01) shall be
the pledge of reaching climate
carried out and published by
neutrality of the EU by 2050 and the the Ministry of Industry and
commitments under the Recovery and Trade.
Resilience Plan, carried out and
published by the Ministry of Industry This assessment shall guide
and Trade and a link to the website
investments financed under
where the assessment can be
this component of the Czech
accessed;
recovery and resilience plan
as well as investment in the
b) Document issued by the Ministry of field of decarbonisation of
Industry and Trade demonstrating
district heating financed by
compliance of the decarbonisation
other EU funds or national
pathways included in the Assessment sources in full compliance
of decarbonisation of district heating in with the legal requirements
Czechia with EU legal requirements including on do not significant
including the requirements contained in harm.
the Guidance ‘Do no significant harm’
Technical Guidance (2021/C58/01);
c) Document issued by the Ministry of
Industry and Trade demonstrating how
the Assessment of decarbonisation of
district heating in Czechia shall guide
investments financed under this
component of the Czech Recovery and
Resilience Plan as well as investment
in the field of decarbonisation of district
heating financed by other EU funds or
national sources in full compliance with
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#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Baseline Goal Quarter Year
the legal requirements including do not
significant harm.

111

Reform 2:
Milestone
Modernisation of
distribution of
heat in district
heating systems

Assessment of the Publication of
trajectories of
the assessment
sustainable supply
of biomass in
Czechia

Q4

2022 Ministry of
Environment

76

Evidence indicated above under points
b) and c) may be part of evidence
indicated above under point a).
The assessment of the
Summary document duly justifying how Assessment of the
trajectories of sustainable use the milestone (including all the
trajectories of sustainable use
of bioenergy and supply of
constitutive elements) was
of bioenergy and supply of
biomass in Czechia and its
satisfactorily fulfilled. This document biomass in Czechia and its
impacts on the Land Use,
shall include as an annex the following impacts on the Land Use,
Land-Use Change and
documentary evidence:
Land-Use Change and
Forestry sinks and biodiversity,
Forestry sinks and
as well as impact on air quality a) Copy of the an assessment of the biodiversity as well as impact
for period 2020-2030 should trajectories of sustainable use of
on air quality for period 2020bioenergy and supply of biomass in
be based on a sound
2030, compliant with EU legal
assessment carried out by the Czechia and its impacts on the Land requirements including the
Use, Land-Use Change and Forestry requirements included in the
Ministry of Environment in
cooperation with the Ministry of sinks and biodiversity, as well as
Guidance ‘Do no significant
impact on air quality for period 2020- harm’ Technical Guidance
Industry and Trade and the
Ministry of Agriculture of the 2030, including relevant scenarios
(2021/C58/01), shall be
taking into account the pledge of
following elements:
carried out and published by
reaching climate neutrality of the EU by the Ministry of Environment in
a) An overview of all sectors, 2050, containing the elements further cooperation with the Ministry
where biomass is foreseen to specified in the further specifications of Industry and Trade and the
be used, e.g. for electricity
column and taking into account the
Ministry of Agriculture.
production, or production of commitments under the Recovery and
combined electricity and heat, Resilience Plan, carried out and
This assessment shall guide
or the transport sector. For
published by the Ministry of
bioenergy investments
each sector, the expected use Environment in cooperation with the financed under components
of biomass and other energy Ministry of Industry and Trade and the 2.2, 2.3 and 2.5 of the Czech
sources shall be estimated. Ministry of Agriculture and a link to the recovery and resilience plan
website where the Assessment can be as well as bioenergy
b) Demonstration of how the accessed;
investment in the fields of
EU legal requirements
energy, transport,
including the requirements of b) Document issued by the Ministry of environment, climate change,
the ‘Do no significant harm
Environment demonstrating how the forestry or agriculture
principle’ described in the
EU legal requirements including the financed by other EU funds or
Technical Guidance
requirements of the ‘Do no significant national sources in full
(2021/C58/01) shall be
harm principle’ described in the
compliance with the legal
complied with by the foreseen Technical Guidance (2021/C58/01)
requirements including on do

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Baseline Goal Quarter Year
investments, including by the shall be complied with by the foreseen not significant harm.
following elements:
investments;
1. The sources of biomass and c) Document issued by the Ministry of
their sustainability. What is the Environment demonstrating how the
technical and economic
Assessment shall guide bioenergy
potential of the biomass use? investments financed under
With regard to sustainability, components 2.2, 2.3 and 2.5 of the
Czechia should comply with Recovery and Resilience Plan as well
Renewable Energy Directive as bioenergy investment in the fields of
(RED) Articles 3 (3) and Article energy, transport, environment, climate
29, including the separate
change, forestry or agriculture financed
criteria for biofuels, bioliquids by other EU funds or national sources.
and biomass fuels produced
from agriculture and the ones Evidence indicated above under points
produced from forest biomass b) and c) may be part of evidence
(the latter in RED Article 29 (6) indicated above under point a).
and (7), as well as the
greenhouse gas emission
criteria in paragraph 10. If
biomass is imported and not
sourced in Czechia, this should
be indicated.
2. Bioenergy: where and how
is it planned to source the
biomass? What are the likely
impacts on sinks and
biodiversity? If biomass
coming from forest biomass, is
this foreseen to be based on
mono-culture plantations or on
a more diverse combination of
species?
3. Biodiversity/Forests:
avoiding replanting monocultures of exogenous species,
because they are worse for
sinks, soils and biodiversity
(lose-lose practice). If
investments are made towards
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#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Baseline Goal Quarter Year
the same plantations that are
now sick, then it is expected
that Czechia will have more
pests. The solution is moving
towards more
biodiverse/nature-based
practices.
c) The size of the investments
should be estimated. With a
sound analysis, i.e. calculating
the available secondary
biomass and real residues
available (i.e. not combustion
quality trees planted by
purpose, only for bioenergy),
investing in bioenergy could be
relatively environmentalfriendly.
d) Matching of the resources
with the needs and
prioritisation of the needs shall
be considered.
e) The current situation shall
be summed up and a
prediction up to 2030 and a
foresight until 2050 shall be
included.
f) Concrete steps by the
government in the coming
years shall be outlined.
g) Justification by the Ministry
of Environment how the
Assessment shall have a
binding nature.
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Verification mechanism

Description and clear
definition of each milestone
and target

#

112

Related
measure
(Reform or
Investment)

Milestone /
Target

Investment 1:
Target
Development of
new photovoltaic
energy sources

Name

Qualitative
indicators
(for
milestones)

Increase of installed
capacity of FVE
sources

Quantitative indicators
(for targets)

Unit of
measure
MWp

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Baseline Goal Quarter Year
0

270

Q1

2026 Ministry of
Industry and
Trade

Summary document duly justifying how New capacity of photovoltaic
the target (including all the constitutive energy sources of 270 MWp
elements) was satisfactorily fulfilled. shall be installed and put into
This document shall include as an
operation.
annex the following documentary
evidence:
a) Aggregated total installed PV
capacity before and after the action;
b) Where the PV are installed following
an auction, the auction results and a
certificate issued by the competent
authority certifying the specific
installation and operationalisation;
c) A list of individual installations
completed;
d) A list of unique photovoltaic energy
sources installed and operational and
their capacity in kWp;
e) List of the certificates of works
completion signed by the contractor
and the competent authority
demonstrating that the projects have
been completed and are operational.

113

Investment 2:
Milestone
Modernisation of
distribution of
heat in district
heating systems

Plan for investment Submission to
in heat/power
the Commission
generation facilities

Q2

2024 Ministry of
Industry and
Trade

79

As the concrete plan for
Summary document duly justifying how In accordance with the ‘Do no
investment in heat/power
the milestone (including all the
significant harm’ Technical
generation facilities relates to constitutive elements) was
Guidance (2021/C58/01),
an investment into
satisfactorily fulfilled. This document Czechia shall provide, before
modernisation of heat network, shall include as an annex the following the network investment is
it should include the following documentary evidence:
completed, a concrete plan
information and key elements: a) A concrete action plan containing for investment in heat/power
the elements further specified in the generation facilities compliant
1. Identification of all
further specifications column and
with the Guidance ‘Do no
concerned district heating
including in particular a timeline for
significant harm’ Technical
networks to be refurbished in investment in heat/power generation Guidance (2021/C58/01), in
the context of the measure. facilities to comply with the definition of particular the criteria for
“efficient district heating and cooling” in natural gas-based heat and
2. List of heat generation
Article 2(41) of the Directive
power set out in Annex III of

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Baseline Goal Quarter Year
facilities that shall be
2012/27/EU at the latest within three the Guidance, in case natural
refurbished to comply with the years of the modernisation of the
gas shall be utilised, including
definition of “efficient district network, as a first step towards
through contractual
heating and cooling” in Article climate-neutrality;
obligations taken up by the
2(41) of the Directive
b) Justification issued by Ministry of
Czech government to
2012/27/EU, and detailed
Industry and Trade of compliance of commission the relevant
description of the energy
the investments included in this plan work.
sources to be used for the heat with the Guidance ‘Do no significant
generation in each of these
harm’ Technical Guidance
Refurbishment of the heat
future facilities.
(2021/C58/01), in particular the criteria and power generation facility
for natural gas-based heat and power shall start within three years
3. Concrete time line that shall set out in Annex III of the Guidance, in of the modernisation of the
be followed for implementing case natural gas shall be utilised,
network, in order to comply
the relevant investment and including through contractual
with the definition of ‘efficient
concrete steps that shall be obligations taken up by the Czech
district heating and cooling’ in
done to comply with the time government to commission the relevant Article 2(41) of the Directive
line.
work;
2012/27/EU (“a district
c) Explanatory report issued by the
heating or cooling system
4. Business/network
Ministry of Industry and Trade
using at least 50 % renewable
development plan that
demonstrating that the refurbishment of energy, 50 % waste heat, 75
demonstrates how and by
the heat and power generation facility % cogenerated heat or 50 %
when each district heating
shall start within three years of the
of a combination of such
system shall comply fully with modernisation of the network, in order energy and heat”).
the definition of efficient district to comply with the definition of ‘efficient
heating and cooling system
district heating and cooling’ in Article
stipulated in Article 2 point 41 2(41) of the Directive 2012/27/EU, as
of Directive 2012/27/EU (EED). well as contractual arrangements or
The plan should demonstrate national legislation ensuring the above
the evolution of the generation
mix on each system and
specify the share of renewable
energy, waste heat,
cogenerated heat or their
combination, as applicable, in
each district heating system.
The plan shall demonstrate
that the investment in
generation facilities or the
purchase of energy ensuring
compliance of the system with
Art. 2(41) of the EED, start
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#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Baseline Goal Quarter Year
within three years of the
modernisation of the network.
The earliest final point of the
timeline shall be the entrance
into commercial operation (or
retirement) of the last plant
necessary to achieve
compliance of the network with
the efficient district heating and
cooling system definition.
5. Demonstration of how the
‘Do no significant harm
principle’ described in the
Technical Guidance
(2021/C58/01) particularly in
Annex III shall be complied
with by the heat/power
generating facilities which shall
be connected to each network,
in which the respective
upgrades shall take place.
6. A copy of the call for project
applications including the
requirements for the upgrade
of the network/heat source,
where it does not comply with
efficient district heating, and
ensuring the financing and
construction of the compliant
generation facilities.
7. A copy of the contracts
concluded between the
Ministry of Industry and Trade
and all beneficiaries t, which
indicate how the conditions to
upgrade the energy/heat
source would be met. If the
owner of heat distribution is
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Verification mechanism

Description and clear
definition of each milestone
and target

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Indicative
timeline for
completion

Responsibility
for reporting and
implementation

Further specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Baseline Goal Quarter Year
different from the owner of the
energy/heat source, a legally
binding agreement between
the two afore-mentioned
owners obliging the owner of
the source to meet the
conditions of efficient district
heating must be submitted by
31.12.2023 at the latest.
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Investment 2:
Target
Modernisation of
distribution of
heat in district
heating systems

Primary energy
savings resulting
from the
modernisation of
heat distribution

Primary
energy
savings in
gigajoules

0

245
327

Q1

2026 Ministry of
Industry and
Trade
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Summary document duly justifying how Primary energy savings of
the target (including all the constitutive 245 327 GJ shall be
elements) was satisfactorily fulfilled. achieved.
This document shall include as an
annex the following documentary
evidence:
a) Certificate of aggregated energy
performance before and after the
modernisation of heat distribution;
b) A list of individual renovation actions
completed and for each of them,
energy audits including metered data
on energy losses before and after the
renovation action, and energy saving
achieved;
c) A list of unique district heating
networks renovated and/or indication of
renovated length (km), as well as an
indication of the remaining networks
that shall require modernisation;
d) Certificate of works completion
signed by the contractor and the
competent authority demonstrating that
the modernisation works have been
completed and installations are
operational.

Component 2.4

#

115

116

117

Related
measure
(Reform or
Investment)
Investment
1: Building
infrastructure
for public
transport in
the city of
Prague

Milestone
/ Target

Target

Name

Number of
recharging
points for
the city of
Prague

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit
Number

Baseline

Goal

0

52

Timeline for completion
(indicate the quarter
and the year)
Quarter
Q4

Year
2025

Responsibility
for reporting and
implementation
Ministry of
Industry and
Trade

Further
specification
(if necessary)

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled. This document
shall include as an annex the
following documentary evidence:

Description and clear
definition of each
milestone and target
At least 52 new recharging
points shall be operational
for the city of Prague.

a) Certificate of completion signed by
the contractor and the competent
authority issued in accordance with
national legislation for all of the 52
new recharging points demonstrating
that the recharging points are
installed and are operational;

Investment
1: Building
infrastructure
for public
transport in
the city of
Prague

Target

Investment
2: Building
infrastructure
–
Recharging

Target

Number of
kilometres
of dynamic
charging
road for
the city of
Prague

Km of

Number of
recharging
points
deployed
for private

Number
of

0

40

Q4

2025

Ministry of
Industry and
Trade

b) A detailed list of the new
recharging points and location where
they have been installed.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled. This document
shall include as an annex the
following documentary evidence:

At least 40 km of dynamic
charging road for battery
trolley bus for the city of
Prague shall be ready to
operate.

a) Certificate of completion signed by
the contractor and the competent
authority issued in accordance with
national legislation.
b) Certification by an independent
engineer endorsed by the Ministry of
Industry and Trade justifying that
works have been done in line with the
description of the target.
0

1500

Q4

2025

83

Ministry of
Industry and
Trade

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the

At least 1500 new
recharging points shall be
operational and open to third
parties.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

points for
private
companies

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit

Baseline

Goal

Timeline for completion
(indicate the quarter
and the year)
Quarter

Year

Responsibility
for reporting and
implementation

companies

Further
specification
(if necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

following documentary evidence:
a) Official documents providing a list
of the new recharging points, the
beneficiaries, the locations of
installations and the date when the
points became operational;
b) References of certificates of
completion and entry into operation
issued in accordance with national
legislation and signed by the
contractor and the competent
authority for all of the 1500 new
recharging points demonstrating that
the recharging points have been
installed and are operational;
c) Documentary evidence that
recharging points are open to third
parties, including justification where
such access is restricted.
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Investment
3: Building
infrastructure
–
Recharging
points for
residential
buildings

Target

Number of
recharging
points
deployed
for
residential
buildings

Number
of

0

2 880

Q4

2025

Ministry of
Industry and
Trade

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a) Official documents providing a list
of the new recharging points, the
beneficiaries, the locations of
installation, building type, number of
recharging points, reference of the
subsidy);
b) References of certificates of
completion and entry into operation
issued in accordance with national
legislation and signed by the
contractor and the competent
authority for all of the 2880 new
recharging points, confirming that the
recharging points have been installed
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At least 2880 new
recharging points shall be
operational.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit

Baseline

Goal

Timeline for completion
(indicate the quarter
and the year)
Quarter

Year

Responsibility
for reporting and
implementation

Further
specification
(if necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

and are operational.
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Investment
4: Aid for
purchase of
vehicles –
vehicles
(electric, H2,
bikes) for
private
companies

Target

Number
of vehicles
(electric,
H2, bikes)
for private
companies

Number
of

0

4 555

Q4

2025

Ministry of
Industry and
Trade

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled. This document
shall include as an annex the
following documentary evidence:
a) List of the new zero emission
vehicles purchased with 1) reference
of the grant award, 2) the specific
type and category of vehicles
subsidized, according to the
classification set out in the
description of the target and the CID;
3) List of the official name(s) of the
private companies benefiting from the
subsidy.
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At least 4 555 new zero
emission vehicles (3525
electric, 30 H2 cars, 1000
cargo e-bikes) for business
shall be purchased.

#

120

121

Related
measure
(Reform or
Investment)

Milestone
/ Target

Investment
5: Aid for
purchase of
vehicles
(electric, H2)
and
infrastructure
for
municipalitie
s, regions,
state
administratio
n

Target

Investment
5: Aid for
purchase of
vehicles
(electric, H2)
and
infrastructure
for
municipalitie
s, regions,
state
administratio
n and other
public
entities

Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit

Number of
vehicles
(electric,
H2) for
municipalit
ies,
regions,
state
administra
tion and
other
public
entities

Number
of

Number of
charging
stations
for
municipalit
ies,
regions,
state
administra
tion and
other
public
entities

Number
of

Baseline

Goal

0

1 485

Timeline for completion
(indicate the quarter
and the year)
Quarter
Q4

Year
2025

Responsibility
for reporting and
implementation
Ministry of
Industry and
Trade

Further
specification
(if necessary)

Verification mechanism

Summary document duly justifying
how the target was satisfactorily
fulfilled, with appropriate links to the
underlying evidence. This document
shall include as an annex the
following documentary evidence:

Description and clear
definition of each
milestone and target
At least 1 485 new zero
emission vehicles (electric,
H2) for municipalities,
regions, state administration
shall be purchased.

a) List of the new zero emission
vehicles purchased with 1) reference
of the grant award, 2) the specific
type and category of vehicles
subsidized, according to the
classification set out in the
description of the target; 3) List of
beneficiaries

0

200

Q4

2025

Ministry of
Industry and
Trade

Summary document duly justifying
how the target was satisfactorily
fulfilled, with appropriate links to the
underlying evidence. This document
shall include as an annex the
following documentary evidence:
a) Official documents providing a list
of the new recharging points, the
beneficiaries, the locations of
installations and the date when the
points became operational.
b) References of certificates of
completion and entry into operation
issued in accordance with national
legislation and signed by the
contractor and the competent
authority confirming that the
recharging points have been installed
and are operational.

86

At least 200 new charging
stations for municipalities,
regions, state administration
and other public entities and
organisations shall be
operational.

#

122

Related
measure
(Reform or
Investment)
Investment
6: Aid for
purchase of
vehicles
(battery
trolleybuses
and low-floor
tramways)
for public
transport in
the city of
Prague

Milestone
/ Target

Target

Name

Number of
vehicles
(battery
trolleybuse
s and lowfloor
trams) for
public
transport
in the city
of Prague

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit
Number
of

Baseline

Goal

0

40

Timeline for completion
(indicate the quarter
and the year)
Quarter
Q1

Year
2026

Responsibility
for reporting and
implementation
Ministry of
Industry and
Trade

Further
specification
(if necessary)

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactory fulfilled. This document
shall include as an annex the
following documentary evidence, for
each of the new zero emission
vehicles specified in the description
of the target and the CID:
a) Certificate of completion and entry
into operation, issued in accordance
with national legislation and signed
by the contractor and the competent
authority.
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Description and clear
definition of each
milestone and target
At least 40 new zero
emission vehicles (20 battery
trolleybuses and 20 low-floor
trams) for public transport in
the city of Prague shall be
operational.

Component 2.5

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
123

Reform 1:
Renovation and
revitalisation of
buildings for
energy savings

Milestone

Consultation and Entry into operation of
training services consultation and
for renovation
training services and
wave in the
submission to the
household sector Commission of
and timetable for timetable for
implementing
implementing
measures
measures included in
included in air air quality plans
quality plans

Q4

88

2025 Ministry of
Environment

For the
purposes of
this
operational
arrangement,
this measure
shall be titled
as:
“Renovation
wave in the
household
sector”.

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

A two-stage pre-project
preparation shall be
introduced for
households.

This document shall include as an
The energy consultation
annex the following documentary
centres of the National
evidence:
Network of Local Action
a) A list of the actions taken for
Groups shall be
introducing, where appropriate or
integrated in the network
demanded, a two-stage project
of local energy agencies,
preparation for households;
an energy advisory
b) A list of the actions taken, including system composed of the
related supporting documentation,
Energy Consultation and
and, where relevant, legal acts, for
Information Centres and
integrating Energy Consultation
individual Local Action
Centres of National Network of Local Groups.
Action Groups into a network of
Energy Consultation and Information The focus of the State
Centres (EKIS);
programme for supporting
c) A list of the actions taken legal acts, energy savings (EFEKT)
for expanding the focus of the State shall be expanded to
programme for supporting energy
cover the demand for
savings (EFEKT) to cover the demand training and retraining of
for training and retraining of workers workers deploying green
deploying green construction, green construction, green
technologies or materials, and
technologies or materials,
enhancing the quality preparation and and enhancing the quality
implementation of energy-saving
preparation and
projects; certificate of works
implementation of energycompletion signed by the contractor saving projects.
and the competent authority
demonstrating that the project has
The existing system of
been completed and the consultation environmental education
and training services are operational, and awareness-raising
and link to the relevant platform.
targeted at children and
d) A list of the actions taken for
young people shall be
extending the existing system of
extended to the entire

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
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Reform 2: Support Target
for pre-project
preparation and
support of
community energy
projects

Advisory services
on energy
communities

Number of
energy
communities
supported

0

40

89

Q4

2025 Ministry of
Environment

Advisory
services on
the
installation of
new
renewable
energy

environmental education and
general public and shall
awareness-raising targeted at children have a new focus on
and young people to the entire general energy saving, use of
public and for targeting the system’s renewable energy
new focus on energy saving, use of sources, climate change
renewable energy sources, climate and adaptation to climate
change and adaptation to climate
change.
change; certificate of works
completion signed by the contractor A timetable for the
and the competent authority
implementation of
demonstrating that the project has
measures included in the
been completed and the existing
approved air quality plans
system of environmental education focused on the
and awareness-raising was extended, agglomerations with the
and link to the relevant platform;
highest levels of
e) A timetable for the implementation exceedances shall be
of measures included in the approved elaborated and their
air quality plans focused on the
implementation shall start
agglomerations with the highest levels by 30 June 2022.
of exceedances with implementation
starting by 30 June 2022;
f) A copy of the New Green Savings
2030 programme demonstrating its
upgrade by optimising the setting of
support conditions, by increasing the
requirements for medium-scale
renovations (saving 30 % of primary
energy consumption), by increasing
the emphasis on complex energy
renovations, by reinforcing support for
the construction of new houses with
higher energy efficiency standards,
and by supporting efficient water
management.
Summary document duly justifying
Advisory services on the
how the target (including all the
installation of new
constitutive elements) was
renewable energy
satisfactorily fulfilled, with appropriate sources in a way as to
links to the underlying evidence.
eliminate obstacles to
their future integration in
This document shall include as an
the wider energy

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
sources
focused on
developing
energy
communities
shall be
provided in
each region
of Czechia by
energy
information
centres to be
established
under the
State
programme
for supporting
energy
savings
(EFEKT)
managed by
the Ministry of
Industry and
Trade.
Awarenessraising and
education
focused on
developing
energy
communities
shall be
provided by
eco-centres
supported
under the
State
programme
Environment
managed by

90

annex the following documentary
community, smaller
evidence: a) A copy of the New Green common multi-home
in Savings programme proving that energy storage sites, the
there are no obstacles to future
creation of energy
integration of supported renewables communities within
and energy storage sites in the wider individual multi-family
energy community; b) A list of actions buildings and other
taken for introducing in each region of investment measures
Czechia advisory services on the
linked to energy
installation of new renewable energy communities shall be
sources in a way as to eliminate
introduced in each region
obstacles to their future integration in of Czechia by the regional
the wider energy community, smaller office of the State
common multi-home energy storage Environment Fund.
sites, the creation of energy
communities within individual multi- The establishment of 40
family buildings and other investment energy communities as
measures linked to energy
well as awareness-raising
communities; c) A list of energy
and education focused on
communities established and
developing energy
supported (including community
communities shall be
identification, location, list of buildings supported by advisory
involved and their addresses;
services of the State
indication of whether it is a multi-family Environment Fund.
building); d) A list of supported
awareness-raising and education
activities focused on developing
energy communities.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
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Investment 1:
Renovation and
revitalisation of
buildings for
energy savings

Milestone

Projects
contracted for
reduction of
energy
consumption (in
the period
02/2020 07/2021)

Energy savings in
terra joules per
year

1 200
0

Q3

2024 Ministry of
Environment

the State
Environment
Fund.
For the
purposes of
this
operational
arrangement,
this shall be
considered as
a target.
For the
purposes of
this
operational
arrangement,
the target
shall refer to
projects
contracted for
the reduction
of energy
consumption
(in the period
02/202009/2027).
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Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

Projects for reduction of
energy consumption by 1
200 TJ/year shall be
contracted by the State
Environment Fund
between 1 February 2020
and 30 September 2021.

This document shall include as an
annex the following documentary
evidence: a) energy performance
certificates and their registration
Only projects that, on
numbers before and after the
average, achieve a
renovation action allowing determine reduction in primary
the aggregated energy performance, energy consumption of at
and that the target of 30% of primary least 30 % shall be
energy savings was achieved (on
chosen for
average of whole investment)
implementation.
,including a clear indication of the data Investments into gassource and methodology used to
condensing boiler
compute energy savings, and a
replacements shall be
calculation of the average reduction in limited to maximum 20 %
primary energy demand based on
of the overall allocation of
energy performance certificates); b)
measure 2.5.1.
evolution of aggregated primary
energy savings and CO2 emissions
reduction per year between 20202025; c) allocation breakdown
summary – proving that allocation
used for gas condensing boilers is less
than 20% of the total allocation of
investment 2.5.1; d) list of individual
projects completed including: final
beneficiary, project location, list of
actions taken; initial and final energy
performance based on energy
performance certificates and their
registration numbers; energy savings.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
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Investment 1:
Renovation and
revitalisation of
buildings for
energy savings

Milestone

Reduction of
energy
consumption and
reduction of CO2
emissions

Energy savings in
terra joules per
year

1 200

4 021

92

Q4

2025 Ministry of
Environment

For the
purposes of
this
operational
arrangement,
this shall be
considered as
a target.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.

Energy consumption and
CO2 emissions shall be
reduced by 4 021 TJ/year
and by 631 kt/year,
respectively, between 1
This document shall include as an
February 2020 and 31
annex the following documentary
December 2025, which
evidence covering what corresponds shall be demonstrated
to savings above 1200 terra joules: a) through energy
energy performance certificates and performance certificates.
their registration numbers before and
after the renovation action allowing Only projects that, on
determine the aggregated energy
average, achieve a
performance, and that the target of
reduction in primary
30% of primary energy savings was energy consumption of at
achieved (on average of whole
least 30 % shall be
investment), including a clear
chosen for
indication of the data source and
implementation.
methodology used to compute energy Investments into gassavings, and a calculation of the
condensing boiler
average reduction in primary energy replacements shall be
demand based on energy
limited to maximum 20 %
performance certificates; b) evolution of the overall allocation of
of aggregated primary energy savings measure 2.5.1.
and CO2 emissions reduction per year
between 2020-2025; c) allocation
breakdown summary – proving that
allocation used for gas condensing
boilers is less than 20% of the total
allocation of investment 2.5.1; d) list of
individual projects completed
including: final beneficiary, project
location, list of actions taken; initial
and final energy performance based
on energy performance certificates
and their registration numbers; energy
savings.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
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Investment 2:
Target
Replacement of
stationary sources
of pollution in
households with
renewable energy
sources

Projects
contracted for
reduction of
energy
consumption and
reduction of CO2
emissions
(between Q1
2020 and Q3
2021)

Energy savings in
terra joules per
year

0

186

93

Q3

2023 Ministry of
Environment

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled.

Projects for reduction of
energy consumption and
CO2 emissions by 186
TJ/year and by 91 kt/year,
respectively, shall be
This document shall include as an
contracted by the State
annex the following documentary
Environment Fund by 30
evidence: a) Report indicating models September 2021.
used for energy savings and emission
reductions calculations (including
As regards biomass, at
methodology description); b)
least 80 % greenhouse
aggregated primary energy savings gas (GHG) emission
and CO2 emissions reduction; c)
savings shall be achieved
evolution of aggregated primary
from the use of biomass
energy savings and CO2 emissions
in relation to the GHG
reduction per year; d) allocation
saving methodology and
breakdown summary; e) list of
the relative fossil fuel
individual projects completed
comparator set out in
including: final beneficiary, project
Annex VI to Directive
location, list of actions taken; the
(EU) 2018/2001.
amounts of energy savings and CO2
emissions reduction achieved; f)
report (in relation to milestone 111)
demonstrating that as regards
biomass, at least 80 % greenhouse
gas (GHG) emission savings have
been achieved from the use of
biomass in relation to the GHG saving
methodology and the relative fossil
fuel comparator set out in Annex VI to
Directive (EU) 2018/2001.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
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Investment 2:
Target
Replacement of
stationary sources
of pollution in
households with
renewable energy
sources

Reduction of
energy
consumption and
CO2 emissions
(35%
implemented)

Energy savings in
terra joules per
year

186

396

Q3

2023 Ministry of
Environment
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Investment 2:
Target
Replacement of
stationary sources
of pollution in
households with
renewable energy
sources

Reduction of
energy
consumption and
reduction of CO2
emissions

Energy savings in
terra joules per
year

396

1 132

Q4

2025 Ministry of
Environment
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Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled,

Energy consumption and
CO2 emissions shall be
reduced by 396 TJ/year
and 158 kt/year,
respectively, by 30
This document shall include as an
September 2023, which
annex the following documentary
shall be demonstrated
evidence: a) Report indicating models through energy
used for energy savings and emission performance certificates.
reductions calculations (including
methodology description); b)
As regards biomass, at
aggregated primary energy savings least 80 % greenhouse
and CO2 emissions reduction; c)
gas (GHG) emission
evolution of aggregated primary
savings shall be achieved
energy savings and CO2 emissions
from the use of biomass
reduction per year; d) allocation
in relation to the GHG
breakdown summary; e) list of
saving methodology and
individual projects completed
the relative fossil fuel
including: final beneficiary, project
comparator set out in
location, list of actions taken; the
Annex VI to Directive
amounts of energy savings and CO2
(EU) 2018/2001.
emissions reduction achieved; f) report
(in relation to milestone 111)
demonstrating that as regards
biomass, at least 80 % greenhouse
gas (GHG) emission savings have
been achieved from the use of
biomass in relation to the GHG saving
methodology and the relative fossil
fuel comparator set out in Annex VI to
Directive (EU) 2018/2001.
Summary document duly justifying
Energy consumption and
how the target (including all the
CO2 emissions shall be
constitutive elements) was
reduced by 1 132 TJ/year
satisfactorily fulfilled, with appropriate and by 450 kt/year,
links to the underlying evidence.
respectively, by 31
December 2025, which
This document shall include as an
shall be demonstrated
annex the following documentary
through energy
evidence:
performance certificates.
a) Report indicating models used for

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
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Investment 3:
Target
Support for preproject preparation
and awareness
raising, education,
training and
information in the
field of energy
saving and
reduction of
emissions of
greenhouse gases

Pre-project
preparation
projects, studies,
trainings and
community
energy projects

Number of
projects

0

4 890

95

Q4

2025 Ministry of
Environment

energy savings and emission
reductions calculations (including
methodology description);
b) aggregated primary energy savings
and CO2 emissions reduction
(including breakdown to “standard”
and socially disadvantaged group of
the population);
c) evolution of aggregated primary
energy savings and CO2 emissions
reduction per year (including
breakdown to “standard” and socially
disadvantaged group of the
population);
d) allocation breakdown summary;
e) list of individual projects completed
including: final beneficiary, project
location, list of actions taken; the
amounts of energy savings and CO2
emissions reduction achieved;
f) report (in relation to milestone 111)
demonstrating that as regards
biomass, at least 80 % greenhouse
gas (GHG) emission savings have
been achieved from the use of
biomass in relation to the GHG saving
methodology and the relative fossil
fuel comparator set out in Annex VI to
Directive (EU) 2018/2001.
Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.

Energy consumption and
CO2 emissions shall be
reduced by 360 TJ/year
and by 118 kt/year,
respectively, through the
support of socially
disadvantaged groups of
the population by 31
December 2025.
Reductions shall be
demonstrated through
energy performance
certificates.
As regards biomass, at
least 80 % greenhouse
gas (GHG) emission
savings shall be achieved
from the use of biomass
in relation to the GHG
saving methodology and
the relative fossil fuel
comparator set out in
Annex VI to Directive
(EU) 2018/2001.

4 890 projects, including
40 community energy
project preparation
projects, 3 600 project
preparation studies for
This document shall include as an
family houses, 1 200
annex the following documentary
project preparation
pieces of evidence: A list of completed studies for apartment
projects and a break down to
buildings and 50 projects
determine how many are community of Energy Consultation
energy project preparation projects, and Information Centres,
how many are project preparation

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Indicative
timeline for
completion

Quantitative indicators
(for targets)

Further
Responsibility for
specification
reporting and
(if
implementation
necessary)

Verification mechanism

Description and clear
definition of each
milestone and target

Unit of measure Baseline Goal Quarter Year
and other air
pollutants

studies for family houses, how many shall be completed.
are project preparation studies for
apartment buildings and how many
are projects of Energy Consultation
and Information Centres.
Certificates of completion signed by
the contractor and by the competent
authority in accordance with the
national legislation.

Component 2.6

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
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Investment 1:
Flood
protection

Mileston
e

Notification of
award of flood
protection
contracts

Notification
of awarded
projects and
contracted
tenderers by
managing
authority

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q
Q1

Year
2022

Responsibil
ity for
reporting
and
implementa
tion
Ministry of
Agriculture

Further
specifica
tion (if
necessary)

Verification mechanism

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Copy of contract(s) award
notification including list of
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Milestones and targets description

Notification of awarded flood protection
projects (total number of projects: 40). For
each project, full compliance with the
requirements of the Water Framework
Directive shall be ensured and demonstrated
before the commencement of any
construction works.

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

contractual counterparts.
b) Extract of the relevant parts
of the technical
specifications of the project
proving alignment with the
description of the investment
in the CID Annex, including
compliance with the Water
Framework Directive.
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Investment 1:
Flood
Protection

Target

T1: Completion of
20 projects
aiming at
establishing
resilient flood
protection.

Number
of
projects

0

20

Q4

2022

Ministry of
Agriculture

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Permits issued in accordance
with environmental impact
assessment and relevant
assessments in the context of
Directive 2000/60/EC and
Directive 2011/92/EU and in line
with the description of the
target.
b) Completion report of 20
projects by an independent
engineer certified by the
Ministry of Agriculture, including
justification that implementation
is in line with the technical
specifications of the projects.
c) A report delivered by the
Water Authority specifying the
results of the full-fledged
monitoring and assessment
exercise on the effects of the
projects in relation to the
ecological and chemical status
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First completion report by independent
engineer certified by the Ministry of
Agriculture for 20 listed projects. In line with
the National Action plan for Climate Change
Adaptation and State Policy of the
Environment in the Czech Republic 2030 with
a view to 2050, nature-based solutions shall
be given a preference, while constructing
and/or refurbishing of artificial concrete-based
flood protection infrastructure shall be
avoided.
The listed projects shall be implemented only
once permits are granted by the relevant
water authority based on an environmental
impact assessment and relevant assessments
in the context of Directive 2000/60/EC. These
permits shall assess all potential impacts on
the status of water bodies within the same
river basin and on protected habitats and
species directly dependent on water,
considering in particular migration corridors,
free-flowing rivers or ecosystems close to
undisturbed conditions, as well as current
pressures related to water abstraction The
impact assessment shall establish that the
project (i) does not significantly or irreversibly
impact affected water bodies, nor prevent the
specific water body to which it relates nor
other water bodies in the same river basin to

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

of all affected water bodies.
d) Report demonstrating that
public consultations have been
conducted in accordance with
Directive 2011/92/EU.

achieve good status or potential, and (ii) does
not significantly negatively impact on
protected habitats and species directly
dependent on water. Good ecological
status/potential of the relevant water bodies in
accordance with the requirements of the
Water Framework Directive 2000/60/EC has
been achieved and evidenced by latest
relevant supporting data.
Similarly, all the necessary results and
conditions from the Environmental Impact
Assessment, which shall be completed in
accordance with Directive 2011/92/EU, shall
be respected (in particular stakeholders’
consultation) as well as relevant assessments
under the Habitats Directive as included in the
conditions stipulated by the nature protection
authorities.
Regarding the projects aiming at
reconstruction or modernization of dams (and
in particular the Orlik dam project) : the
project’s design shall incorporate the
necessary results and conditions from the
Environmental Impact Assessment, which
shall be completed in accordance with
Directive 2011/92/EU as well as relevant
assessments in the context of Directive
2000/60/EC, including the implementation of
required mitigation measures, ensuring
compliance with the DNSH Technical
Guidance (2021/C58/01). Any measures
identified in the framework of the EIA and the
assessment under Directive 2000/60/EC as
necessary to ensure compliance with the
DNSH principle shall be integrated into the
project and strictly complied with at the stages
of construction, operation and
decommissioning of the infrastructure. The
completion report shall confirm the full respect
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#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

of the outcome of the EIA including the
implementation of required mitigation
measures, ensuring compliance with the
DNSH Technical Guidance (2021/C58/01). A
risk analysis of the project shall be conducted.
This risk analysis shall also address future
climatic conditions. Any reconstruction or
modernization shall not lead to an increase of
the dam capacity
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Investment 1:
Flood
Protection

Target

T2: Completion of
additional 20
projects aiming at
establishing
resilient flood
protection.

20

40

Q4

2023

Number
of
projects

Ministry of
Agriculture

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Permits issued in accordance
with environmental impact
assessment and relevant
assessments in the context of
Directive 2000/60/EC and
Directive 2011/92/EU and in line
with the description of the
target.
b) Completion report of 20
projects by an independent
engineer certified by the
Ministry of Agriculture, including
justification that implementation
is in line with the technical
specifications of the projects.
c) A report delivered by the

99

Second completion report by an independent
engineer for an additional 20 listed projects. In
line with the National Action plan for Climate
Change Adaptation and State Policy of the
Environment in the Czech Republic 2030 with
a view to 2050, nature-based solutions shall
be given a preference, while constructing
and/or refurbishing of artificial concrete-based
flood protection infrastructure shall be
avoided.
The listed projects shall be implemented only
once permits are granted by the relevant
water authority based on an environmental
impact assessment and relevant assessments
in the context of Directive 2000/60/EC. These
permits shall assess all potential impacts on
the status of water bodies within the same
river basin and on protected habitats and
species directly dependent on water,
considering in particular migration corridors,
free-flowing rivers or ecosystems close to
undisturbed conditions, as well as current
pressures related to water abstraction The
impact assessment shall establish that the

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

Water Authority specifying the
results of the full-fledged
monitoring and assessment
exercise on the effects of the
projects in relation to the
ecological and chemical status
of all affected water bodies.
d) Report demonstrating that
public consultations have been
conducted in accordance with
Directive 2011/92/EU.

project (i) does not significantly or irreversibly
impact affected water bodies, nor prevent the
specific water body to which it relates nor
other water bodies in the same river basin to
achieve good status or potential, and (ii) does
not significantly negatively impact on
protected habitats and species directly
dependent on water. Good ecological
status/potential of the relevant water bodies in
accordance with the requirements of the
Water Framework Directive 2000/60/EC has
been achieved and evidenced by latest
relevant supporting data.
Similarly, all the necessary results and
conditions from the Environmental Impact
Assessment, which shall be completed in
accordance with Directive 2011/92/EU shall
be respected (in particular stakeholders’
consultation) as well as relevant assessments
under the Habitats Directive as included in the
conditions stipulated by the nature protection
authorities.
Regarding the projects aiming at
reconstruction or modernization of dams (and
in particular the Orlik dam project) : the
project’s design shall incorporate the
necessary results and conditions from the
Environmental Impact Assessment, which
shall be completed in accordance with
Directive 2011/92/EU as well as relevant
assessments in the context of Directive
2000/60/EC, including the implementation of
required mitigation measures, ensuring
compliance with the DNSH Technical
Guidance (2021/C58/01). Any measures
identified in the framework of the EIA and the
assessment under Directive 2000/60/EC as
necessary to ensure compliance with the
DNSH principle shall be integrated into the
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#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

134

Investment 2:
Small
watercourses
and water
reservoirs

Mileston
e

Submission by
the Ministry of
Agriculture of the
list of projects to
be supported
under investment
2

Submission
of the list of
projects to
be supported
under
investment 2

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q3

Year

2021

Responsibil
ity for
reporting
and
implementa
tion

Ministry of
Agriculture

Further
specifica
tion (if
necessary)

Verification mechanism

a)

b)
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Submission of a database
including the identification
of the projects, a short
description and timeline
for completion.
Justification that the
projects’ designs
incorporate the necessary
results and conditions
from the Environmental
Impact Assessment, which
shall be completed in
accordance with Directive
2011/92/EU as well as
relevant assessments in
the context of Directive
2000/60/EC and Council
Directive 92/43/EE.

Milestones and targets description

project and strictly complied with at the stages
of construction, operation and
decommissioning of the infrastructure. The
completion report shall confirm the full respect
of the outcome of the EIA including the
implementation of required mitigation
measures, ensuring compliance with the
DNSH Technical Guidance (2021/C58/01). A
risk analysis of the project shall be conducted.
This risk analysis shall also address future
climatic conditions. Any reconstruction or
modernization shall not lead to an increase of
the dam capacity
The Ministry of Agriculture shall submit to the
Commission a database including
identification of the projects, a short
description and timeline for completion. The
projects shall consist of construction and
reconstruction of small water reservoirs
throughout the Czech Republic. The projects’
designs shall incorporate the necessary
results and conditions from the Environmental
Impact Assessment, which shall be completed
in accordance with Directive 2011/92/EU as
well as relevant assessments in the context of
Directive 2000/60/EC and Council Directive
92/43/EE.

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
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Investment 2:
Small
watercourses
and water
reservoirs

Target

T1: Completion of
50% of the small
watercourses and
water reservoirs
projects

Number
of
projects

Baseline

Goal

0

450

Timeline for
completion
(indicate the
quarter and
the year)
Q
Q2

Year
2022

Responsibil
ity for
reporting
and
implementa
tion
Ministry of
Agriculture

Further
specifica
tion (if
necessary)

Verification mechanism

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Permits issued in accordance
with environmental impact
assessment and relevant
assessments in the context of
Directive 2000/60/EC and
Directive 2011/92/EU and in line
with the description of the
target.
b) Completion report by an
independent body endorsed by
the relevant ministries for 50%
of the projects, including
justification that implementation
is in line with the description of
the investment
c) Report demonstrating that
public consultations have been
conducted in accordance with
Directive 2011/92/EU.

Milestones and targets description

Completion report by an independent
engineer for 50% of the projects. In line with
the National Action plan for Climate Change
Adaptation and State Policy of the
Environment in the Czech Republic 2030 with
a view to 2050, nature-based solutions shall
be given a preference, while constructing
and/or refurbishing of artificial concrete-based
flood protection infrastructure shall be avoided
as much as possible.
The projects shall be implemented only once
permits are granted by the relevant water
authority based on an environmental impact
assessment and relevant assessments in the
context of Directive 2000/60/EC. These
permits shall assess all potential impacts on
the status of water bodies within the same
river basin and on protected habitats and
species directly dependent on water,
considering in particular migration corridors,
free-flowing rivers or ecosystems close to
undisturbed conditions, as well as current
pressures related to water abstraction The
impact assessment shall establish that the
project (i) does not significantly or irreversibly
impact affected water bodies, nor prevent the
specific water body to which it relates nor
other water bodies in the same river basin to
achieve good status or potential, and (ii) does
not significantly negatively impact on
protected habitats and species directly
dependent on water. Good ecological
status/potential of the relevant water bodies in
accordance with the requirements of the
Water Framework Directive 2000/60/EC has
been achieved and evidenced by latest
relevant supporting data.
Similarly, all the necessary results and
conditions from the Environmental Impact
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#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

Assessment, which shall be completed in
accordance with Directive 2011/92/EU shall
be respected (in particular stakeholders’
consultation) as well as relevant assessments
under the Habitats Directive as included in the
conditions stipulated by the nature protection
authorities.
In case water reservoirs are intended for
irrigation, any expansion of existing irrigation
system (including through increased use of
water, i.e. not only physical expansion), even
via more efficient methods, is not supported
where concerned water bodies (surface or
ground waters) are, or projected (in the
context of intensifying climate change) to be in
less than good status or potential.
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Investment 2:
Small
watercourses
and water
reservoirs

Target

T2: Completion of
50% additional
small
watercourses and
water reservoirs
projects

450

900

Q4

2023

Number
of
projects

Ministry of
Agriculture

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Permits issued in accordance
with environmental impact
assessment and relevant
assessments in the context of
Directive 2000/60/EC and
Directive 2011/92/EU and in line
with the description of the
target.
b) Completion report by an
independent body endorsed by
the relevant ministries for 50%
of the projects, including
justification that implementation
is in line with the description of
the investment

103

Completion report by an independent
engineer certified by the Ministry of
Agriculture for the remaining 50% of the
projects. In line with the National Action plan
for Climate Change Adaptation and State
Policy of the Environment in the Czech
Republic 2030 with a view to 2050, naturebased solutions shall be given a preference,
while constructing and/or refurbishing of
artificial concrete-based flood protection
infrastructure shall be avoided.
The projects shall be implemented only once
permits are granted by the relevant water
authority based on an environmental impact
assessment and relevant assessments in the
context of Directive 2000/60/EC. These
permits shall assess all potential impacts on
the status of water bodies within the same
river basin and on protected habitats and
species directly dependent on water,
considering in particular migration corridors,
free-flowing rivers or ecosystems close to
undisturbed conditions, as well as current

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

c) Report demonstrating that
public consultations have been
conducted in accordance with
Directive 2011/92/EU.

pressures related to water abstraction The
impact assessment shall establish that the
project (i) does not significantly or irreversibly
impact affected water bodies, nor prevent the
specific water body to which it relates nor
other water bodies in the same river basin to
achieve good status or potential, and (ii) does
not significantly negatively impact on
protected habitats and species directly
dependent on water. Good ecological
status/potential of the relevant water bodies in
accordance with the requirements of the
Water Framework Directive 2000/60/EC has
been achieved and evidenced by latest
relevant supporting data.
Similarly, all the necessary results and
conditions from the Environmental Impact
Assessment, which shall be completed in
accordance with Directive 2011/92/EU shall
be respected (in particular stakeholders’
consultation) as well as relevant assessments
under the Habitats Directive as included in the
conditions stipulated by the nature protection
authorities.
In case water reservoirs are intended for
irrigation, any expansion of existing irrigation
system (including through increased use of
water, i.e. not only physical expansion), even
via more efficient methods, is not supported
where concerned water bodies (surface or
ground waters) are, or projected (in the
context of intensifying climate change) to be in
less than good status or potential.

104

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
137

Target
Investment 3:
Land
consolidation

Completion of
green and blue
infrastructure
projects
promoting
biodiversity
including bio
centres, bio
corridors and
planting of locally
typical greenery
in the agriculture
landscape, based
besides others on
an assessment of
water retention in
the landscape (in
ha of land served
by the
investment).

Baseline

Goal

0

90

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Q4

2023

Hectare
s of
green
infrastru
cture
projects

Responsibil
ity for
reporting
and
implementa
tion
Ministry of
Agriculture

Further
specifica
tion (if
necessary)

Verification mechanism

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Official references of the
certificate of completion of
at least 90ha of green
infrastructures projects
issued in accordance with
the national legislation;
b)
Documentary evidence
demonstrating that these
projects are in line with
the National Action Plan
for Climate Change
Adaptation and the
Strategy of Biodiversity
Protection of the Czech
Republic, River Basin
Management Plans and
Floods Risk
Management Plans
issued in accordance
with the national
legislation;
c)
Identification data from
LPIS.
d)
Report by an
independent body
(research
institute/academia)
endorsed by the relevant
ministry(ies), including
justification that the
implementation is in line
with the description of
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Milestones and targets description

At least 90ha of green infrastructures projects
shall be completed. These projects shall be
based on an assessment of water retention in
the landscape by the local authority of the
State administration for environmental
protection and shall be in line with the
National Action Plan for Climate Change
Adaptation and the Strategy of Biodiversity
Protection of the Czech Republic, River Basin
Management Plans and Floods Risk
Management Plans.

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

the target and of the
description of the
investment in the CID.
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Investment 3:
Land
consolidation

Target

Completion of
environmental
protection
activities and
adaptation to
climate change
(in ha of land
served by the
investment).

Hectare
s of
land

0

150

Q4

2023

106

Ministry of
Agriculture

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a)
Official reference of the
certificate of completion of
at least 150ha of
environmental protections
activities and adaptation to
climate change projects.
b)
Documentary evidence
demonstrating that these
projects are in line with the
National Action Plan for
Climate Change
Adaptation and the
Strategy of Biodiversity
Protection of the Czech
Republic, River Basin
Management Plans and
Floods Risk Management
Plans issued in
accordance with the
national legislation;
c)
Identification data from
LPIS.
d)
Report by an independent
body (research
institute/academia)

At least 150ha of environmental protection
activities and adaptation to climate change
projects are completed. These activities shall
focus primarily on the protection of soil and
water, both quantity and quality. Individual
projects shall implement anti-erosion actions
in the landscape (ditches, overhangs, borders,
grass strips and other retardation elements) to
eliminate the adverse effects, especially of
torrential rains. These actions, which help
retain water in the landscape, mainly from the
increasingly frequent torrential rainfall, shall
support the infiltration of water into the
underground, decrease water evaporation in
the agricultural landscape and shall provide
support for a small water cycle, reduce water
pollution and soil removal. Investments in
infrastructure (like local roads) shall be
excluded.

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
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Investment 4:
Building forests
resilient to
climate change

Mileston
e

Amendment to
the ministerial
decree on forest
management
planning
(amendment to
Decree No.
84/1996 Coll. on
forest
management
planning)
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Investment 4:
Building forests
resilient to
climate change

Target

T1: Reforestation
of 12000 ha of
areas by
ameliorative and
stabilising tree
species

Baseline

Goal

Entry into
force of the
Amendment
to ministerial
decree on
forest
management
planning
(amendment
to Decree
No. 84/1996
Coll. on
forest
management
planning)

Hectare
s of
reforest
ation

0

1200
0

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Q1

2023

Ministry of
Agriculture

Q3

2022

Ministry of
Agriculture

Further
specifica
tion (if
necessary)

Amendment
to the
ministerial
decree on
forest
management
planning
(amendment
to Decree
No. 84/1996
Col) shall be
read together
with Decree
No. 298/2018
Col.

Verification mechanism

endorsed by the relevant
ministry, including
justification that the
implementation is in line
with the description of the
target and of the
description of the
investment in the CID.
Copy of the publication in the
Official Journal, accompanied
by a summary document duly
justifying how the milestone was
satisfactorily fulfilled. This
summary document shall
include a reference to the
relevant provision(s) indicating
the entry into force and to the
provisions which fulfil the
relevant elements of the
milestone, as listed in the
description of the milestone and
of the corresponding measure
in the CID annex, with
appropriate links to or copies of
the document(s) mentioned in
the summary document.
Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex with the
following documentary
evidence:
a) Report (confirmation) of
completion of 12000 ha
reforestation describing
individual species planted,
including their quantities, issued
in accordance with the national
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Milestones and targets description

Amendment to the ministerial decree on forest
management planning, which shall specifically
pave the way for multigenerational,
multispecies and resilient forests shall be
adopted. The amendment to Forest
Management Decree shall aim at the creation
of genuine multigenerational forest, introduce
innovative methods of forest managements
planning for the forests with rich age structure.
The Decree shall assure that the tree species
composition of newly planted forests will be
close-to-nature composition with significant
increase of broadleaved species (so-called
"recommended composition" by the research).

Completion report by an independent body for
12000 ha reforestation projects. The
reforestation shall aim to ensure
multigenerational, multispecies forest with
regard to spatial composition which are
managed according to a continuous cover
forestry approach. Even-aged monospecific
forests shall be replaced by more biodiverse
ecosystems, restricting the use of clearcutting to cases where it is needed to ensure
forest health and effective regeneration, and
limiting the size of the clear cut area as much
as possible.
Native tree species shall be used, unless it

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
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Investment 4:
Building forests
resilient to
climate change

Target

T2: Reforestation
of additional
24000ha of areas
by ameliorative
and stabilising
tree species

Hectare
s of
reforest
ation

Baseline

Goal

12000

Timeline for
completion
(indicate the
quarter and
the year)
Q

Q3

Year

2024

3600
0

Responsibil
ity for
reporting
and
implementa
tion

Ministry of
Agriculture

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

and EU legislation;
demonstrating also compliance
with EU Forest reproductive
material legislation;
b) A territorial plan indicating
the conducted reforestation (at
district level) together with an
approximate amount of trees
planted, broken down to
individual species;
c) Report by an independent
body with expertise on forest
ecosystems and forest
management (e.g. academia)
endorsed by the relevant
ministry justifying that the
implementation is in line with
the description of the target and
of the description of the
investment in the CID.
Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:

can be demonstrated that they are no longer
adapted to projected climatic and pedohydrological conditions. Also, admixtures of
not more than 25% of Douglas fir in mixed
stands shall be accepted
• where allowed by national legislation
• excluding Natura 2000 and other protected
areas

a) Report (confirmation) of
completion of an additional
24000ha reforestation
describing individual species
planted, including their
quantities, issued in accordance
with the national and EU
legislation; demonstrating also
compliance with EU Forest
reproductive material
legislation;
b) A territorial plan indicating
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• and if the suitability of Douglas fir for the
projected climatic conditions of the site of
reforestation can be demonstrated.

Completion report by an independent body for
an additional 24000ha. The reforestation shall
aim to ensure multigenerational, multispecies
forest with regard to spatial composition which
are managed according to a continuous cover
forestry approach. Even-aged monospecific
forests shall be replaced by more biodiverse
ecosystems, restricting the use of clearcutting to cases where it is needed to ensure
forest health and effective regeneration, and
limiting the size of the clear cut area as much
as possible.
Native tree species shall be used, unless it
can be demonstrated that they are no longer
adapted to projected climatic and pedohydrological conditions. Also, admixtures of
not more than 25% of Douglas fir in mixed
stands shall be accepted
• where allowed by national legislation
• excluding Natura 2000 and other protected

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

the conducted reforestation (at
district level) together with an
approximate amount of trees
planted, broken down to
individual species;
c) Report by an independent
body with the expertise on
forest ecosystems and forest
management (e.g. academia)
endorsed by the relevant
ministry justifying that the
implementation is in line with
the description of the target and
of the description of the
investment in the CID.
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Investment 5:
Water retention
in forest

Mileston
e

T1: Completion of
40 projects of
torrent control
(small scale
wooden and
natural stone
dams) to slow
down surface
runoff and water
retention projects
in forests
(retention and
small reservoirs).

Number
of
projects

0

40

Q1

2023

Ministry of
Agriculture

For the
purpose of
this
operational
arrangement,
this shall be
considered
as a target

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Relevant permits issued in
accordance with national
legislation;
b) Report (confirmation) of
completion issued in
accordance with the national
legislation and in compliance
with the EU legislation,
including a territorial plan;
c) Report by an independent
body (academia) endorsed by
the relevant ministry, including
justification that the
implementation is in line with
the description of the milestone
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Milestones and targets description

areas
• and if the suitability of Douglas fir for the
projected climatic conditions of the site of
reforestation can be demonstrated.

Completion report by an independent body for
40 projects. The projects shall be naturebased solutions (in line with the National
Action Plan for Climate Change Adaptation as
well as the National Policy of the Czech
Republic to combat droughts). The projects’
designs shall incorporate the necessary
results and conditions from the Environmental
Impact Assessment, which shall be completed
in accordance with Directive 2011/92/EU as
well as relevant assessments in the context of
Directive 2000/60/EC and Council Directive
92/43/EE.

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

Milestones and targets description

and of the description of the
investment in the CID.
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Investment 5:
Water retention
in forest

Mileston
e

T2: Completion of
20 additional
projects of torrent
control (small
scale wooden and
natural stone
dams) to slow
down surface
runoff and water
retention projects
in forests
(retention and
small reservoirs).

Number
of
projects

40

60

Q1

2024

Ministry of
Agriculture

For the
purpose of
this
operational
arrangement,
this shall be
considered
as a target

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Relevant permits issued in
accordance with national
legislation;
b) Report (confirmation) of
completion issued in
accordance with the national
legislation and in compliance
with the EU legislation,
including a territorial plan;
c) Report by an independent
body (academia) endorsed by
the relevant ministry, including
justification that the
implementation is in line with
the description of the milestone
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Completion report by an independent body
certified for 20 additional projects. The
projects shall be nature-based solutions (in
line with the National Action Plan for Climate
Change Adaptation as well as the National
Policy of the Czech Republic to combat
droughts). The projects’ designs shall
incorporate the necessary results and
conditions from the Environmental Impact
Assessment, which shall be completed in
accordance with Directive 2011/92/EU as well
as relevant assessments in the context of
Directive 2000/60/EC and Council Directive
92/43/EE.

#

Related
Measure
(Reform or
Investment)

Milesto
ne /
Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Baseline

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Q

Year

Responsibil
ity for
reporting
and
implementa
tion

Further
specifica
tion (if
necessary)

Verification mechanism

and of the description of the
investment in the CID.
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Milestones and targets description

Component 2.7

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target
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Reform 1:
Implementation
of new
legislation on
waste
management
in the Czech
Republic

Milestone

Entry into force
of the
implementing
decisions
following the
legislation on
waste
management
prepared by
the Ministry of
Environment

Provision in
the
implementing
decisions
indicating the
entry into force
of the
respective
implementing
decisions

Q3

2023

Ministry of
Environment

Copy of the publication
in the Official Journal,
accompanied by a
summary document
duly justifying how the
milestone was
satisfactorily fulfilled.
This summary
document shall include
a reference to the
relevant provision(s)
indicating the entry into
force and to the
provisions which fulfil
the relevant elements
of the milestone, as
listed in the description
of the milestone and of
the corresponding
measure in the CID
annex, with appropriate
links to or copies of the
document(s) mentioned
in the summary
document.

These implementing decisions shall include the
Decree on the waste catalogue No 8/2021
Coll., the Decree on the handling of packaging
No. 30/2021 Coll., the Decree on the details of
waste management, the Decree on by-products
and waste transfer waste (asphalt decree), the
Decree on the details of the handling of end-oflife vehicles, and the Decree on the details of
handling of end-of-life products (tires, electrical,
batteries).
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Reform 1:
Implementation
of new
legislation on
waste
management
in the Czech
Republic

Milestone

Entry into force
of a national
and regional
waste
management
plan

Provision in
the law
indicating the
entry into force
of a national
and regional
waste
management
plan

Q4

2023

Ministry of
Environment

Summary document
duly justifying how the
milestone (including all
the constitutive
elements) was
satisfactorily fulfilled.

Providing a new national and regional waste
management plan, aimed at improving the
environmentally sound preparation for the reuse, recycling, recovery and disposal of waste.

This document shall
include as an annex: a
copy of the published
national and regional
waste management
plans and a link to the

112

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target

website of the Ministry
of Environment where
the plans can be
accessed.
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Reform 2:
Finalisation
and
implementation
of the circular
Czechia
strategy 2040

Milestone

Completion
and adoption
of the circular
Czechia
strategy 2040
by the Ministry
of Environment

Publication of
the circular
Czechia
strategy 2040
in the
database of
the Czech
Republic’s
strategic
documents

Q1

2022

Ministry of
Environment

Summary document
duly justifying how the
milestone (including all
the constitutive
elements) was
satisfactorily fulfilled.
This document shall
include as an annex a
copy of the adopted
Circular Czechia 2040
strategy and a link to
the in the database of
the Czech Republic’s
strategic documents
where the strategy can
be accessed.

Completion and adoption of the Circular
Czechia 2040 strategy. The strategy shall
formulate the vision, global and strategic goals,
priority areas and principles necessary to
achieve a circular economy in the Czech
Republic.
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Reform 2:
Finalisation
and
implementation
of the circular
Czechia
strategy 2040

Milestone

Completion of
a monitoring
report
evaluating the
state of
implementation
of the Circular
Czechia 2040
strategy t

Publication of
a monitoring
report
evaluating the
state of
implementation
of the circular
Czechia
strategy 2040

Q3

2025

Ministry of
Environment

Summary document
duly justifying how the
milestone (including all
the constitutive
elements) was
satisfactorily fulfilled.
This document shall
include as an annex a
copy of the monitoring
report and a link to the
website where the
monitoring report can
be accessed.

A monitoring report shall be completed and
published by the Ministry of Environment,
evaluating the development of the circular
economy in Czechia and the progress made in
implementing the elements of the Circular
Czechia 2040 strategy.
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Investment 1:
Building
recycling
infrastructure

Milestone

Award of all
public
contracts for
projects
investing in
recycling

Notification of
the award of all
public
contracts for
projects
investing in

Q3

2022

Ministry of
Environment

Summary document
duly justifying how the
target (including all the
constitutive elements)
was satisfactorily
fulfilled, accompanied

Notification of the award of all public contracts
for projects enhancing recycling infrastructure
by the Ministry of Environment. Projects shall
be selected that invest in energy recovery
infrastructure fit for the long-term vision of the
waste management and recycling industry by
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Projects
related to
biodegradable
waste and
leading to the
development

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

infrastructure
by the Ministry
of Environment

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

recycling
infrastructure
by the Ministry
of Environment

Responsibility
for reporting
and
implementation

Further spec

of a circular
economy in
the field of
biodegradable
waste
management
will be
supported.

Verification
mechanism

Description and clear definition of each
milestone and target

by the appropriate links
to the underlying
evidence.
This document shall
include as an annex a
list of:

prioritising the higher levels of the waste
hierarchy. The projects shall aim at converting
at least 50 %, in terms of weight, of the
processed separately collected non-hazardous
waste into secondary raw materials.

- the award decision for
all chosen projects
including beneficiary, a
project description,
period for
implementation,
recycling capacity per
project and a link to the
notifications of the
award;
- extract of the relevant
parts of the technical
specifications of the
selected projects,
proving alignment with
the description, criteria
and conditions as set
out in the milestone
and the description of
the investment in the
CID, including the
percentage, in terms of
weight, of the
processed separately
collected nonhazardous waste
converted into
secondary raw
materials as well as
relevant permits issued
by the national
authorities.
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Innovative and advanced solutions for separate
collection, sorting, preparing for reuse and
recycling shall be only supported. The projects
shall be evaluated according to the established
criteria in line with the national and regional
waste management plans which are in
conformity with Article 28 of Directive
2008/98/EC, as amended by Directive (EU)
2018/851.

Seq.
Num.

149

Related
measure
(Reform or
Investment)

Investment 1:
Building
recycling
infrastructure

Milestone
/ Target

Target

Name

Completion of
projects
investing in
recycling
infrastructure

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure
Tonnes

Indicative
timeline for
completion

Baseline

Goal

Quarter

Year

0

250
000

Q4

2025

Responsibility
for reporting
and
implementation

Ministry of
Environment

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target

Summary document
duly justifying how the
milestone (including all
the constitutive
elements) was
satisfactorily fulfilled.
This document shall
include as an annex a
list of projects and for
each of them

Investment support shall be provided for
investments in the construction of recycling
infrastructure in the field of biodegradable
waste management. As a priority, anaerobic
digestion plants shall be supported. The
projects shall aim at converting at least 50 %, in
terms of weight, of the processed separately
collected non-hazardous waste into secondary
raw materials.

- a brief description;
- an official references
of the certificate of
completion issued in
accordance with
national legislation;
- the annual recycling
capacity added by each
project ;
- links to the extracts of
the relevant parts of the
technical specifications
of the selected projects
proving alignment with
the description, criteria
and conditions as set
out in the target and the
description of the
investment in the CID,
including the
percentage, in terms of
weight, of the
processed separately
collected nonhazardous waste
converted into
secondary raw
materials as well as

115

Support for 300 projects is expected, that shall
the capacity of the recycling infrastructure by at
least 250 000 tonnes.

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target

relevant permits issued
by the national
authorities;
- link to the publically
available list of
projects.
150

Investment 2:
Circular
solutions in
businesses

Milestone

Award of all
public
contracts for
projects
investing in
circular
solutions in
businesses by
the Ministry of
Industry and
Trade

Notification of
the award of all
public
contracts for
projects
investing in
circular
solutions in
businesses by
the Ministry of
Industry and
Trade

Q4

2022

Ministry of
Industry and
Trade

Summary document
duly justifying how the
target (including all the
constitutive elements)
was satisfactorily
fulfilled, accompanied
by the appropriate links
to the underlying
evidence.
This document shall
include as an annex a
list of:
- the award decision for
all chosen projects
including beneficiary, a
project description,
period for
implementation, project
contribution to the
circular economy
showing the capacity
for e.g. use of new or
increased secondary
raw materials as a
substitute for primary
resources, waste
reduction etc., and a
link to the notifications
of the award;
- extract of the relevant
parts of the technical
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Notification of the award of all public contracts
for projects investing in circular solutions in
businesses by the Ministry of Industry and
Trade. Projects shall be selected that enhance
the industrial transformation towards a lowcarbon, circular and digital society, reducing the
material intensity of production and the
consumption of primary resources.

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target

specifications of the
selected projects
proving alignment with
the description, criteria
and conditions as set
out in the milestone
and the description of
the investment in the
CID, and including
relevant permits issued
by the national
authorities.
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Investment 2:
Circular
solutions in
businesses

Target

Completion of
projects
investing in
circular
solutions in
businesses

Number
of
projects

0

60

Q4

2025

Ministry of
Industry and
Trade

Summary document
duly justifying how the
target (including all the
constitutive elements)
was satisfactorily
fulfilled, with
appropriate links to the
underlying evidence.
This document shall
include as an annex the
following documentary
evidence and elements,
for each of the projects:
a) identification of
beneficiary and a brief
description of the
project; b) a copy of
the certificate of
completion issued in
accordance with the
national legislation; c)
extract of the relevant
parts of the technical
specifications of the
projects proving
alignment with the
description of the target
and investment in the
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Projects shall be completed that support the
development of circular solutions in industrial
enterprises, increasing the use of secondary
raw materials as a substitute for primary
resources, reducing the material intensity of
production, optimising material eco-design to
facilitate recycling and re-use, implementing
industrial symbiosis and encouraging the
transition to a circular economy. The total
budget executed for this purpose over the
duration of the measure shall amount to at least
EUR 39 000 000

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target

CID; d) amount
awarded for each
project (excluding
VAT).
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Investment 3:
Water saving
in industry

Milestone

Award of all
public
contracts for
projects to
save and
optimise water
in the industry
by the Ministry
of Industry and
Trade

Notification of
the award of all
public
contracts for
projects to
save and
optimise water
in the industry
by the Ministry
of Industry and
Trade

Q4

2022

Ministry of
Industry and
Trade

Summary document
duly justifying how the
target (including all the
constitutive elements)
was satisfactorily
fulfilled, accompanied
by the appropriate links
to the underlying
evidence.
This document shall
include as an annex a
list of:
- the award decision for
all chosen projects
including beneficiary, a
project description,
period for
implementation, watersaving capacity of the
project or the
approximate quantity of
the intended re-used
water, and a link to the
notifications of the
award;
- extract of the relevant
parts of the technical
specifications of the
selected projects
proving alignment with
the description, criteria
and conditions as set
out in the milestone
and the description of
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Notification of the award of all public contracts
for projects to save and optimise water in the
industry by the Ministry of Industry and Trade.
Projects shall be selected that optimise water
consumption in the production process by
installing new technologies and equipment to
save water, direct water recycling in waterintensive industries, reuse polluted/used
operating water in other processes, optimise
water use in utility plants, reduce water losses
in closed circuits, or optimise the use of steam
or its distribution potential.

Seq.
Num.

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Further spec

Verification
mechanism

Description and clear definition of each
milestone and target

the investment in the
CID, and including
relevant permits issued
by the national
authorities.
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Investment 3:
Water saving
in industry

Target

Completion of
projects to
save and
optimise water
in the industry

Number
of
projects

0

40

Q4

2025

Ministry of
Industry and
Trade

Summary document
duly justifying how the
target (including all the
constitutive elements)
was satisfactorily
fulfilled, with
appropriate links to the
underlying evidence.
This document shall
include as an annex the
following documentary
evidence and elements,
for each of the projects:
a) identification of
beneficiary and a brief
description of the
project; b) a copy of
the certificate of
completion issued in
accordance with the
national legislation; c)
extract of the relevant
parts of the technical
specifications of the
projects proving
alignment with the
description of the target
and investment in the
CID; d) amount of the
award (excluding VAT)
for each project.
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Projects shall be completed that optimise water
consumption in the production process by
installing new technologies and equipment to
save water, direct water recycling in waterintensive industries, reuse polluted/used
operating water in other processes, optimise
water use in utility plants, reduce water losses
in closed circuits, or optimise the use of steam
or its distribution potential. The total budget
executed for this purpose over the duration of
the measure shall amount to at least EUR 39
000 000.

Component 2.8

#

Related Measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
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Investment 1:
Support for
revitalisation of
specific areas

Milestone

Award of all public
contracts for
projects revitalising
specific
brownfields

Notification of the
award of all public
contracts for projects
revitalising specific
brownfields by the
Ministry of Regional
Development

Baseline

Goal

Timeline for
completion

Quarter

Year

Q4

2023

120

Responsibilit
y for
Further
reporting and specifica
implementati
tion
on

Ministry of
Regional
Development

Award of
public
contracts
for
projects
shall be
notified
by the
State
Investme
nt Fund

Verification mechanism

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a) links to the published calls and extracts of
the relevant parts of the specifications of the
call(s), proving alignment with the description
of the milestone and the investment in the
CID;
b) report(s) of the evaluation committee
regarding its assessment of the submitted
applications against the call's demands;
c) a list of projects pre-selected and
recommended by regional permanent
conferences, specifying project location;
d) copy of contract award notification(s);
e) extract of the relevant parts of the technical
specifications of the projects proving
alignment with the description of the milestone
and of the description of the investment in the
CID;
f) approved protocols on the evaluation,
demonstrating formal control of the projects
by the State Investment Fund.

Description and clear
definition of each milestone
and target

Announcement of a subsidy
program for specific brownfield
site regeneration (project
preparation, land preparation,
investment projects) following
the preparation of a subsidy
program, which requires formal
approval by the Ministry of
Finance. The projects shall both
be aimed at supporting
demolition and energy-efficient
construction as well as energyefficient renovation. Concerning
energy-efficient construction, the
calls shall specify that the new
buildings supported by the
projects shall have a Primary
Energy Demand (PED) that is at
least 20 % lower than the NZEB
requirement.
After evaluating the call, there
shall be a list of recommended
projects for support. Projects
shall be pre-selected and
recommended by regional
permanent conferences. Every
region shall recommend at least
one project to be supported. At
least one industrial site shall be
supported in each region of
Czechia, with the list of
supported brownfields including
the sites of Terezin and Josefov.
Formal control of the projects
shall be taken by the State
Investment Fund

#

Related Measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
155

Investment 1:
Support for
revitalisation of
specific areas

Target

Completion of
energy-efficient
revitalisation
projects of specific
brownfields

Number
of
projects

Baseline
0

Timeline for
completion

Goal
14

Quarter

Year

Q4

2025

Responsibilit
y for
Further
reporting and specifica
implementati
tion
on

Ministry of
Regional
Development

Verification mechanism

Summary document duly justifying how the
target (including all the constitutive elements)
was satisfactorily fulfilled. This document shall
include as an annex the following
documentary evidence, for each of the
projects:
a) the name of the contractual counterpart
and the amount awarded to each;
b) certificate of completion issued in
accordance with the national legislation;
c) reports issued by professionals and/or
bodies independent from the endorsing
authority, including justification that the
technical specifications of the projects are
aligned with the description of the target and
of the description of the investment in the CID;
these reports should specify if individual
projects are aimed at supporting energyefficient construction, energy-efficient
renovation or both;
d) receipts/invoices with detail breakdowns of
costs for each project dedicated to energyefficient renovation, demonstrating that at
least 90% of the costs support energyefficiency renovations.

Description and clear
definition of each milestone
and target

30 % of the investment under
this measure shall be aimed at
supporting demolition and
energy-efficient construction, and
70 % shall be aimed at
supporting energy-efficient
renovation of buildings on
brownfield sites.
As to the funding of demolition
and energy-efficient construction,
it shall be ensured that the
supported projects are such that
(i) new buildings shall have a
Primary Energy Demand (PED)
that is at least 20 % lower than
the NZEB requirement; (ii) deep
renovation is not possible due to
technical, health/safety or fit-forpurpose reasons; (iii) a
maximum of 5 % new land shall
be used at the place where the
former building was located. This
excludes the possibility of
demolishing buildings in one
place and constructing a building
on another site instead.
Concerning the support of
renovation activities, it shall be
ensured that at least 90% of the
costs shall support energyefficiency renovations.
The total budget executed for
this purpose over the duration of
the measure shall amount to at
least EUR 79 000 000.
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#

Related Measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
156

157

Investment 2:
Support for the
revitalisation of
areas in public
ownership for nonbusiness use

Investment 2:
Support for the
revitalisation of
areas in public
ownership for nonbusiness use

Milestone

Target

Award of all public
contracts for the
regeneration of
publicly owned
brownfields for
non-business use

Completion of
energy efficient
revitalisation
projects of
brownfields owned
by municipalities
and regions for
non-business use

Baseline

Goal

Notification of the
award of all public
contracts by the
Ministry of Regional
Development

Number
of m2 of
revitalise
d
buildings
footprint

0 94 000

Timeline for
completion

Quarter

Year

Q4

2023

Q4

2025

Responsibilit
y for
Further
reporting and specifica
implementati
tion
on

Ministry of
Regional
Development

Ministry of
Regional
Development

Award of
public
contracts
for
projects
shall be
notified
by the
State
Investme
nt Fund

Verification mechanism

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:
a) copy of contract award notification(s)
between beneficiaries (municipalities) and the
subsidy provider (the State Investment Fund),
specifying the dates, and links to the
notifications;
b) extracts of the relevant parts of the
technical specifications of the projects proving
alignment with the description of the milestone
and of the description of the investment in the
CID;
c) in cases of rehabilitation of the site into a
natural carbon sink, description of a type of
planned natural carbon sink, including of what
species would be planted, in which
approximated quantities relative to the total
area of the brownfield, and what type of
nature-based solutions would be
implemented;
d) the list of contractual counterparts.
Summary document duly justifying how the
target (including all the constitutive elements)
was satisfactorily fulfilled. This document shall
include as an annex the following
documentary evidence:
a) a specification of the amount awarded to
each of the projects;
b) certificates of completion of at least 45
projects issued in accordance with the
national legislation;
c) reports issued by professionals and/or
bodies independent from the endorsing
authority, including for each project:

a justification that the technical
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Description and clear
definition of each milestone
and target

Announcement of calls for
regeneration of publicly owned
brownfields following the
preparation of a subsidy
program, which requires formal
approval by the Ministry of
Finance. The projects shall both
support energy-efficient
renovation and measures aimed
at turning industrial sites and
contaminated land into a natural
carbon sink.
Projects shall be contracted in
two phases: first, by 31
December 2022, at least 35
projects shall be contracted.
Second, by 31 December 2023,
at least 10 additional projects
shall be contracted.

80 % of the investment shall
support energy-efficient
renovation, and 20 % shall be
aimed at measures aimed at
turning industrial sites and
contaminated land into a natural
carbon sink. Overall, at least 45
projects shall be completed.
Concerning the support of
renovation activities, it shall be
ensured that at least 90 % of the
costs shall support energyefficiency renovations.

#

Related Measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Timeline for
completion

Quarter

Responsibilit
y for
Further
reporting and specifica
implementati
tion
on

Verification mechanism

Year
specifications are aligned with the
description of the target and of
the description of the investment
in the CID;

a specification of whether the
project in question aims at
supporting energy-efficient
renovation, turning industrial sites
and contaminated land into a
natural carbon sink or both;

a specification of a number of m2
of revitalised buildings footprint
and where applicable, a
specification of a number of m2 of
the created natural carbon sink;
d) receipts/invoices, with detail breakdowns of
costs for each project dedicated to energyefficient renovation, demonstrating that at
least 90% of the costs support energyefficiency renovations.
e) in cases of rehabilitation of the site into a
natural carbon sink, description of a type of
planned natural carbon sink, including of what
species would be planted, in which
approximated quantities relative to the total
area of the brownfield, and what type of
nature based solutions would be
implemented;
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Description and clear
definition of each milestone
and target

#

Related Measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
158

Investment 3:
Support for the
revitalisation of
areas in public
ownership for
business use

Milestone

Award of all public
contracts for the
regeneration of
publicly owned
brownfields for
business use

159

Investment 3:
Support for the
revitalisation of
areas in public
ownership for
business use

Target

Completion of
energy efficient
revitalisation
projects of
brownfields owned
by municipalities
and regions for
business use

Baseline

Goal

Notification of the
award of all public
contracts by the
Ministry of Industry
and Trade

Number
of m3 of
built-up
space

0 76 000

Timeline for
completion

Responsibilit
y for
Further
reporting and specifica
implementati
tion
on

Quarter

Year

Q4

2023

Ministry of
Industry and
Trade

Q4

2025

Ministry of
Industry and
Trade
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Verification mechanism

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled. This
document shall include as an annex the
following documentary evidence:

Description and clear
definition of each milestone
and target

Announcement of calls for
regeneration of publicly owned
brownfields following the
preparation of a subsidy
program. The projects shall both
be aimed at supporting
a) copy of contract award notification(s)
demolition and energy-efficient
between beneficiaries (municipalities) and the construction as well as energysubsidy provider (the Ministry of Industry and efficient renovation. Concerning
Trade), specifying the dates, and links to the
energy-efficient construction, the
notifications;
calls shall specify that the
b) extract of the relevant parts of the technical supported projects are such that
specifications of the projects, proving
new buildings shall have a
alignment with the description of the milestone Primary Energy Demand (PED)
and of the description of the investment in the that is at least 20 % lower than
CID;
the NZEB requirement.
c) list of contractual counterpartsbeneficiaries (municipalities).
Projects shall be contracted in
two phases: first, by 31
December 2022, at least 15
projects shall be contracted.
Second, by 31 December 2023,
at least 5 additional projects
shall be contracted.
Summary document duly justifying how the
30 % of the investment under
target (including all the constitutive elements) this measure shall be aimed at
was satisfactorily fulfilled. This document shall supporting demolition and
include as an annex the following
energy-efficient construction, and
documentary evidence:
70 % shall be aimed at
supporting energy-efficient
a) a specification of the amount awarded to
renovation of buildings on
each of the projects;
brownfield sites. Overall, at least
b) certificates of completion of at least 20
20 projects shall be completed.
projects issued in accordance with the
national legislation;
As to the funding of demolition
c) reports issued by professionals and/or
and energy-efficient construction,
bodies independent from the endorsing
it shall be ensured that the
authority, including for each project
supported projects are such that
(i) new buildings shall have a

a justification that the technical
Primary Energy Demand (PED)
specifications are aligned with

#

Related Measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Timeline for
completion

Quarter

Responsibilit
y for
Further
reporting and specifica
implementati
tion
on

Verification mechanism

Year
the description of the target and
of the description of the
investment in the CID;

a specification whether the
project at hand aims at
supporting demolition and
energy-efficient construction,
energy-efficient renovation or
both;

a specification of a number of
m3 of built-up space;
d) receipts/invoices with detail breakdowns of
costs for each project dedicated to energyefficient renovation, demonstrating that at
least 90% of the costs support energyefficiency renovations;
e) for each project, a report of the supervisory
company of the grant provider from an on-site
inspection of the work performed and
compliance with project documentation and
the calls for tender.
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Description and clear
definition of each milestone
and target

that is at least 20 % lower than
the NZEB requirement; (ii) deep
renovation is not possible due to
technical, health/safety or fit-forpurpose reasons; (iii) a
maximum of 5 % new land shall
be used at the place where the
former building was located. This
excludes the possibility of
demolishing buildings in one
place and constructing another
building on another site instead.
Concerning the support of
renovation activities, it shall be
ensured that at least 90 % of the
costs shall support energyefficiency renovations.
The supervisory company of the
grant provider (Ministry of
Industry and Trade) shall carry
out an on-site inspection of the
work performed and compliance
with project documentation and
the calls for tender.

Component 2.9

#

Related
Measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit

Base
line

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Quar
ter

Year

Responsibil
ity for
reporting
and
implementat
ion

Further
specificat
ion (if
necessar
y)

Verification mechanism

Milestones and targets description

The amendment to the Water Act
defining the framework for the prevention
of droughts and water scarcity by the
monitoring of droughts, the establishment
of control mechanisms and definition of
responsibilities of competent authorities
shall be adopted. A regional and a
central commission for the prevention,
monitoring and management of drought
and water scarcity shall be established.
Regional and national drought plans shall
be developed and approved. Amendment
to the Act shall be in compliance with the
applicable EU acquis, namely Directive
2000/60/EC.
Notification of all contracts awarded for
projects aiming at the protection against
droughts and floods of the city of Brno.
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Reform 1:
Amendment
to the Water
Management
Act

Milestone

Amendment to
the Water
Management Act
(Act No. 254/2001
Coll.) aiming at a
systemic
approach to
management of
drought and water
scarcity.

Entry into force
of the
Amendment to
the Water
Management
Act (Act No.
254/2001 Coll.)

Q4

2024

Ministry of
Environment

Copy of the publication in the Official
Journal, accompanied by a summary
document duly justifying how the
milestone was satisfactorily fulfilled.
This summary document shall include a
reference to the relevant provision(s)
indicating the entry into force and to the
provisions which fulfil the relevant
elements of the milestone, as listed in
the description of the milestone and of
the corresponding measure in the CID
annex, with appropriate links to or
copies of the document(s) mentioned in
the summary document.

161

Investment
1: Protection
against
droughts and
floods of the
city of Brno

Milestone

Notification of
award of
contracts for
projects aiming at
the protection
against droughts
and floods of the
city of Brno.

Notification of
award of all
contracts.

Q4

2022

Ministry of
Environment

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled. This document shall include as
an annex the following documentary
evidence:
a) Copy of contract(s) award
notification including list of
contractual counterparts;
b) Certification by an independent
body endorsed by the relevant
ministry that the technical
specifications of the project are
aligned with the description of the
investment in the CID Annex;
c) Extract of the relevant parts of the
technical specifications of the
project.
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#

Related
Measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
162

Investment
1: Protection
against
droughts and
floods of the
city of Brno

Target

Completion of
nature-based
flood protection
measures to
protect the city of
Brno

Number
of
project

Timeline for
completion
(indicate the
quarter and
the year)

Base
line

Goal

Quar
ter

Year

0

1

Q4

2025

Responsibil
ity for
reporting
and
implementat
ion
Ministry of
Environment

Further
specificat
ion (if
necessar
y)

Verification mechanism

Milestones and targets description

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

The implementation of the project shall
lead to the creation of a set of close to
nature flood protection measures in the
section of the river Svratka.
The flood protection measures shall
include:

Improvement of the
morphology of the water
course bed

Adjustment of land banks to
milder and more variable
slopes and their eventual
stabilization.

Planting of accompanying
trees together with grassing
of the banks and the
surroundings of the
watercourse.

Opening of floodplains for
floods and their
modifications (e.g.
construction of a wetland).
The flood protection
measure shall consist mostly
of nature-based solutions
conducted upstream of the
city of Brno and shall be in
line with the National Action
Plan for Climate Change
Adaptation and State Policy
of the Environment in the
Czech Republic 2030 with a
view to 2050.
Accompanying measures, which cannot
be avoided by any means, and which are
strictly necessary for the implementation
of the measures above.

a) Certificate of completion of the
project issued in accordance with the
national legislation;
b) An as-built drawing indicating the
conducted measures provided by
Ministry of Environment;
c) Report by an independent body
endorsed by the relevant ministry,
including justification that the
implementation is in line with the
description of the investment in the CID
Annex;
d) Copy of the National Action Plan for
Climate Change Adaptation and State
Policy of the Environment in the Czech
Republic 2030 with a view to 2050.
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#

Related
Measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
163

Investment
2: Rainwater
management
in urban
agglomeratio
ns

Target

Increase of the
volume of
rainwater retained
by rainwater
management
measures in
urban areas

Volume
of m3 of
rainwat
er
retained

Base
line
0

Goal
40
000

Timeline for
completion
(indicate the
quarter and
the year)
Quar
ter

Year

Q4

2025

Responsibil
ity for
reporting
and
implementat
ion
Ministry of
Environment

Further
specificat
ion (if
necessar
y)

Verification mechanism

Milestones and targets description

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

Completion report submitted by an
independent body. This measure shall
include surface absorption and retention
green measures, rain gardens,
underground rainwater retention devices,
surface and underground retention
storages.

a) Certificate of completion of the
projects issued in accordance with the
national legislation;
b) Completion report by an independent
body endorsed by the relevant ministry,
including justification that the
implementation is in line with the
description of the target and of the
description of the investment in the CID
Annex;
c) Report from an independent expert
(hydrologist) assessing the
appropriateness of design capacity for
given municipality.
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#

Related
Measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
164

Investment
3: Protected
areas
including
Natura 2000
sites and
protected
species of
plants and
animals

Target

Completion of
projects aiming at
the conservation
of protected areas
including Natura
2000 sites and of
protected species
of plants and
animals.

Hectare
s

Timeline for
completion
(indicate the
quarter and
the year)

Base
line

Goal

Quar
ter

Year

0

2 625

Q4

2025

Responsibil
ity for
reporting
and
implementat
ion
Ministry of
Environment

Further
specificat
ion (if
necessar
y)

Verification mechanism

Milestones and targets description

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

Completion report submitted by the
Ministry of Environment. The investment
shall achieve the favourable conservation
status by implementing conservation
measures set in the nature management
documents. It shall complete the
designation of protected areas including
Natura 2000 sites and elaboration of
management documents containing
conservation objectives and measures
for protected areas including Natura
2000 sites.

a) Copy of the certificate of completion
of the realised measures called “Final
Evaluation of the Event” and issued in
accordance with the national legislation;
b) Completion report submitted by the
Ministry of Environment, including
justification that the implementation is in
line with the description of the target
and of the description of the investment
in the CID Annex;
c) Copy of the nature management
documents setting out the conservation
measures for protected areas.
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#

Related
Measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
165

Investment
4: Adaptation
of aquatic,
non-forest
and forest
ecosystems
to climate
change

Milestone

Completion of
projects aiming at
adapting aquatic,
non-forest and
forest ecosystems
to climate change

Completion
report by
independent
engineer
certified by the
Ministry of
Environment

Base
line

Goal

Timeline for
completion
(indicate the
quarter and
the year)
Quar
ter

Year

Q4

2025

Responsibil
ity for
reporting
and
implementat
ion
Ministry of
Environment

Further
specificat
ion (if
necessar
y)

Verification mechanism

Milestones and targets description

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled. This document shall include as
an annex the following documentary
evidence:

Submission of completion report by
independent engineer certified by the
Ministry of Environment. Projects shall
contribute to improve the species and
spatial composition of the forest on an
area of 200 ha; shall provide care for
valuable non-forest terrestrial habitats in
a total area of 1250 ha; shall create and
restore wetlands, ponds and small
reservoirs in the total area of 48 ha;
revitalize watercourses in the total area
of 4 ha and shall implement the planting
of 32 thousand pieces of woody plants
outside the forest.

a) Copy of the relevant parts of the calls
for proposals proving compliance with
the CID Annex;
b) Copy of the report of completion of
the realised measures by an
independent engineer certified by the
Ministry of Environment, called “Final
evaluation of the event”, including
confirmation that the measures have
been implemented in line with CID
annex ;
c) A territorial plan indicating the
conducted measures (e.g. file with
drawings and description of the
measures).
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#

Related
Measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit
166

167

Investment
4: Adaptation
of aquatic,
non-forest
and forest
ecosystems
to climate
change

Target

Investment
4: Adaptation
of aquatic,
non-forest
and forest
ecosystems
to climate
change

Target

Assessment of
water retention
potential and
proposal of
concrete
measures

Km2

Timeline for
completion
(indicate the
quarter and
the year)

Base
line

Goal

Quar
ter

Year

0

5000

Q4

2025

Responsibil
ity for
reporting
and
implementat
ion
Ministry of
Environment

Further
specificat
ion (if
necessar
y)

Verification mechanism

Milestones and targets description

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:

Territories of small river basins shall be
assessed in terms of their water retention
potential, pre-feasibility studies shall be
carried out, discussed with stakeholders
and agreed with landowners.

a) Report by the Ministry of
Environment demonstrating the
implementation of required assessment
of water retention potential;
b) Pre-feasibility studies, including
overview of discussions with
stakeholders and landowners;
c) Report providing clear proposal of
concrete measures and action plan,
including a territorial plan with selected
territory and proposed measures;
d) Binding declarations of interest by
landowners on whose plots of land the
measures are implemented;
e) Report on how the input of
stakeholders has been taken into
consideration.
Implementation of
proposed
selected water
retention
measures

% of the
selected
territory
used for
water
retentio
n
measur
es

0

10

Q4

2025

Ministry of
Environment

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled.
This document shall include as an
annex the following documentary
evidence:
a) Report by Ministry of Environment
demonstrating the implementation of
required actions that were included in
the action plan/roadmap and justifying
how these have led to achieving the
objective of Investment 4;
b) A list of individual supported
measures and a short description.
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Detailed project documentation shall be
elaborated only for selected water
retention measures, based on a binding
declaration of interest by landowners.

Selected proposed measures shall be
implemented based on the assessment
of water retention potential, pre-feasibility
studies and detailed projects

Component 3.1

#

168

169

170

Related
measure
(Reform or
Investment)

Reform 1:
Curricula
reform and
strengthening
of IT education

Reform 1:
Curricula
reform and
strengthening
of IT education

Investment 1:
Implementation
of the revised

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
Milestone

Milestone

Milestone

Indicative
timeline for
completion
Quarte
r

Year

Approval of new
curricula for
primary, lowersecondary
schools and
gymnázia by the
Ministry of
Education, Youth
and Sports

Q3

2021

Implementation
by schools of
new curricula
strengthening
digital literacy
and
computational
thinking

Implementation of
the new curricula
by primary, lowersecondary
schools and
gymnázia

Q3

Creation of a
digital platform
for effective

A digital platform
fully operational

Approval of
new curricula
strengthening
digital literacy
and
computational
thinking

Baseline

Goal

Q4

2025

Responsibilit
y for
reporting and
implementatio
n

Ministry of
Education,
Youth and
Sports

Ministry of
Education,
Youth and
Sports

2024
Ministry of
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Further
specification (if
necessary)

Verification mechanism

The term
gymnázia refers
to a specific type
of high school
(with 4 years / 6
years / 8 years
attendance)
defined by Act No
561/2004 Col.
(„Education Act“).

Summary document duly
justifying how the target (including
all the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

The term
gymnázia refers
to a specific type
of secondary
school (with 4
years / 6 years / 8
years attendance)
defined by Act No
561/2004 Col.
(„Education Act“).

Summary document duly
justifying how the target (including
all the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

This document shall include as an
annex copies of or links to the
ministerial decrees/decisions on
the approval of the new curricula
for primary, lower-secondary
schools and gymnázia.

This document shall include as an
annex copies of or links to the
reports by the competent
authorities on the implementation
of the new curricula for primary,
lower-secondary schools and
gymnázia.
Summary document duly
justifying how the milestone
(including all the constitutive

Description and clear
definition of each milestone
and target

The new curricula shall
 reinforce education of
Informatics in terms of
teaching hours
 extend the coverage of
informatics to new areas,
such as data processing and
modelling, coding and
programming, robotics,
augmented reality, virtual
reality and digital technology.
 introduce the digital
competence as one of the
key competences
 promote the use of digital
technologies across
educational areas, including
non-IT subjects.
Implementation of the new
curricula by schools will be
gradual. Full compliance with
the new curricula shall be
achieved by 1 September 2023
by primary schools, by 1
September 2024 by lowersecondary schools and by 1
September 2025 by gymnázia.

The digital platform under the
responsibility of the Ministry of
Education, Youth and Sports

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

curriculum and
digital skills of
teachers

Baseline

Goal

Indicative
timeline for
completion
Quarte
r

Year

sharing of
educational
resources

Responsibilit
y for
reporting and
implementatio
n

Further
specification (if
necessary)

Education,
Youth and
Sports

Verification mechanism

elements) was satisfactorily
fulfilled, with appropriate links to
the underlying evidence.
This document shall include as an
annex the following documentary
evidence:

Description and clear
definition of each milestone
and target

shall provide teachers with
access to existing education
content (e.g. digital educational
resources, webinars, e-learning
courses). It shall establish links
to existing databases of digital
education materials.

1. a link providing access to the
digital platform for effective
sharing of educational content;
2. certificate of works completion
signed by the competent
authority demonstrating
platform has been completed
and is operational.
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Investment 1:
Implementation
of the revised
curriculum and
digital skills of
teachers

Target

Number of
schools which
received
support to
implement new
IT curricula
(digital skills of
teachers and
guidance)

Number

0

4 000

Q1

2026

Ministry of
Education,
Youth and
Sports

Support to
schools shall be
channelled
through:
1. Direct support
(training
packages,
consultations)
2. Indirect support
(centrally
provided
guidance
3. Flat-rate
financial
contribution to
training
activities
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Summary document duly
justifying how the target (including
all the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex:
1. a copy of or a link to the
programme under which direct
support to schools has been
provided;
2. a report by the National
Pedagogical Institute on the
implementation of the
programme;
3. a list of schools supported with
direct support, with a
classification of the sort of the
training provided
4. information about the number

The support to implement the
new curricula shall target
primary and lower secondary
schools. It shall consist of
 training of teachers in digital
skills and IT literacy
 guidance (workshops,
webinars, individual
counselling) for headmasters,
school ICT coordinators,
curricula coordinators and IT
teachers

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarte
r

Year

Responsibilit
y for
reporting and
implementatio
n

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

of schools supported;
5. a description of guidance
provided as indirect support for
schools, including links to the
specific products and services
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Investment 2:
Digital
equipment for
schools

Target

Number of
digital devices
purchased by
schools for
distance
learning

Number

0

7400
0

Q4

2020

Ministry of
Education,
Youth and
Sports

Summary document duly
justifying how the target (including
all the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

At least 74 000 digital devices
(tablets, laptops, mobile phones,
etc.) are purchased by schools
for distance learning. At least
4102 primary and secondary
schools received funding for IT
equipment for distance learning.

This document shall include as an
annex the following documentary
evidence:
1. a copy of the decision by the
competent ministry on the
dedicated funding („ad-hoc
normativ“) for digital devices
for online learning;
2. list of the digital devices
purchased by schools (the
number of devices by type);
3. a list of schools which received
funding for IT equipment for
distance learning with
references to the name of the
company that delivered the
equipment in each case
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Investment 2:
Digital
equipment for
schools

Milestone

Number of IT
devices
purchased for
the school fund
of mobile
digital devices
for
disadvantaged

Number

0

70
000

Q4

2025

Ministry of
Education,
Youth and
Sports

For the purposes
of this operational
arrangement, this
shall be
considered as a
target

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled, with appropriate links to
the underlying evidence.
This document shall include as an
annex the following documentary
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The purchase of 70 000 devices
shall support 70 000 pupils in
need. At least 80% of schools
set up a fund for mobile digital
devices for disadvantaged
pupils. This IT equipment is
additional to equipment referred
to in Target 159.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarte
r

Year

Responsibilit
y for
reporting and
implementatio
n

Further
specification (if
necessary)

pupils

Investment 2:
Digital
equipment for
schools

Target

Number of
schools
supported with
digital
technologies
and equipment
to promote
digital literacy
and implement
the new IT
curricula

Description and clear
definition of each milestone
and target

evidence:
For the purposes
of this operational
arrangement, the
IT equipment is
additional to the
equipment
referred to in
Target 172.
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Verification mechanism

Number

0

9 260

Q1

2024

Ministry of
Education,
Youth and
Sports

1. a copy of the decision by the
competent ministry on the
dedicated funding („ad-hoc
normativ“) for the purchase of
digital devices for the fund of
mobile devices for
disadvantaged pupils;
2. a list of the digital devices
purchased by schools (the
number of devices by type);
3. a list of schools having
received support to set up a
fund of mobile devices for
disadvantaged pupils, with
references to the name of the
company that delivered the
equipment in each case
Summary document duly
justifying how the target (including
all the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
1. a copy of the decision(s) by
the competent ministry on the
dedicated funding („ad-hoc
normativ“) for schools for
acquisition of digital
technologies necessary for
promoting digital literacy and
teaching new informatics
according to the revised
curricula;
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Of the total of approximately 10
000 schools, at least 9 260
schools are equipped with both
basic and advanced digital
technologies necessary for
promoting digital literacy and
teaching new informatics
according to the revised
curricula.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion
Quarte
r

Year

Responsibilit
y for
reporting and
implementatio
n

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

2. A list of schools which are
equipped with basic and
advanced digital technologies
necessary for promoting digital
literacy and teaching new
informatics according to the
revised curricula.
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Investment 2:
Digital
equipment for
schools

Target

Number of
schools
supported in
counselling
and mentoring
on IT
equipment and
internal IT
systems

Number

0

1 120

Q1

2026

Ministry of
Education,
Youth and
Sports

Summary document duly
justifying how the target (including
all the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
1. A list of schools supported by
the regional IT counsellors;
2. Description of the tasks of the
IT counsellors;
3. Links to the centrally provided
methodological guidance on
purchase and use of IT
equipment by schools.
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At the regional level, a network
of regional IT counsellors shall
provide targeted mentoring and
counselling to at least 1120
schools on the purchase of IT
equipment, connectivity, setup
of IT administration, and internal
school networks.
Counselling through the regional
IT counsellors shall be
complemented by centrallyprovided, methodological
guidance, such as a dedicated
website, webinars, good practice
sharing, and online evaluation
tools.

Component 3.2

#

176

Related
measure
(Reform or
Investment)

Reform 1:
Transformation
of universities
to adapt to
new forms of
learning and
changing
needs of the
labour market

Milestone
/ Target

Milestone

Name

Launch of a
programme to
support
transformation
of universities

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Launch of
the
programme
by the
Ministry of
Education

Indicative
timeline for
completion

Quarter

Year

Q2

2022

Responsibility
for reporting
and
implementation

Ministry of
Education,
Youth and
Sports

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying
how the milestone (including all
the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
1. A copy of or a link to the
publication of the call(s) for
proposals, with references to
the relevant parts of the
specifications of the calls
proving alignment with the
description of the target and
the description of the reform in
the CID.
2. Analysis of economic data
supporting the identification of
the supported sectors.
3. Summary / minutes of the
consultation with the social
partners.
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Reform 1:
Transformation
of universities
to adapt to
new forms of
learning and
changing
needs of the
labour market

Target

Number of
new
accredited
study
programmes

Number

0

35

Q1

2026

Ministry of
Education,
Youth and
Sports

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
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Description and clear definition of each
milestone and target

The programme shall support adaptation of
universities to new forms of learning and
introduction of new study programmes. The
sectors to be supported from the
programme shall be identified on the basis
of an analysis of economic data, in
consultation with the social partners. Focus
shall be on fast-growing, high value-added
sectors suffering from a lack of highlyskilled specialists, such as cybersecurity,
artificial intelligence, Industry 4.0 or egovernment services. The objective is to
support at least 20 universities.

At least 35 new study programmes shall
receive accreditation, of which:
- at least 15 study programmes shall fall

under the sectors identified as fastgrowing, high value-added sectors
suffering from a lack of highly-skilled
specialists;
- at least 20 new study programmes
(Bachelor or Master) shall have a
professional profile.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Year
1) in the case of new study
programmes created not within
the scope of an existing
institutional accreditation: copies
of the certificates of accreditation
awarded to the new study
programmes by the National
Accreditation Bureau for Higher
Education,
2) in the case of new study
programmes created within the
scope of an existing institutional
accreditation: copies of
appropriate internal documents of
the higher education institutions
concerned certifying the creation
of new study programmes within
the scope of its institutional
accreditation (e.g. a copy of a
decree of a rector).
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Reform 1:
Transformation
of universities
to adapt to
new forms of
learning and
changing
needs of the
labour market

Target

Number of
new reskilling
and upskilling
courses

Number

0

20

Q1

2026

Ministry of
Education,
Youth and
Sports

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex a list of new upskilling or
reskilling courses offered by
universities and, for each course:
a) a brief description of the course
b) a link to the website of the
course.
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At least 20 new courses focused on
upskilling or reskilling (including microcredential forms) shall be created and
offered by universities.

#

179

Related
measure
(Reform or
Investment)

Investment 1:
Development
of selected key
academic sites

Milestone
/ Target

Milestone

Name

Award of
contracts for
the
construction of
new university
facilities

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Notification
of the award
for the
construction
of new
university
facilities

Indicative
timeline for
completion

Quarter

Year

Q2

2024

Responsibility
for reporting
and
implementation

Ministry of
Education,
Youth and
Sports

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying
how the milestone (including all
the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex, for each new university
facility, the following documentary
evidence:
1. a link to the Official Journal or
Public Procurement
Portal where the contract
awards notifications have been
published;
2. an extract from the relevant
parts of the specifications,
including technical
specifications, of the project
proving alignment with the
description of the milestone
and the description of the
investment in the CID.
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Investment 1:
Development
of selected key
academic sites

Target

Number of
square metres
of new
university area

number

0

100
000

Q2

2026

Ministry of
Education,
Youth and
Sports

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex, for each university facility,
the following documentary
evidence:
1. a certificate of completion
issued in accordance with the
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Description and clear definition of each
milestone and target

Notification of the award of the public
contracts for construction of new university
facilities with the objective of 100 000 m2 of
new university area including material
equipment, broken down:
1.
2.
3.

Mephared 2 (Charles University,
Hradec Králové) – 58 092 m²
Biocentrum (Charles University,
Prague-Albertov) – 33 934 m²
BiopharmaHub (Masaryk University,
Brno) – 19 035 m²

Of the overall objective to construct 111
000 m², at least 100 000 m² of new
university areas shall be constructed.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Year
national legislation (a protocol
on handover and acceptance
signed by the contractor and
the competent authority),
2. a report issued by the
contractor, certifying the size of
newly built university area (if
not a part of the handover
protocol).
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Reform 2:
Support of
disadvantaged
schools

Target

Number of
disadvantaged
schools
supported

Number

0

400

Q4

2025

Ministry of
Education,
Youth and
Sports

The selection
of schools
shall be
carried out
under the
steering and
coordination
of the
Ministry of
Education,
Youth and
Sports.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
1) a copy of the decision by the
ministry on the support
programme of dedicated funding
for disadvantaged schools
(schools with a high proportion of
disadvantaged pupils),
accompanied by the description of
the support programme.
2) a copy of the decision by the
National Institute of Pedagogy,
accompanied by a copy of a
document certifying that the
decision has been made in
cooperation with the Czech
School Inspection
3) a list of criteria used for
selecting the eligible schools;
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The programme shall provide support to at
least 400 schools with a high proportion of
disadvantaged pupils. The support shall
focus on training for teachers to work with
heterogeneous groups and disadvantaged
pupils. The selection of schools shall be
carried out by the National Institute of
Pedagogy in cooperation with the Czech
School Inspection, based on a set of
criteria, such as the proportion of
disadvantaged pupils, the proportion of
pupils with different mother tongues and the
educational outcomes of the school.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Year
4) a list of schools which have
received funding from the support
programme, accompanied, for
each school, by a brief description
indicating on what the funding has
been spent.
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Reform 2:
Support of
disadvantaged
schools

Milestone

Proposal of a
new system of
financing of
schools
according to
socioeconomic
disadvantage

Approval by
the Ministry
of
Education,
Youth and
Sports of
the proposal
for index
funding

Q4

2025

Ministry of
Education,
Youth and
Sports

Summary document duly justifying
how the milestone (including all
the constitutive elements) was
satisfactorily fulfilled, with
appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:

The proposal for index funding shall be
based on the results of the support
programme for disadvantaged schools
under Reform 2 (Support of disadvantaged
schools). The index shall take into account
several indicators of the socio-economic
advantage of schools, such as educational
outcomes, proportion of pupils with a social
or other disadvantage.

1. a copy of the decision on the
approval of the proposal of a
new system of financing of
schools according to socioeconomic disadvantage,
introducing the index funding,
by the Ministry of Education,
Youth and Sports
2. description of the index
funding, including the
explanation of how it reflects
the results of the support
programme for disadvantaged
schools (schools with a high
proportion of disadvantaged
pupils) and how it complies
with the description of the
milestone and the description
of the reform
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Investment 2:
Tutoring of

Target

Number of
pupils who
received

Number

0

500
000

Q4

2023

141

Ministry of
Education,
Youth and

Summary document duly justifying
how the target (including all the
constitutive elements) was

Tutoring shall be provided to at least
500 000 pupils at risk of school failure.
Tutoring shall help pupils restore learning

#

Related
measure
(Reform or
Investment)

pupils

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition of each
milestone and target

satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

habits and acquire the knowledge
prescribed by the curricula in mathematics,
the Czech and foreign language.

Year

tutoring

Sports

This document shall include as an
annex the following documentary
evidence:
1. a copy of the decision by the
ministry on the dedicated
funding for tutoring,
accompanied by the
description of the tutoring
programme.
2. A list of schools where tutoring
was provided, indicating –per
school – a number of pupils
who received tutoring.
Wherever not necessary for the
assessment of the satisfactory
fulfilment of the target, the
personal data of pupils shall be
anonymised or blacklined.
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Component 3.3

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Year

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target
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Reform 1:
Development
of labour
market
policies

Milestone

Establishment
of the
tripartite Reskilling and
Upskilling
Committee

Entry into force
of a decree
establishing a
permanent
Reskilling and
Upskilling
Committee of
the Council of
Economic and
Social
Agreement
(tripartite)

Q1

2022

Ministry of
Labour and
Social Affairs

Copy of or a link to the publication of
the decree, accompanied by a
summary document duly justifying
how the milestone was satisfactorily
fulfilled. This summary document
shall include a reference to the
relevant provision(s) indicating the
entry into force and to the provisions
which fulfil the relevant elements of
the milestone, as listed in the
description of the milestone and of
the corresponding measure in the
CID annex, with appropriate links to
or copies of the document(s)
mentioned in the summary
document.

The Reskilling and Upskilling
Committee shall coordinate
development of life-long
learning in line with the actual
and anticipated demand for
skills. It shall consists of the
representatives of the Ministry
of Labour and Social Affairs,
Ministry of Education, Youth
and Sports, employers
associations and trade unions.
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Reform 1:
Development
of labour
market
policies

Milestone

Entry into
force of the
amended
Employment
Act increasing
efficiency of
employment
services and
better
targeting of
most
vulnerable
groups

Provision in the
amended
Employment Act
indicating the
entry into force
of the amended
Employment Act

Q4

2025

Ministry of
Labour and
Social Affairs

Copy of the publication in the Official
Journal, accompanied by a summary
document duly justifying how the
milestone was satisfactorily fulfilled.
This summary document shall
include a reference to the relevant
provision(s) indicating the entry into
force and to the provisions which fulfil
the relevant elements of the
milestone, as listed in the description
of the milestone and of the
corresponding measure in the CID
annex, with appropriate links to or
copies of the document(s) mentioned
in the summary document.

The law shall

Database of
reskilling and
upskilling
courses

Public database
of upskilling and
reskilling
courses put in

Summary document duly justifying
how the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate

The database shall comprise
upskilling and reskilling
programmes certified according
to the Employment Act
(provided by the Labour Office)
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Reform 1:
Development
of labour
market

Milestone

Q4

2023

143

Ministry of
Labour and
Social Affairs

 Provide a definition of
disadvantaged people in the
labour market
 better target support to the
most vulnerable groups
(especially the low-skilled ,
excluded persons or at risk
of social exclusion)
 increase the flexibility and
effectiveness of retraining
courses organised by the
Labour Office

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

policies

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Year

operation

links to the underlying evidence.
This document shall include as an
annex:

as well as courses offered by
vocational schools, higher
education institutions and other
providers

1) a certificate of works completion
signed by the contractor and the
competent authority demonstrating
that the project has been completed
and is operational,
2) a link to the database,
3) copies of documents issued by the
Labour Office proving that the
upskilling and reskilling programmes
have been certified according to the
Employment Act.
187

Investment 1:
Development
of labour
market
policies

Target

Number of
people who
received
reskilling and
upskilling in
digital skills
and skills
needed for
Industry 4.0

Number

0

130
000

Q4

2025
Ministry of
Labour and
Social Affairs
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Trainings shall be
organised through
the Labour Office
and its contact
points. The method
of the
implementation
shall be similar to
the European Social
Fund. It is also
considered to
support professional
education of
employees through
professional and
business
associations and
umbrella
organizations.

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex the following documentary
evidence:
1. copies of documents certifying
that the criteria for the selection of
participants of trainings give
preference to the employees of
SMEs and the self-employed
2. a list of individual certificates of
completion of the training,
accompanied, for each certificate,
by its official reference or other
document proving that the training
programmes have been

At least 65 000 people shall
receive upskilling or reskilling in
digital skills. In addition, at least
65 000 people shall receive
upskilling or reskilling in skills
needed for Industry 4.0.
Support to upskilling and
reskilling shall be provided
through the Czech Labour
Office or through companybased training provided by
employers. Selection criteria
shall ensure that preference
shall be given to the SMEs and
the self-employed.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Year
completed. The list shall be
divided into (i) the certificates of
completion of the trainings in
upskilling or reskilling in digital
skills and (ii) the certificates of
completion of the trainings in skills
needed for Industry 4.0.
Wherever not necessary for the
assessment of the satisfactory
fulfilment of the target, the personal
data of the participants of the
trainings shall be anonymised or
blacklined.
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Investment 1:
Development
of labour
market
policies

Target

Number of
regional
training
centres
established to
promote
Industry 4.0

Number

0

14

Q4

2025

Ministry of
Labour and
Social Affairs

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex the following documentary
evidence for each regional training
centre:
1. a copy of the certificate of
completion and entry into
operation issued in accordance
with the national legislation (a
protocol on handover and
acceptance signed by the
contractor and the competent
authority);
2. Protocol on handover and
acceptance signed by the
competent authority;
3. A report by an independent
engineer, including justification
that the equipment of the regional
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At least 14 training centres
shall be established, equipped
and put in operation (one
centre per region). The centres
shall be established by the
Labour Office. They shall be
equipped to provide upskilling
and reskilling courses in digital
skills and skills needed for
transition to Industry 4.0., in
cooperation with regional
vocational schools.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Year
training centres is aligned with the
description of the target and the
description of the investment in
the CID.

189

Investment 2:
Increasing the
capacity of
pre-school
facilities

Target

Number of
refurbished
existing preschool
facilities

Number

0

333

Q4

2025

Ministry of
Labour and
Social Affairs

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex the following documentary
evidence:
1) a list of the refurbished pre-school
facilities;
2) a list of references of certificates of
completion issued in accordance with
the national legislation, that is a
report from the Fire Rescue Service
of the Czech Republic certifying that
the works ensured compliance with
the current technical standards.
3) extracts from the register of child
groups for each refurbished preschool facility where relevant,
including information on the capacity
before the refurbishment and after
the refurbishment.
4) a summary report endorsed by
the relevant ministry, justifying how
the projects contributed to the
overall compliance with the new
technical standards for child groups
or expanded capacity.
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Of the overall objective to
refurbish 370 facilities, at least
333 shall be refurbished, to
comply with the new technical
standards set by the
amendment of ct No 247/2014
on the provision of childcare
services in a child group (Child
Group Act) or to expand
capacity.

#

190

Related
measure
(Reform or
Investment)

Investment 2:
Increasing the
capacity of
pre-school
facilities

Milestone
/ Target

Target

Name

Number of
new preschool
facilities

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Indicative
timeline for
completion

Unit of
measure

Baseline

Goal

Quarter

Year

Number

0

391

Q4

2025

Responsibility
for reporting
and
implementation

Ministry of
Labour and
Social Affairs

Further
specification (if
necessary)

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex the following documentary
evidence:
1. a list of newly constructed or
renovated preschool facilities
(nurseries), divided according to
the categories of energy savings
as listed in the description of the
target;
2. a report by an independent
engineer, confirming that
construction or renovation of
preschool facilities (nurseries) has
led to energy savings as set out in
the description of the target. The
report shall include a clear
indication of the data source and
the description of the
methodology used to compute
energy savings. For energyefficient renovations, the report
shall indicate the energy
performance of the building before
and after the renovation works;
3. a list of energy performance
certificates of newly constructed
or renovated preschool facilities
(nurseries); for the renovated
preschool facilities (nurseries), the
list shall include the energy
performance certificates before
the renovation and after the
renovation.
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Description and clear
definition of each milestone
and target

Of the overall objective to
establish 435 new nurseries, at
least 391 shall be created, by
constructing new buildings and
by renovating existing
buildings. The investment
includes the use of grant
support as follows:


At least 98 shall be
new constructions
with primary
energy demand at
least 20% below
the nearly zeroenergy buildings
requirement.



At least 176 shall
be renovations
achieving on
average either at
least 30% primary
energy savings or
at least 30%
reduction of direct
and indirect
greenhouse gas
emissions.



At least 117 shall
be other energy
efficiency
renovations.

#

191

Related
measure
(Reform or
Investment)

Investment 2:
Increasing the
capacity of
pre-school
facilities

Milestone
/ Target

Target

Name

Qualitative
indicators
(for
milestones)

Number of
new places in
pre-school
facilities

Quantitative indicators
(for targets)

Indicative
timeline for
completion

Unit of
measure

Baseline

Goal

Quarter

Year

Number

0

7430

Q4

2025

Responsibility
for reporting
and
implementation

Ministry of
Labour and
Social Affairs

Further
specification (if
necessary)

Verification mechanism

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex the following documentary
evidence:

Description and clear
definition of each milestone
and target

Creation of at least 7430 new
places in pre-school facilities
for children below the age of
three. These facilities shall be
distinct from the facilities
financed from other Union
funding programmes.

1) A document issued by the Ministry
of Labour and Social Affairs
containing an overview of the number
of new places created, indicating the
number of new places per facility
2) a link to the database of children
groups in pre-school facilities.
Wherever not necessary for the
assessment of the satisfactory
fulfilment of the target, the personal
data of children shall be anonymised
or blacklined.
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Reform 2:
Ensuring
sustainability
of financing of
childcare
facilities

Milestone

Entry into
force of the
law on child
care
(amendment
to Act No
247/2014 on
the provision
of childcare
services in a
child group)

Provision in the
law on child
care
(amendment to
Act No
247/2014 on the
provision of
childcare
services in a
child group)
indicating the
entry into force
of the law

Q4

2023

148

Ministry of
Labour and
Social Affairs

Copy of the publication in the Official
Journal, accompanied by a summary
document duly justifying how the
milestone was satisfactorily fulfilled.
This summary document shall
include a reference to the relevant
provision(s) indicating the entry into
force and to the provisions which fulfil
the relevant elements of the
milestone, as listed in the description
of the milestone and of the
corresponding measure in the CID
annex, with appropriate links to or
copies of the document(s) mentioned
in the summary document.

The law on pre-school child
care (amendment to Act No
247/2014 on the provision of
childcare services in a child
group) shall
 ensure stable financing of
pre-school facilities for
children below three years
of age aim at ensuring
access to affordable
childcare for children below
three years of age in all
regions.

#
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Related
measure
(Reform or
Investment)

Reform 3:
Reform of
long-term
care

Milestone
/ Target

Milestone

Name

Entry into
force of the
law on longterm care

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Provision in the
law on longterm care
indicating the
entry into force
of the law

Indicative
timeline for
completion

Quarter

Year

Q4

2023

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Ministry of
Labour and
Social Affairs

Verification mechanism

Copy of the publication in the Official
Journal, accompanied by a summary
document duly justifying how the
milestone was satisfactorily fulfilled.
This summary document shall
include a reference to the relevant
provision(s) indicating the entry into
force and to the provisions which fulfil
the relevant elements of the
milestone, as listed in the description
of the milestone and of the
corresponding measure in the CID
annex, with appropriate links to or
copies of the document(s) mentioned
in the summary document.

Description and clear
definition of each milestone
and target

The law on long-term care shall
 aim at integrating health and
social long-term care;
 ensure high quality
standards for all types of
long-term care services;
 promote community-based
care and home care
ensuring independent living
in natural environment ;
 ensure a stable system of
adequate financing of the
long-term care services,
including for communitybased and home care;
 define rules on monitoring of
quality of care, requirements
for the staff (including
qualifications) and
equipment;
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Investment 3:
Development
and
modernisation
of social care
infrastructure

Target

T1: Number
of communitybased
residential
facilities
constructed
or
reconstructed

Number
of
facilities

0

121

Q4

2024

149

Ministry of
Labour and
Social Affairs

In order to comply
with the UN
Convention on the
Rights of Persons
with Disabilities,
technical
parameters for
social services such
as their capacity
need to be agreed
with all relevant

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.

 allow for access of private
LTC providers while
applying the same rules and
quality standards to all
providers.
At least 121 facilities shall be
created, of which:

This document shall include as an
annex the following documentary
evidence:

 69 facilities shall be new
constructions with primary
energy demand at least
20% below the nearly zeroenergy buildings
requirement;

1. a list of constructed or

 26 facilities shall be
renovated achieving on

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Year
stakeholders,
including the equal
treatment bodies.
In line with the
principle of
deinstitutionalisation
and supporting the
transition to
community-based
care and
independent living,
persons with
disabilities
(including the
elderly) must have
the possibility to
choose their place
of residence and
have access to a
range of at home,
residential and
other community
support services.
Residential
institutions shall be
only for the elderly
who are completely
dependent on the
assistance or for the
long-term intense
care.
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reconstructed facilities indicating,
per each facility, the category of
energy savings as listed in the
description of the target and the
reference of the certificate of
completion issued in accordance
with national legislation;
2. a report by an independent
engineer confirming that
construction or reconstruction has
led to energy savings as set out in
the description of the target. The
report shall include a clear
indication of the data source and
the description of the
methodology used to compute
energy savings. For energyefficient renovations, the report
shall indicate the energy
performance of the building before
and after renovation works;
3. A list of energy certificates of
newly constructed or
reconstructed (renovated)
facilities; for the reconstructed
(renovated) facilities, the list shall
include the energy performance
certificates before the
reconstruction (renovation) and
after the reconstruction
(renovation);
4. A report confirming that the
specifications, including technical
specifications, of the projects are
in line with the description of the
target and the description of the
investment in the CID as well as
with the further specifications set
out in these operational
arrangements (including the
technical parameters for social

average either at least 30%
primary energy savings or at
least 30% reduction of direct
and indirect greenhouse gas
emissions.
 26 facilities shall be other
energy efficiency
renovations
The facilities shall be
built/reconstructed in
accordance with the conditions
of the UN Convention on the
Rights of Persons with
Disabilities, in particular the
principles of freedom of choice
and independent living.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Year
services, as agreed with all
relevant stakeholders). This report
does not have to cover the
requirements associated with
energy savings.
5. A report by an independent body
certifying that all persons with
disabilities (including the elderly)
retain the possibility to choose
their place of residence and have
access to a range of at home,
residential and other community
support services, and that
residential institutions are for the
elderly who are completely
dependent on the assistance or
for the long-term intense care.
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Investment 3:
Development
and
modernisation
of social care
infrastructure

Target

T2: Number
of communitybased
residential
facilities
constructed
or
reconstructed

Number
of
facilities

121

288

Q4

2025

Ministry of
Labour and
Social Affairs

In order to comply
with the UN
Convention on the
Rights of Persons
with Disabilities,
technical
parameters for
social services such
as their capacity
need to be agreed
with all relevant
stakeholder,
including the equal
treatment bodies.
In line with the
principle of
deinstitutionalisation
and supporting the
transition to
community-based
care and
independent living,
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Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.

At least 288 facilities shall be
created, of which:


116 facilities shall
be new
constructions with
primary energy
demand at least
20% below the
nearly zero-energy
buildings
requirement;



106 facilities shall
be renovated,
achieving on
average either at
least 30% primary
energy savings or
at least 30%
reduction of direct
and indirect
greenhouse gas

This document shall include as an
annex the following documentary
evidence:
1.

2.

a list of supported projects,
indicating per project the
category of energy savings as
listed in the description of the
target and the reference of the
certificate of completion issued
in accordance with national
legislation;
a report by an independent
engineer confirming that
construction or reconstruction
has led to energy savings as
set out in the description of the

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Investment 3:
Development

Target

T1: Number
of low-

Number

0

120

Q4

Description and clear
definition of each milestone
and target

Year
persons with
disabilities
(including the
elderly) must have
the possibility to
choose their place
of residence and
have access to a
range of at home,
residential and
other community
support services.
Residential
institutions shall be
only for the elderly
who are completely
dependent on the
assistance or for the
long-term intense
care.
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Verification mechanism

2023

152

Ministry of
Labour and

3.

4.

target. The report shall include
a clear indication of the data
source and the description of
the methodology used to
compute energy savings. For
energy-efficient renovations,
the report shall indicate the
energy performance of the
building before and after
renovation works;
A list of energy certificates of
newly constructed or
reconstructed (renovated)
facilities; for the reconstructed
(renovated) facilities, the list
shall include the energy
performance certificates before
the reconstruction (renovation)
and after the reconstruction
(renovation);
A report by an independent
body confirming that the
specifications, including
technical specifications, of the
projects are in line with the
description of the target and
the description of the
investment in the CID as well
as with the further
specifications set out in these
operational arrangements
(including the technical
parameters for social services,
as agreed with all relevant
stakeholders). This report does
not have to cover the
requirements associated with
energy savings.

Summary document duly justifying
how the target (including all the

emissions.


66 facilities shall
be other energy
efficiency
renovations
achieving on
average neither at
least 30% primary
energy The
facilities shall be
built/reconstructed
in accordance with
the conditions of
the UN Convention
on the Rights of
Persons with
Disabilities, in
particular the
principles of
freedom of choice
and independent
living.

The measure is expected to
create at least 5000 new beds
in social care facilities.

At least 120 low-emission
vehicles shall be purchased, of

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

and
modernisation
of social care
infrastructure

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear
definition of each milestone
and target

Year

emission
vehicles
purchased for
social
prevention,
counselling
and homecare services

Social Affairs

constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex:

which:


40 electric cars



80 plug-in hybrid
cars

1) a list of vehicles purchased,
including, for each vehicle, its
category, and its use (social
prevention, counselling or home-care
services),
2) a list of contracts of purchase of
the vehicles.
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Investment 3:
Development
and
modernisation
of social care
infrastructure

Target

T2: Number
of lowemission
vehicles
purchased for
social
prevention,
counselling
and homecare services

Number

120

251

Q4

2024

Ministry of
Labour and
Social Affairs

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex
1) a list of vehicles purchased,
including, for each vehicle, its
category, and its use (social
prevention, counselling or home-care
services),
2) a list of contracts of purchase of
the vehicles.
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At least 251 low-emission
vehicles shall be purchased, of
which:


100 electric cars



151 plug-in hybrid
cars

Component 4.2
Note: Czech –Moravian Guarantee and Development Bank changed its name to National Development Bank as of September 1, 2021

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure
198 Reform 1:
Milestone
Development of the
Czech-Moravian
Guarantee and
Development Bank
as a National
Development Bank

199 Reform 1:
Milestone
Development of the
Czech-Moravian
Guarantee and
Development Bank
as a National
Development Bank

Indicative
timeline for
completion

Goal Quarter

Adoption of the
Adoption of the
medium-term
medium-term
strategy of the
strategy of the
Czech-Moravian
Czech-Moravian
Guarantee and
Guarantee and
Development Bank Development Bank
(ČMZRB) approved (ČMZRB)
by the bank's
shareholders
(represented by the
Ministries of Industry
and Trade, Finance
and Local
Development)

Q4

Delivery of a
management model
for the new quasiequity instrument

Q4

Approval of the
implementation plan
and internal
regulations for the
management of the
new type of financial
instruments by the
Board of Directors of
the Czech-Moravian
Guarantee and
Development Bank
(ČMZRB)

Responsibility
Further
for reporting and specification
implementation (if necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Year
2021 Ministry of
Industry and
Trade

Summary document duly
The new strategy shall be approved by the
justifying how the milestone bank's shareholders: Ministries of Industry and
(including all the constitutive Trade, Finance and Local development). It shall
elements) was satisfactorily include provisions on ensuring compliance with
fulfilled, with appropriate links the ‘Do no significant harm’ Technical
to the underlying evidence. Guidance (2021/C58/01).
This document shall include
as an annex the following
documentary evidence:
a) copy of the minutes of the
Board of Directors meeting /
shareholders meeting
proving the approval
of the Strategy;
b) copy of the adopted
Strategy.

2021 Ministry of
Industry and
Trade
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The new rules
include
implementation
plan and
internal
regulations.

Summary document duly
The milestone shall be achieved through the
justifying how the milestone approval of the implementation plan and
(including all the constitutive internal regulations for the management of new
elements) was satisfactorily type of financial instruments by the Board of
fulfilled, with appropriate links Directors of the Czech-Moravian Guarantee
to the underlying evidence. and Development Bank (ČMZRB).
This document shall include The new rules shall include conditions and
as an annex the following
methods of project evaluation ensuring
documentary evidence:
compliance with the “Do no significant harm”
(DNSH) Technical guidance (2021/C58/01) and
a) copy of the minutes of
with the requirements of the applicable
Board of Directors meeting intervention fields of Annex VI of Regulation
proving the approval of the (EU) 2021/241 (with a 40% or 100%
new management model for coefficient). The new rules shall be consulted
the new quasi-equity
with market entities and professional advisers.
instrument;
b) copy of the implementation
plan with reference to the

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative
timeline for
completion

Goal Quarter

Responsibility
Further
for reporting and specification
implementation (if necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Year
related human resources and
IT systems, and updated
internal regulations;
c) report proving that the
updated internal regulations
have been consulted with
market entities and
professional advisers.

200 Reform 1:
Milestone
Development of the
Czech-Moravian
Guarantee and
Development Bank
as a National
Development Bank

Funding agreement Signing of the
with the CzechFunding agreement
Moravian Guarantee
and Development
Bank as a National
Development Bank
(ČMZRB)

201 Investment 1:
Target
Development of a
new line of quasiequity instruments
supporting
entrepreneurship

Investment of a total
of 32 400 000 EUR
in quasi-equity
instruments
supporting
sustainable projects
of SMEs

EUR

0

32 400
000

Q4

2021 Ministry of
Industry and
Trade

Q4

2025 Ministry of
Industry and
Trade
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For the
purposes of the
operational
arrangements,
the new quasiequity
instrument shall
consist of
investment
loans.

Summary document duly
The milestone shall be achieved upon signing
justifying how the milestone the funding agreement between the Czech(including all the constitutive Moravian Guarantee and Development Bank as
elements) was satisfactorily a National Development Bank (ČMZRB) and
fulfilled, with appropriate links the Ministry of Industry and Trade. The
to the underlying evidence. agreement shall include: 1) investment policy,
2) eligibility criteria, 3) compliance with the ‘Do
This document shall include no significant harm’ Technical Guidance
as an annex the following
(2021/C58/01) of supported beneficiaries under
documentary evidence:
this measure through the use of sustainability
proofing, an exclusion list and the requirement
a) copy of the
of compliance with the relevant EU and national
signed Funding Agreement. environmental legislation.
The selection criteria shall require that the
supported activities comply with the
requirements of the applicable intervention
fields of Annex VI to Regulation (EU) 2021/241
(with a 40% or 100% coefficient). The funding
agreement shall specify that the use of reflows
from the financial instrument for the CzechMoravian Guarantee and Development Bank as
a National Development Bank (ČMZRB) core
capital shall take place only after 2026.
For the
Summary document duly
The investment shall support with an amount of
purposes of the justifying how
EUR 32 400 000 at least 30 projects by the end
operational
the target (including all the
of 2025, in accordance with the investment
arrangements, constitutive elements) was
policy, following a transparent and competitive
the new quasi- satisfactorily fulfilled, with
selection procedure.
equity
appropriate links to the
The projects shall be in line with the “Do no
instrument shall underlying evidence.
significant harm” (DNSH) Technical guidance
consist of
(2021/C58/01) and with the relevant
investment
This document shall include as requirements of the applicable intervention

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
Baseline
measure

Indicative
timeline for
completion

Goal Quarter

Responsibility
Further
for reporting and specification
implementation (if necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Year
loans.
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an annex the following
fields in Annex VI of Regulation (EU) 2021/241
documentary evidence:
(with a 40% or 100% coefficient.
a) Copy of the publication of the
call for proposals, showing that
the competition is open to
applications.
b) Justification that the
specifications, including
technical specifications, of the
call are fully aligned with the
description, criteria and
conditions as set out in the
target and in the description of
the investment in the CID,
c) A list of all chosen projects
with, for each project, a project
description and the information
on the period for
implementation.
d) Copies of contracts signed
with all chosen contractual
counterparties.
e) Justification that the
specifications, including
technical specifications, of the
supported projects are fully
aligned with the description,
criteria and conditions as set out
in the target and in the
description of the investment in
the CID,
f) For each project a proof of
payment certifying the amount
disbursed (without VAT).

Component 4.3
#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

202 Reform 1:
Milestone
Protection of
whistle-blowers

Entry into force of Provision in the
the law on the
law on the
protection of whistle- protection of
blowers and the
whistle-blowers
accompanying
indicating the
amending law
entry into force

Q4

2024 Conflict of
Interests and
Anti-Corruption
Department of
the Ministry of
Justice

Copy of the publication in The law on protection of whistle-blowers
the Official Journal,
shall:
accompanied by a summary

prohibit retaliatory measures
document duly justifying how
against whistle-blowers
the milestone was
satisfactorily fulfilled. This

require establishment of an
summary document shall
external notification channel
include a reference to the
for whistleblowing at the
relevant provision(s)
Ministry of Justice
indicating the entry into force
and to the provisions which

require public institutions,
fulfil the relevant elements of
large municipalities and large
the milestone, as listed in
companies to set up internal
the description of the
notification systems for
milestone and of the
whistle-blowing
corresponding measure in
the CID annex, with
appropriate links to or copies
of the document(s)
mentioned in the summary
document.

203 Reform 2:
Milestone
Judiciary reform
aimed at
strengthening the
legislative
framework and
transparency in
the areas of
courts, judges,
prosecutors and
bailiffs

Entry into force of
the Courts and
Judges Act

Q4

2021 Legislative
Department of
the Ministry of
Justice

Copy of the publication in The Courts and Judges Act shall:
the Official Journal,

introduce objective rules for
accompanied by a summary
the selection of judges and
document duly justifying how
court officials
the milestone was
satisfactorily fulfilled. This

provide a more detailed
summary document shall
regulation of secondary
include a reference to the
activity of judges
relevant provision(s)
indicating the entry into force

streamline court proceedings
and to the provisions which
in which lay judges participate
fulfil the relevant elements of
the milestone, as listed in
the description of the
milestone and of the
corresponding measure in
the CID annex, with

Provision in
Courts and
Judges Act
indicating the
entry into force
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#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

appropriate links to or copies
of the document(s)
mentioned in the summary
document.
204 Reform 2:
Milestone
Judiciary reform
aimed at
strengthening the
legislative
framework and
transparency in
the areas of
courts, judges,
prosecutors and
bailiffs

Entry into force of
the law on
proceedings in
cases of judges,
prosecutors and
bailiffs

Provision in the
law on
proceedings in
cases of judges,
prosecutors and
bailiffs indicating
the entry into
force

Q4

2024 Legislative
Department of
the Ministry of
Justice

205 Reform 3:
Milestone
Collection and
analysis of data
on corruption

Creation of
methodology for
measuring of
corruption in the
Czech Republic

Publication of the
methodology by
the Ministry of
Justice

Q4

2023 Conflict of
Interests and
Anti-Corruption
Department of
the Ministry of
Justice

Copy of the publication in The law on proceedings in cases of
the Official Journal,
judges, prosecutors and bailiffs shall:
accompanied by a summary

introduce an appeal-based
document duly justifying how
instance review of decisions
the milestone was
by the Disciplinary Board
satisfactorily fulfilled. This
summary document shall

introduce measures to
include a reference to the
increase efficiency in
relevant provision(s)
proceedings of judges,
indicating the entry into force
prosecutors, and bailiffs,
and to the provisions which
namely as regards the
fulfil the relevant elements of
composition of the Disciplinary
the milestone, as listed in
Boards, salaries for civil
the description of the
servants convicted for
milestone and of the
disciplinary misconduct and
corresponding measure in
settlement of a disciplinary
the CID annex, with
case by agreement
appropriate links to or copies
of the document(s)
mentioned in the summary
document.
Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled.
This document shall include as
an annex the following
documentary evidence:



identify the extent and forms
of corruption in selected social
sectors in the Czech Republic.

a) The final report of the
research project including the
adopted methodology for
measuring corruption together
with the list of data used for the
creation of the methodology



formulate recommendations of
measures to reduce corruption
in the selected sectors

b) a link to the methodology
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The new methodology shall allow for
replicable and efficient measurement of the
direct and indirect experience of corruption
in the Czech Republic. It shall be a part of
the final research report which shall also:

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

published on the website of the
Ministry of Justice
206 Reform 4:
Regulation of
lobbying

Milestone

207 Reform 5: Control Milestone
and audit

Entry into force of Provision in the
the law on lobbying law on lobbying
indicating entry
into force

Q1

2026 Conflict of
Interests and
Anti-Corruption
Department of
the Ministry of
Justice

The system to
Procedure
collect, store and approved and
make available data implemented by
in relation to all final the delivery unit
recipients including with the
all beneficial owners description of the
(as established by system to collect
article 3, point 6, of and make
the Anti-money
available data on
laundering directive. final recipients

Q2

2022 Delivery Unit in
the Ministry of
Industry and
Trade/RRF
Managing
Council/Ministry
of Justice
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Copy of the publication in The law on lobbying shall:
the Official Journal,

define lobbying
accompanied by a summary
document duly justifying how

require setting up a register of
the milestone was
lobbyists and lobbied persons
satisfactorily fulfilled. This
summary document shall

introduce an obligation to
include a reference to the
register lobbying and
relevant provision(s)
sanctions for non-compliance.
indicating the entry into force
and to the provisions which
fulfil the relevant elements of
the milestone, as listed in
the description of the
milestone and of the
corresponding measure in
the CID annex, with
appropriate links to or copies
of the document(s)
mentioned in the summary
document.
RRF
Managing
Council is
understood
as the
Steering
Committee

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) Copy of the approval
decision made by the RRF
Managing Council
b) Confirmation that the
procedure to collect, store and
make available data on final
recipients, contractors, subcontractors, beneficial owners
and the list of any measures
for the implementation of
reforms and investment

The procedure describing how the data on
final recipients, contractors, subcontractors, beneficial owners and the list
of any measures for the implementation of
reforms and investment projects is to be
collected and stored is being successfully
implemented. The system to collect and
make available data on final recipients
shall be in line with the requirements of
Article 22(2)(d) of the RRF Regulation.
This description shall explicitly cover all
categories of data mentioned in Article
22(2)(d), including on ‘beneficial owners’
as defined in Article 3, point 6, of Directive
2015/849, as amended by Directive
2018/843.
The procedures shall be approved and
implemented by the RRF Managing
Council. The system of collecting data will

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

projects is being successfully be based on and follow the best practices
implemented.
gained of the MS2014+ system.
The description of the
approved procedure and of the
system to collect, store and
make available data on final
recipients, contractors, subcontractors, beneficial owners
and on the list of any measures
for the implementation of
reforms and investment
projects shall be submitted..
208 Reform 5: Control Milestone
and audit

Creation and
Effective
implementation of implementation of
an action plan on the action plan
the administrative confirmed by
system of the
updated
coordinating body in procedures and
particular as regards processes of the
sufficient and
coordinating body
systemic prevention
of the conflict of
interest in the
context of the RRF.

Q4

160

2021 Delivery Unit in
the Ministry of
Industry and
Trade

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex at least
the following documentary
evidence:

Effective implementation of the action plan
will ensure an efficient internal
administrative system of the coordinating
body in particular as regards sufficient and
systemic prevention of the conflict of
interest.
The action plan shall include measures to
ensure that payments to final recipients,
contractors and sub-contractors under the
Plan would be subject to prior controls of
a) Action plan on the
conflict of interest verification down to the
administrative system of the
level of beneficial owners as defined in
coordinating body, describing
Article 3, point 6, of Directive (EU)
(i) measures related to the
2015/849 of the European Parliament and
internal administrative system
of the Council.
of the coordinating body in
particular as regards sufficient
and systemic prevention of the
conflict of interests, and (ii)
measures to ensure that
payments to final recipients,
contractors and subcontractors are subject to prior
controls of conflict of interests
verification down to the level of
beneficial owners as defined in
Article 3, point 6, of Directive
(EU) 2015/849 of the European
Parliament and of the Council;
and

#

Related
measure
(Reform or
Investment)

Milestone /
Target

209 Reform 5: Control Milestone
and audit

210 Reform 5: Control Milestone
and audit

Name

Qualitative
indicators
(for milestones)

Measures
Audit report
preventing conflict of confirming
interest
effective
implemented by the implementation of
Coordinating body. the action plan.

Repository system Audit report
confirming
repository system
functionalities

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Q2

Q2

161

2022 Audit body in the
Ministry of
Finance

2022 Audit body in the
Ministry of
Finance

Verification mechanism

Description and clear definition of each
milestone and target

b) copies of updated processes
and procedures of the
coordinating body proving the
implementation of the
measures described in the
Action plan.
Summary document duly
Follow-up audit shall be carried out by the
justifying how the milestone audit body to confirm the implementation of
(including all the constitutive the action plan.
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:
Copy of the final audit report
from the audit body confirming
the effective implementation of
the action plan. The content of
this report shall include the
measures taken by the
coordinating body related to
the internal administrative
system and controls on conflict
of interests prior to the
payments to final recipients,
contractors and subcontractors.
Summary document duly
A repository system for monitoring the
justifying how the milestone implementation of the RRF shall be in
(including all the constitutive place and operational.
elements) was satisfactorily The system shall include, as a minimum,
fulfilled. This document shall the following functionalities:
include as an annex the
(a) collection of data and monitoring of the
following documentary
achievement of milestones and targets;
evidence:
(b) collection, storage and ensuring access
to the data required by Article 22(2)(d)(i) to
Copy of the final audit report (iii) of the RRF Regulation.
on the system and acceptance
protocol including summary of
the functionalities of the
system. The audit report shall
clearly indicate:

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

a) the auditor/responsible body
signing the report;
b) the date on which the report
is signed;
c) whether the system is
operational and has at least
the following functionalities:
(i) collects data and monitors
the achievement of milestones
and targets;
(ii) collects, stores and ensures
access to the data required by
Article 22(2)(d)(i) to (iii) of the
RRF Regulation;
d) that the data is being
collected by the implementing
bodies and/or beneficiaries/any
other entity entrusted with this
task, according to national setup and that the data is being
stored into the system;
e) any weaknesses of the
system identified by the report
and any corrective actions
recommended to address
them.
211 Reform 5: Control Milestone
and audit

Audit strategy
Audit strategy
ensuring
approved by the
independent and
head of the audit
effective audit of the body
RRF implementation

Q4

162

2021 Audit body in the
Ministry of
Finance

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:

Adoption and entry into force of an audit
strategy for the audit body, ensuring the
independent and effective audit of the RRF
implementation in accordance with
internationally accepted audit standards.
The strategy shall at least set out the
methodology and approach to risk
assessment, the frequency and type of
audits (such as systems and project audits,
Copy of decision of the head of desk-based and on-the-spot) to be carried
the audit body on the adoption out in the different implementation stages
of the audit strategy for the
of the reforms and investment
audit body with an entry into implemented under the Plan as well as the
force provision. The audit
reliability of data supporting the
strategy shall include at least achievement of milestones and targets.
the methodology and approach

#

Related
measure
(Reform or
Investment)

Milestone /
Target

212 Reform 5: Control Milestone
and audit

Name

Qualitative
indicators
(for milestones)

Review of the
Report from a
definition of
compliance
beneficial ownership review including
as it relates to the suggestions on
RRF control system possible follow-up
action.

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Q4

163

2021 Ministry of
Justice, Delivery
Unit in the
Ministry of
Industry and
Trade

Verification mechanism

Description and clear definition of each
milestone and target

to risk assessment set out, the
frequency and type of audits
(such as systems and project
audits, desk-based and on-thespot) to be carried out in the
different implementation stages
of the reforms and investment
implemented under the Plan as
well as the reliability of data
supporting the achievement of
milestones and targets.
Summary document duly
A compliance review of the national
justifying how the milestone procedures shall be carried out to ensure
(including all the constitutive that the application of beneficial ownership
elements) was satisfactorily in the context of the RRF control system is
fulfilled. This document shall fully aligned with the definition of ‘beneficial
include as an annex at least owners’ as defined in Article 3, point 6, of
the following documentary
Directive 2015/849, as amended by
evidence:
Directive 2018/843. The review shall
encompass both legislation and guidance,
including manual for the registry of
a) a copy of the report from a
beneficial owners. The review shall also
compliance review of the
look at the effective, proportionate and
national procedures;
dissuasive sanctions in case of breaches
The review shall cover:
of the obligation to obtain and hold
(i) both legislation and
information on the beneficial ownership, as
guidance, including the manual
provided by Article 30(1) of Directive
for the registry of beneficial
2015/849, as amended by Directive
owners;
2018/843. Following the review, potential
(ii) Observations on whether
deficiencies identified shall be corrected.
the RRF internal control
system is full aligned with the
definition of "beneficial owners"
as per Article 3, point 6 of
Directive 2015/849, as
amended by Directive
2018/843;
(iii) the description of measures
taken to correct the
deficiencies of the RRF internal
control system related to the
application of beneficial
ownership; and

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

Verification mechanism

Description and clear definition of each
milestone and target

b) copies of all the amended
legal acts, guidance
documents and procedures
justifying that the measures
have been implemented in
both, legislation and guidance,
including a manual for the
registry of beneficial owners.
213 Reform 5: Control Milestone
and audit

Guidance on the
avoidance and
management of
conflict of interests

Guidance on the
avoidance and
management of
conflict of
interests issued
by the delivery
unit of the
coordinating
body. Revision by
the audit authority

214 Reform 5: Control Milestone
and audit

Procedures to avoid Audit report with
conflict of interests the unqualified
in line with Article 61 audit opinion on
of the Financial
the effectiveness
of the RRF
Regulation
internal control

Q2

2022 Delivery Unit in
the Ministry of
Industry and
Trade and
Ministry of
Justice

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
following documentary
evidence:

Q2

2022 Audit body in the
Ministry of
Finance

Summary document duly
justifying how the milestone
(including all the constitutive
elements) was satisfactorily
fulfilled. This document shall
include as an annex the
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Adoption by the delivery unit of the
coordinating body of guidance to ensure
avoidance and management of conflict of
interests by the component owners and
other entities implementing reforms and
investments under the recovery and
resilience plan. The guidance shall reflect
the full breadth of necessary measures to
protect the EU budget against fraud and
Copy of
irregularities. This guidance shall be based
a) the guidance to ensure
on Commission Notice - Guidance on the
avoidance and management of avoidance and management of conflicts of
conflict of interests by
interest under the Financial Regulation (OJ
component owners and other C 121, 9.4.2021, p. 1). The guidance shall
entities implementing reforms harmonize the measures to be taken by
and investments;
the component owners and other entities
b) a document proving the
implementing reforms and investments
revision of the guidance by the under the recovery and resilience plan
audit body (list of comments to (ministries, other public bodies, state
the guidance provided by the funds, etc.).
audit body together with the
information whether the
comments were accepted or
not and the relevant
justification).
The RRF internal control system to avoid
conflict of interests shall be effective and
shall ensure, in particular that: (a)
collection, storage and processing data in
relation to all final recipients, including all
beneficial owners as established by Article

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Indicative timeline
Further
for completion Responsibility
for reporting specification
and
(if
Baseline Goal Quarter Year implementation necessary)

system to
prevent, detect
and correct
situations of
conflict of
interests

Verification mechanism

following documentary
evidence:

Description and clear definition of each
milestone and target

3, point 6 of the Directive (EU) 2015/849;
(b) internal control system to prevent,
detect and correct conflict of interests
Final audit report from the audit situations is in accordance with Article 61
body with unqualified audit
of the Financial Regulation; and (c)
opinion on the effectiveness of national control procedures to avoid
the RRF internal control
conflict of interests situations for all
system, clearly indicating in beneficial owners are effective.
particular that this system:
(a) collects, stores and
processes data in relation to all
final recipients, including all
beneficial owners as
established by Article 3, point 6
of the Directive (EU) 2015/849;
(b) prevents, detects and
corrects conflict of interests
situations in accordance with
Article 61 of the Financial
Regulation; and
(c) ensures that the national
control procedures to avoid
conflict of interests situations
for all beneficial owners are
effective.
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Component 4.4

#

215

216

Related measure
(Reform or Investment)

Reform 1: Increase
efficiency, pro-client
orientation and use of the
principles of evidencebased decision-making in
public administration

Reform 1: Increase
efficiency, pro-client
orientation and use of the
principles of evidencebased decision-making in
public administration

Milestone
/ Target

Milestone

Target

Name

Completion of
a database
with relevant
data on
processes,
performance,
personnel
capacities in
public
administration
by the
Ministry of
Interior

Completion of
training
accredited by
the Ministry of
Interior on
clientoriented
approaches
for front-office
staff of
central,
regional or
local

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Acceptance
protocols for
the
operational
database
provided by
the Ministry
of Interior

Indicative
timeline for
completion

Quarter

Year

Q4

2025

Responsibility
for reporting
and
implementation

Ministry of
Interior

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying how
the milestone (including all the
constitutive elements) was
satisfactorily fulfilled, with appropriate
links to the underlying evidence.
This document shall include as an
annex the following documentary
evidence:
- Certificate of works completion
signed by the contractor and the
competent authority demonstration
that the database has been
completed and is operational,
- Acceptance protocols provided by
the Ministry of Interior
- link to the database (data
warehouse).
Wherever not necessary for the
assessment of the satisfactory
fulfilment of the milestone, the personal
data of the participants of the trainings
shall be anonymised or blacklined.

Number

0

1000

Q4

2025

Ministry of
Interior

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled,
with appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence:
a) Copy of a document specifying the
content of the training programme,
including the training topics,
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Description and clear
definition of each
milestone and target

A specific data warehouse
shall be established and
operational for the public
administration, containing
available individual data
from selected information
systems, open data and
data obtained through a
newly created electronic
data-collection tool on
authorities’ activities. The
database shall be
completed by the Ministry
of Interior.

A targeted training program
for front-office staff of
central, regional or local
authorities in client-oriented
approach shall be
completed. The training
program shall be
implemented at the level of
districts in small groups of
up to 20 officials, and shall
be aimed at practicing skills
in model situations. The
training programme shall be

#

Related measure
(Reform or Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for
milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

authorities

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Year
b) Copy of a document certifying that
the training programme has been
accredited by the Ministry of Interior
c) list of the trainings provided,
accompanied, for each training, by a
brief description of the content of the
training, the indication of the number of
participants and the information on
whether they belong to front-office staff
of central, regional or local authorities
d) list of the references of the individual
certificates of completion of a training
e) list of the references of the
documents certifying that the
participants of the trainings are frontoffice staff of central, regional or local
authorities
Wherever not necessary for the
assessment of the satisfactory
fulfilment of the target, the personal
data of the participants of the trainings
shall be anonymised or blacklined.

167

Description and clear
definition of each
milestone and target

accredited by the Ministry
of the Interior and shall be
free for all participants.

Component 4.5

#

217

Related
measure
(Reform or
Investment)

Reform 1:
Status of the
Artist

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure
Milestone

Entry into force of
the law on the
Status of the Artist

Provision in the law
on the Status of the
Artist indicating the
entry into force

Baseline

Goal

Indicative
timeline for
completion

Quarter

Year

Q4

2025

Responsibility
for reporting
and
implementation

Ministry of
Culture

Further
specification
(if
necessary)

Verification mechanism

Copy of the publication in the
Official Journal, accompanied
by a summary document duly
justifying how the milestone
was satisfactorily fulfilled. This
summary document shall
include a reference to the
relevant provision(s)
indicating the entry into force
and to the provisions which
fulfil the relevant elements of
the milestone, as listed in the
description of the milestone
and of the corresponding
measure in the CID annex,
with appropriate links to or
copies of the document(s)
mentioned in the summary
document.
This document shall include
as an annex the copies of the
methodological materials on
the treatment of professionals
with precarious working
arrangements, on fair use of
intellectual property and
support of artists in the first
stages of their careers.
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Description and clear definition
of each milestone and target

The law on the Status of the Artist
shall ensure stable working
conditions of artists and creative
professionals. The legislation shall
be complemented by
methodological materials on the
treatment of professionals with
precarious working arrangements,
fair use of intellectual property and
support of artists in the first stages
of their careers

#

218

Related
measure
(Reform or
Investment)

Reform 1:
Status of the
Artist

Milestone
/ Target

Target

Name

Number of cultural
and creative
professionals
supported by skills
provision

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Indicative
timeline for
completion

Unit of
measure

Baseline

Goal

Quarter

Year

Number

0

2000

Q4

2024

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Ministry of
Culture

The target
shall be
reached
through
several calls
for proposals
administered
by the
Ministry of
Culture and
its
contributory
organisations
and
Regional
Authorities.
The support
shall be
granted
either to
individuals or
to entities
organising
the trainings.

Verification mechanism

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled, with appropriate links
to the underlying evidence.
This document shall include
as an annex the following
documentary evidence:
a) a list of cultural and
creative professionals
supported by the skills
provision;
b) a list of the references of
the documents certifying that
those supported by the skills
provision are cultural or
creative professionals;
c) A list of all chosen projects
with, for each project, a
project description and the
information on the period for
implementation;
d) List of the references of
contracts signed with all
chosen contractual
counterparties;
e) Justification that the
specifications, including
technical specifications, of the
supported projects are fully
aligned with the description,
criteria and conditions as set
out in the target and in the
description of the investment

169

Description and clear definition
of each milestone and target

Support shall be channelled
through a grant scheme with a
total allocation of EUR 27 100
000). Skills development shall
focus on digital, financial and
management skills, cultural
innovations, internationalization
and promoting linkages of art and
culture with the educational sector.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
in the CID;
f) For each project a proof of
payment certifying the amount
disbursed (excluding VAT);
Wherever not necessary for
the assessment of the
satisfactory fulfilment of the
target, the personal data of
the grant recipients and of
those supported by the skills
provision shall be anonymised
or blacklined.
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Investment 1:
Development
of regional
cultural and
creative
sectors

Target

Opening of new
regional cultural
and creative
centres to public

Number

0

15

Q4

2025

Ministry of
Culture

The target
shall be
reached
through two
different calls
for proposals
administered
by the
Ministry of
Culture. The
support shall
be given both
to the larger
and smaller
regional
centres.

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled, with appropriate links
to the underlying evidence.
This document shall include
as an annex the following
documentary evidence:
a) Links to the publication of
all calls for proposals showing
that the competitions are open
to applications ;
b) Justification that the
specifications, including
technical specifications, of the
calls are fully aligned with the
description, criteria and
conditions as set out in the
target and in the description of
the reform in the CID
c) A list of all chosen projects
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At least 15 regional cultural and
creative centres shall be
supported and open to the public.
Support shall be channelled
through a grant scheme with a
total allocation of EUR 125 677
000. Preference shall be given to
projects that revitalise existing
objects, contribute to restoration of
cultural heritage and follow climate
objectives. Selection of projects
shall respect geographical
balance. Within the individual
regions, preference shall be given
to structurally disadvantaged
areas and areas suffering from a
lack of cultural infrastructure.

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Year
with, for each project, a
project description and a
period for implementation.
d) Copies of contracts signed
with all chosen contractual
counterparties.
e) Justification that the
specifications, including
technical specifications, of the
supported projects are fully
aligned with the description,
criteria and conditions as set
out in the target and in the
description of the investment
in the CID.
f) For each project a proof of
payment certifying the amount
disbursed (excluding VAT);
g) a list of creative centres
supported with links to the
projects;
h) certificates of works
completion issued in
accordance with national
legislation, signed by the
contractor and the contracting
authority
j) documents proving the
opening of the creative
centres to the public.

171

Description and clear definition
of each milestone and target

#

220

221

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Reform 2.:
Legislative
reform
introducing
multi-source
financing of
cultural
institutions

Milestone

Investment 2:
Digitalisation
of cultural
and creative
sector

Target

Entry into force of
a legislative
amendment
allowing for
cooperative multisource financing
of culture

Number of
completed
projects of
digitalisation of
cultural content

Baseline

Goal

Provision in the
legislative
amendment allowing
for cooperative
multi-source
financing of culture,
indicating the entry
into force

Number

0

80

Indicative
timeline for
completion

Quarter

Year

Q4

2024

Q4

2025

Responsibility
for reporting
and
implementation

Ministry of
Culture

Ministry of
Culture

Further
specification
(if
necessary)

Verification mechanism

Copy of the publication in the
Official Journal, accompanied
by a summary document duly
justifying how the milestone
was satisfactorily fulfilled. This
summary document shall
include a reference to the
relevant provision(s)
indicating the entry into force
and to the provisions which
fulfil the relevant elements of
the milestone, as listed in the
description of the milestone
and of the corresponding
measure in the CID annex,
with appropriate links to or
copies of the document(s)
mentioned in the summary
document.

The legislative amendment shall:

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled, with appropriate links
to the underlying evidence.

The grant scheme shall support at
least 80 projects of digitalisation of
cultural content, with preference
given to projects allowing for
equipment and capacity sharing. A
methodology for effective
digitalisation of the cultural content
shall be made available to cultural
institutions, drawing on the best
practice in the field. The total
budget executed for this purpose
shall amount to EUR 31 419 000.

This document shall include
as an annex the following
documentary evidence:
1) a list of completed projects
with, for each project, a
project description and a
period for implementation;
2) copies of the certificate of
completion issued in
accordance with the national
legislation;

172

Description and clear definition
of each milestone and target

• allow for multi-source
financing of culture
• simplify cooperation between
cities, regions and the state
• strengthen financial
sustainability of cultural
institutions

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Year
3) For each project a proof of
payment certifying the amount
disbursed (excluding VAT);
4) Report by an independent
engineer including justification
that the specifications,
including technical
specifications, of the projects
are aligned with the
description of the target and
the description of the
investment in the CID;
5) a copy of the methodology
for effective digitalization of
cultural content (or a link to it).

222

Investment 3:
Creative
vouchers

Target

Number of
creative vouchers
allocated to SMEs

Number

0

3300

Q4

2025

Ministry of
Culture

Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled, with appropriate links
to the underlying evidence.
This document shall include
as an annex the following
documentary evidence:
a) a list of the credit vouchers
and design credits, indicating,
for each of them, a related
project, a brief project
description and a period for its
implementation, the
beneficiary, the beneficiary‘s
geographical location and the
provider of the creative
service (creative
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The measure shall support soft
innovations in SMEs, such as web
design, product and service
design, graphic design or
marketing strategies and export
promotion activities. Support shall
be channelled through two grant
schemes with a total allocation of
EUR 20 800 000. At least 3000
creative vouchers and 300 design
credits shall be allocated to SMEs.
The distribution of vouchers shall
respect geographical balance.
Creative professionals may
provide service to at most three
SMEs.
A creative gallery shall be set up
to serve the implementation and
administration of the scheme and
as a wider communication

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of
measure

Baseline

Goal

Indicative
timeline for
completion

Quarter

Responsibility
for reporting
and
implementation

Further
specification
(if
necessary)

Verification mechanism

Year
professional);
b) Justification that the
specifications, including
technical specifications, of the
supported projects are fully
aligned with the description,
criteria and conditions as set
out in the target and in the
description of the investment
in the CID;
c) For each project a proof of
payment certifying the amount
disbursed (excluding VAT);
d) a link to the creative
gallery.
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Description and clear definition
of each milestone and target

channel.

Component 5.1

#

Related
measure
(Reform or
Investment)

Milestone /
Target

223 Investment 1: Milestone
Public Research
& Development
support for
priority areas of
medical
sciences and
related social
sciences

Name

Launch of a new
Research &
Development
support program

Indicative
Quantitative indicators
timeline for
(for targets)
Qualitative
Responsibility
completion
indicators
for reporting
(for
and
Unit of
milestones)
Baseline Goal Quarter Year implementation
measure
Approval of
the program
by the Czech
Government
and launch of
a tender

Q4

2021 Ministry of
Education, Youth
and Sports

175

Further specification (if
necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Summary document duly justifying The milestone shall be achieved upon
how the milestones (including all the launching of a new systemic programme
constitutive elements) was
instrument to support Research &
satisfactorily fulfilled.
Development in priority medical sciences and
related social sciences, namely: infectious
This document shall include as an diseases research, cancer research,
annex the following documentary neurosciences, metabolic disorders or
evidence and elements:
cardiovascular diseases research and
research on the socio-economic impact of
a) copy of the publication, in the
national Research & Development diseases, in accordance with the national
& Innovation information system (IS rules established in the Act No 130/2002 on
support for research, experimental
VaVaI), of the Government
development and innovation from public
resolution establishing a new
funds .
Research & Development
programme and reference to the
relevant provisions indicating the Adoption by the government shall follow
consultation with all stakeholders and in
approval of the programme;
internal and inter-ministerial consultation
b) Copy of the publication of the
procedures, consultation with representatives
public tender (as published in the of the academic and application communities
national Research
and universities in the Research,
&Development&Innovation
Development and Innovation Council,
information system (IS VaVaI)),
verification of absorption capacity.
showing that the competition is
open to applications;
The open call for public tender in Research &
Development & Innovation for the new
c) Justification that the
specifications, including technical Research & Development programme shall
specifications, of the public tender follow the national rules, especially
are fully aligned with the description established in the Act No 130/2002 on
support for research, experimental
of the milestone and of the
development and innovation from public
investment in the CID;
funds.
d) copy of a document containing
the summary of the results of the
consultation process and of the
verification of absorption capacity.

#

Related
measure
(Reform or
Investment)

Milestone /
Target

224 Investment 1: Target
Public Research
& Development
support for
priority areas of
medical
sciences and
related social
sciences

Name

Award of public
contracts to at least
four Research &
Development
consortia

Indicative
Quantitative indicators
timeline for
(for targets)
Qualitative
Responsibility
completion
indicators
for reporting
(for
and
Unit of
milestones)
Baseline Goal Quarter Year implementation
measure
Number of 0
contracts

4

Q2

2022

Further specification (if
necessary)

Ministry of
For the purpose of the
Education, Youth assessment of the satisfactory
and Sports
fulfilment of this target, the
conclusion of public contracts
following the rules established in
the Act No 130/2002’ shall be
considered equivalent to the
notification of the award of public
contracts.

Verification mechanism

Description and clear definition of each
milestone and target

Summary document duly justifying
how the target (including all the
constitutive elements) was
satisfactorily fulfilled.

The target shall be achieved upon notification
of the award of public contracts to at least
four Research & Development consortia in
priority medical sciences and related social
sciences, namely: infectious diseases
This document shall include as an research, cancer research, neurosciences,
annex the following documentary metabolic disorders or cardiovascular
evidence and elements:
diseases research and research on the socioeconomic impact of diseases.
a) a list of consortia which have
been awarded contracts for
The total budget allocated for this purpose
Research & Development projects, shall amount to at least EUR 196 371 000.
accompanied by a brief description
of each consortium;
b) copies of contract award
notifications including the amount of
award to be disbursed (excluding
VAT) for each consortium;
c) extract from the relevant parts of
the specifications, including
technical specifications, of the
projects proving alignment with the
description of the target and of the
investment in the CID;

225 Investment 1: Target
Public Research
& Development
support for
priority areas of
medical
sciences and
related social
sciences

Validation of at
least four national
Research &
Development
consortia and their
integration in the
Czech Research &
Development
system as national
research
authorities

Number of
consortia
validated by
the Ministry
of
Education,
Youth and
Sport

0

4

Q4

Annual evaluation reports of the
2025 Ministry of
Education, Youth International Supervisory and
and Sports
Advisory Board of each
consortium shall be used for the
purposes of the validation
process.
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Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily
fulfilled.
This document shall include as
an annex the following
documentary evidence and
elements:

The target will be achieved upon validating
the functioning of at least four consortia in the
areas of infectious diseases research, cancer
research, neurosciences, metabolic disorders
or cardiovascular diseases research and
research on the socio-economic impact of
diseases and their integration in the Czech
Research & Development system as national
research authorities by the Ministry of
Education, Youth and Sport.

a) for each consortium a
certificate of validation issued by
the Ministry of Education, Youth
and Sport in accordance with the
national rules established in the

Validation process shall be conducted on the
basis of the assessment and evaluation in
accordance with the national rules
established in the Act No 130/2002 on

#

Related
measure
(Reform or
Investment)

Milestone /
Target

Name

Indicative
Quantitative indicators
timeline for
(for targets)
Qualitative
Responsibility
completion
indicators
for reporting
(for
and
Unit of
milestones)
Baseline Goal Quarter Year implementation
measure

Further specification (if
necessary)

Verification mechanism

Description and clear definition of each
milestone and target

Act No 130/2002, accompanied support for research, experimental
by the justification of the
development and innovation from public
fulfilment of the benchmark
funds, peer review and expert site visits.
criteria for the national science
authority under the conditions set
by the programme indicated in
milestone 223 and the contract
indicated in milestone 224, using
data from peer reviews and
expert site visits in 2024-2025,
and by the justification of full
alignment with the description of
the target and the description of
the investment in the CID;
b) justification that the validation
processes have been conducted
on the basis of the assessment
and evaluation in accordance
with the national rules established
in the Act No 130/2002 on
support for research,
experimental development and
innovation from public funds, peer
review and expert site visits and
that the annual evaluation reports
of the International Supervisory
and Advisory Board have been
used for the purposes of the
validation processes’.
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Component 5.2

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Indicative timeline
for completion
Responsibility
Further
for reporting and specification (if
implementation
necessary)

Unit of measure Baseline Goal
226 Reform 1: Creation Milestone
of National
Coordination Group
for Support for
Industrial Research

Establishment of
Start of operation
National Coordination of the group
Group for Support for
Industrial Research

227 Investment 1:
Supporting the
uptake of
innovation in

Introduction of
product, process or
organisational

Target

Number of
individual
innovations
(process, product,

72

162

Quarter

Description and clear definition of
each milestone and target

Year

Q4

2021 Ministry of
Industry and
Trade

Q1

2026 Ministry of
Industry and
Trade

178

Verification mechanism

Summary document duly
A National Coordination Group for
justifying how the milestone Support for Industrial Research shall
(including all the constitutive be established and put in operation.
elements) was satisfactorily The coordination group shall
fulfilled. This document shall harmonize the industrial R&D support
include as an annex the
policies between policy makers,
following documentary
existing RDI support providers and the
evidence:
Government Council for RDI, the
conditions for granting support, and
a) copy of the resolution of concentrate all relevant programmes
the Ministry of Industry and under the remit of the Technology
Trade establishing the
Agency of the Czech Republic.
National Coordination Group
for Support for Industrial
Research, which shall
harmonize the industrial
R&D support policies
between policy makers,
existing RDI support
providers and the
Government Council for RDI,
the conditions for granting
support, and concentrate all
relevant programmes under
the remit of the Technology
Agency of the Czech
Republic; and
b) a copy of the minutes of
the first meeting of the
National Coordination Group
for Support for Industrial
Research proving the start of
operation of the group.
Summary document duly
justifying how the target
(including all the constitutive
elements) was satisfactorily

90 individual innovations (process,
product, organization) shall be put into
practice as a result of the supported

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Indicative timeline
for completion
Responsibility
Further
for reporting and specification (if
implementation
necessary)

Unit of measure Baseline Goal
business practice

innovations

Quarter

Verification mechanism

Description and clear definition of
each milestone and target

Year

organisation) put
into practice as a
result of the
supported project

fulfilled. This document shall
include as an annex the
following documentary
evidence:
a) a list of individual
innovations put into practice
and of the supported projects,
accompanied by a brief
description of each individual
innovation and of each project

project.
The total budget executed for this
purpose shall amount to at least EUR
39 000 000.

b) a list of proofs of payments
certifying the amount(s)
disbursed (excluding VAT) for
each project
228 Investment 2:
Target
Support for
research and
development
cooperation (in line
with Smart
Specialization
Strategy)

Cooperation of SMEs
with a public research
organisation under
National Centres of
Competence

Number of
supported projects

0

30

Q4

2022 Ministry of
Industry and
Trade

Number of
supported
projects shall be
read as “Number
of supported
SMEs involved in
long-term
cooperation
projects under
NCC”.
The list of
supported
projects, including
all their
participants,
depicting a
number of SMEs
involved in longterm cooperation
projects shall be
prepared on the
basis of
concluded grant
agreements.

179

Summary document duly
Long-term cooperation projects of 30
justifying how the target
SMEs with a public research
(including all the constitutive organisation under four newly created
elements) was satisfactorily National Centres of Competence shall
fulfilled. This document shall be achieved.
include as an annex the
following documentary
The total budget executed for this
evidence:
purpose shall amount to at least EUR
58 000 000.
a) the list of supported
projects under all four
National Centres of
Competence with, for each
project, a project description
and the information on all
participants in the project,
with the indication of the size
of the supported companies;
b) proofs of payments
certifying the amount(s)
disbursed (excluding VAT)
for each project
and
c) copies of grant
agreements signed with

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Indicative timeline
for completion
Responsibility
Further
for reporting and specification (if
implementation
necessary)

Unit of measure Baseline Goal

Quarter

research and
development in the
environmental field

Number of
supported projects
in the
environmental field

43

53

Q3

180

Description and clear definition of
each milestone and target

Year
Grant agreements
shall be read as
“specific
amendments for
partial projects
under the NCC
newly established
from national
call”.

229 Investment 3: Aid Target
for research and
development in the
environmental field

Verification mechanism

2022 Ministry of
Industry and
Trade

SMEs.

Summary document duly
Ten RDI projects in the environmental
justifying how the target
field shall be supported. The projects
(including all the constitutive shall focus on priority thematic areas
elements) was satisfactorily such as protection and sustainable
fulfilled. This document shall use of natural resources, climate
include as an annex the
protection and improvement of air
following documentary
quality, waste management and
evidence:
reuse, protection of nature and
landscape or a safe and resilient
a) Links to the publication of environment, including prevention and
all calls for proposals
reduction of the consequences of
showing that the
natural and anthropogenic hazards.
competitions are open to
applications;
The total budget executed for this
b)Justification that the
purpose shall amount to at least EUR
specifications, including
7 000 000.
technical specifications, of
the calls are fully aligned
with the description, criteria
and conditions as set out in
the target and in the
description of the reform in
the CID (in particular, with
regard to the priority
thematic areas);
c) A list of all chosen
projects with, for each
project, a project description
(specifying the priority
thematic area) and a period
for implementation.

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Indicative timeline
for completion
Responsibility
Further
for reporting and specification (if
implementation
necessary)

Unit of measure Baseline Goal

230 Investment 4: Aid Target
for research and
development in
synergy effects with
the Framework
Programme for
Research and
Innovation

Research and
development in
synergy effects with
the Framework
Programme for
Research and
Innovation

Number of projects
participating in
European
Research Area
NET Cofunds and
projects that
received the Seal of
Excellence

53

79

Quarter

Q3

181

Verification mechanism

Description and clear definition of
each milestone and target

Year

2025 Ministry of
Industry and
Trade

d) Copies of contracts
signed with all chosen
contractual counterparties.
e) Justification that the
specifications, including
technical specifications, of
the supported projects are
fully aligned with the
description, criteria and
conditions as set out in the
target and in the description
of the investment in the CID
(in particular, with regard to
the priority thematic areas);
f) proofs of payments
certifying the amount(s)
disbursed (excluding VAT)
for each project
Summary document duly
26 projects participating in European
justifying how the target
Research Area NET Cofunds and
(including all the constitutive projects that received the Seal of
elements) was satisfactorily Excellence, including 18 projects
fulfilled. This document shall participating in European Research
include as an annex the
Area NET Cofunds and 8 projects that
following documentary
received the Seal of Excellence, shall
evidence:
be supported.
a) the list of individual
projects participating in
The total budget executed for this
European Research Area purpose shall amount to at least EUR
NET Cofunds and of the
19 000 000, including at least EUR 12
individual projects that
000 000 for projects participating in
received the Seal of
European Research Area NET
Excellence with, for each
Cofunds and at least EUR 7 000 000
project, a brief description of for projects that received the Seal of
the project;
Excellence.
b) proofs of payments
certifying the amount(s)
disbursed (excluding VAT)
for each project, with an
indication, for each project,
whether it is a project

#

Related measure
Milestone /
(Reform or
Target
Investment)

Name

Qualitative
indicators
(for milestones)

Quantitative indicators
(for targets)

Unit of measure Baseline Goal

Indicative timeline
for completion
Responsibility
Further
for reporting and specification (if
implementation
necessary)
Quarter

Verification mechanism

Year
participating in European
Research Area NET
Cofunds or a project that
received the Seal of
Excellence.

182

Description and clear definition of
each milestone and target

Component 6.1

#

Related
measure
(Reform or
Investment)

Milestone
/ Target

Name

Qualitative indicators
(for milestones)

Quantitative
indicators (for targets)
Unit

231

Reform 1:
Improvement of
education of
healthcare
professionals

M

232

Investment 1:
M
Creation of the
Intensive Medicine
Simulation Centre
and optimisation
of the education
system

Baseline

Goal

Indicative
timeline for
completion
Quarter

Year

Responsibility
for reporting
and
implementation

Electronic system for A basic platform for the
management,
electronic system of
administration and management,
evaluation of training administration and
of healthcare
evaluation of healthcare
professionals
workers’ education put in
operation

Q2

2024 Ministry of Health

Call for tender for the Notification of award of
construction of the the open and public
Intensive Medicine tender to the contractor
Simulation Centre

Q4

2022 Ministry of Health

183

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Summary document duly justifying how the Creation of a basic platform by the
milestone (including all the constitutive
Ministry of Health
elements) was satisfactorily fulfilled, with for the new electronic system of
appropriate links to the underlying evidence. management,
administration and evaluation of
This document shall include as an annex healthcare workers’ education.
the following documentary evidence:
The electronic system shall be
a) certificate of works completion signed by further developed and
the contractor and the competent authority, completed with modules according
demonstrating that the project has been
to education needs.
completed and is operational,
b) a link to the new platform put in
operation;
c) report about the improvement of the
organisation of post-graduate training of
health professionals,
d) certificate(s) of works completion signed
by the contractor and the competent
authority for all further developments (if any)
of the electronic system and modules
added, covering the period from when the
electronic system became operational to the
completion of the milestone.
e) report on the expected further
developments of the electronic system and
modules planned to be added after the
completion of the milestone.
Summary document duly justifying how the Notification of the award of the
milestone (including all the constitutive
public contract to build the
elements) was satisfactorily fulfilled, with Intensive Medicine Simulation
appropriate links to the underlying
Centre which will provide training
evidence.
to healthcare professionals in a
wide range of medical fields:
This document shall include as an annex
 Anaesthesiology and
the following documentary evidence:
resuscitation
a) a copy of the needs assessment based
 Other medical and
on which the tender was launched;
non-medical skills training
b) a copy of contract(s) award notification(s)
related to emergencies
and a link to the Official Journal or
 Pre-hospital care and
Public Procurement Portal where the

#

233

Related
measure
(Reform or
Investment)

Investment 1:
M
Creation of the
Intensive Medicine
Simulation Centre
and optimisation
of the education
system

Milestone
/ Target

Name

Qualitative indicators
(for milestones)

Quantitative
indicators (for targets)
Unit

Intensive Medicine
Simulation Centre
put in operation

Intensive Medicine
Simulation Centre
constructed, fully
equipped and put in
operation

Baseline

Goal

Indicative
timeline for
completion
Quarter

Q4

184

Year

Responsibility
for reporting
and
implementation

2025 Ministry of Health

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

contract award notification(s) was (were)
ambulance
published, showing that the competition is
 Urgent admission
open to applications;
 Intensive Care Units
c) justification that the specifications,
and multipurpose
including technical specifications, of the
operational room
tender are fully aligned with the description
 Integrated Rescue
of the milestone, the description of the
System
investment and the needs assessment,
d) extract of the relevant parts of the
 Soft Skills – team
specifications, including technical
communication, crisis
specifications, of the project, proving
communication, leadership.
alignment with the description of the
milestone and the description of the
The contractor shall be selected
investment.
through open and public tender
procedures. A needs assessment
shall be carried out prior to the
launch of the tender.
Summary document duly justifying how the The Intensive Medicine Simulation
milestone (including all the constitutive
Centre shall be constructed, fully
elements) was satisfactorily fulfilled, with equipped and put in operation. It
appropriate links to the underlying
shall be run by the Institute for
evidence.
Postgraduate Education in
This document shall include as an annex Healthcare. The capacity should
the following documentary evidence:
be sufficient to ensure that at least
a) a link to the contract(s) as published in 1 500 healthcare professionals
the Register of Contracts for the delivery of shall be trained in the centre per
construction and purchase of equipment, year.
b) a copy of the certificate of completion of
the construction works of the centre issued
in accordance with the national legislation,
c) report by an independent engineer,
containing an assessment of the capacity,
verifying whether at least 1 500 healthcare
professionals are trained in the centre per
year; and justifying that the specifications,
including technical specifications, of the
project are fully aligned with the description
of the milestone and the description of the
investment,
d) the decision demonstrating that it is run
by the Institute for Postgraduate Education
in Healthcare

#

234

Related
measure
(Reform or
Investment)

Investment 2:
T
Rehabilitation care
for patients
recovering from
critical conditions

Milestone
/ Target

Name

Support of
rehabilitation care

Qualitative indicators
(for milestones)

Quantitative
indicators (for targets)

Indicative
timeline for
completion

Unit

Baseline

Goal

Quarter

Number

0

19

Q4

185

Year

Responsibility
for reporting
and
implementation

2024 Ministry of Health

Further
specification
(if
necessary)

Verification mechanism

Description and clear definition
of each milestone and target

Summary report of the ministry on the
Support shall be channelled
projects supported by the grant scheme,
through a grant scheme with a
including due justification of how the
total allocation of 61 660 000
milestone (including all the constitutive
EUR. At least 19 projects shall be
elements) was satisfactorily fulfilled and
supported to increase the capacity
information on the impact on the capacity of of rehabilitation care for patients
rehabilitation care for patients after critical after critical conditions in public
conditions in public hospitals.
hospitals. The number of
treatments of patients after critical
This document shall include as an annex conditions in the rehabilitation
the following documentary evidence:
care units shall increase by 10%.
a) link to the publication of the call(s) for
proposals, showing that the competition is
open to applications,
b) Justification that the specifications,
including technical specifications, of the
call(s) are fully aligned with the description
of the milestone and of the investment in
the CID,
c) A list of all chosen projects with, for each
project, a project description and the
indication of the period for implementation,
d) proofs of payments certifying the
amount(s) disbursed (excluding VAT) for
each project,
e) copies of signed decisions on the grant
award,
f) extracts from the relevant parts of the
specifications, including technical
specifications, of the chosen projects,
proving alignment with the description of the
milestone and of the investment in the CID,;
g) assessment by independent expert of the
total impact on capacity of treatments of
patients after critical conditions, it being
understood and expected that the number
of treatments of patients after critical
conditions in the rehabilitation care units
shall increase by 10%.

#

235

Related
measure
(Reform or
Investment)

Investment 3:
M
Building a centre
for cardiovascular
and transplant
medicine

Milestone
/ Target

Name

Qualitative indicators
(for milestones)

Quantitative
indicators (for targets)
Unit

Centre for
Centre for Cardiovascular
Cardiovascular and and Transplant Medicine
Transplant Medicine fully operational
fully operational

Baseline

Goal

Indicative
timeline for
completion
Quarter
Q4

186

Year

Responsibility
for reporting
and
implementation

2025 Ministry of Health

Further
specification
(if
necessary)

Verification mechanism

Summary document duly justifying how the
milestone (including all the constitutive
elements) was satisfactorily fulfilled, with
appropriate links to the underlying
evidence.

Description and clear definition
of each milestone and target

New facilities of the Centre for
Cardiovascular and Transplant
Medicine are fully operational. The
construction of the new facility
shall create at least 35 new beds
at the Centre for Cardiovascular
This document shall include as an annex and Transplant Medicine. The
the following documentary evidence:
construction shall be subject to
a) a copy of the certificate of completion of open and public tender
the new facility of the centre issued in
procedures. A needs assessment
accordance with the national legislation;
shall be carried out prior to the
b) a link to the public procurement portal
launch of the tender.
where the tender was published, showing
that the competition is open to applications,
c) Justification that the specifications,
including technical specifications, of the
tender are fully aligned with the description
of the milestone and of the investment in
the CID,
d) a link to the contract(s) as published in
the Register of Contracts for the delivery of
construction and purchase of equipment;
e) a link to the official statistics of registered
beds evidencing the creation of at least 35
new beds;
f) a copy of the needs assessment based
on which the tenders were launched.

Component 6.2

Seq.
Num.

236

Related
measure
(Reform or
Investment)
Reform 1:
National
Oncological
Programme

M/T

M

Name

National
Oncological
Programme
of the Czech
Republic
2022-2030

Qualitative
indicators (for
milestones)
(for
milestones)
Approval of
the National
Oncological
Programme
2022-2030
by the
government

Quantitative
indicators (for targets)
Unit

Baseli
ne

Goal

Indicative
timeline for
completion
Quart
er

Year

Q4

2021

Responsibility for
reporting and
implementation
Ministry of
Health

187

Further
specification (if
necessary)

Verification mechanism

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled, accompanied by the underlying
evidence or appropriate links to the
underlying evidence. This document
shall include as an annex
a) a copy of the adopted programme
and a link to the website where the
programme can be accessed. The
National Oncological Programme 20222030 shall reflect the priorities set out in
Europe’s Beating Cancer Plan,
including the principles of the Patient
Centred Cancer Care Culture
b) a summary of the consultation
process, including a list of all actors and
stakeholders consulted.
c) a summary of activities undertaken
by the National Council for the
Implementation of the National
Oncological Programme, including a list
of its members and corresponding
appointment decisions.

Description and clear definition of each milestone
and target

The National Oncological Programme shall be
prepared under the responsibility of the Czech
Oncology Society in consultation with key
actors and stakeholders, in particular the
Ministry of Health, National Oncology Centres,
Centres of highly specialised cancer and
haematology care, Institute of Health
Information and Statistics, representatives of
healthcare providers, health insurance
companies and patients associations.

Seq.
Num.

Related
measure
(Reform or
Investment)

M/T

Name

237

Reform 2:
Supporting
and
enhancing
quality of
preventive
screening
programmes

M

Appointment
of an
institution
responsible
for
coordination
of
oncological
screening
programs

238

Reform 2:
Supporting
and
enhancing
quality of
preventive
screening
programmes

T

Increase in
the coverage
of the target
population
by the
colorectal
cancer
screening
programme

Qualitative
indicators (for
milestones)
(for
milestones)

Quantitative
indicators (for targets)
Unit

Baseli
ne

Goal

National
Screening
Centre
appointed by
the
government
as the body
responsible
for
coordination
of cancer
screening
programmes

%

34

40

Indicative
timeline for
completion

Responsibility for
reporting and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear definition of each milestone
and target

Quart
er

Year

Q2

2025

Ministry of
Health

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled, with appropriate links to the
underlying evidence. This document
shall include as an annex
a) a copy of the resolution made by the
government appointing the National
Screening Centre (or a Statute of the
NSC) as the body responsible for
coordination of cancer screening
programmes and for the other
responsibilities listed in the description
of this milestone
b) copy of the programme of the
National Screening Centre
demonstrating that its responsibilities
are in line with the description of the
milestone.

The National Screening Centre shall be
responsible for:

coordination, planning, monitoring
and evaluation of the screening
programmes

setting-up a predictive system to
plan new prevention programmes
and
estimate
their
costeffectiveness and impact in the
public health insurance system.

building a database for monitoring
and evaluation of screening
programmes, including setting up
a scoreboard of quality indicators
piloting
new
screening
programmes

Q2

2026

Ministry of
Health

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled,
with appropriate links to the underlying
evidence.
This document shall include as an
annex the link to the official statistics on
participation of the population in
colorectal cancer screening evidencing
an increase to at least 40%.

The participation of the target population in the
appropriate screening test (e.g. biennial Faecal
Occult Blood Test) shall increase to at least
40%.
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Seq.
Num.

Related
measure
(Reform or
Investment)

M/T

Name

239

Reform 2:
Supporting
and
enhancing
quality of
preventive
screening
programmes

T

Number of
participants
in the new
early lung
cancer
detection
programme

240

Investment
1: Building
and
establishmen
t of the
Czech
Oncological
Institute

M

Feasibility
study
validated by
an
independent
authority

Qualitative
indicators (for
milestones)
(for
milestones)

Quantitative
indicators (for targets)
Unit
Numbe
r

Validation of
a feasibility
study by an
independent
authority

Indicative
timeline for
completion

Responsibility for
reporting and
implementation

Further
specification (if
necessary)

Verification mechanism

Description and clear definition of each milestone
and target

Baseli
ne

Goal

Quart
er

Year

0

20,000

Q2

2026

Ministry of
Health

Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled,
with appropriate links to the underlying
evidence.
This document shall include as an
annex link to the official statistics on
participation of the population in early
lung cancer detection programmes
evidencing that at least 20 000
participants of the target population
have participated.

An early lung cancer detection programme
shall be launched and at least 20 000
participants of the target population shall
participate.

Q4

2022

Independent
authority

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled, accompanied by the underlying
evidence or appropriate links to the
underlying evidence.

Validation by an independent authority of:
•
Medical program/functional plan
and a draft design suitable for Design and Build
procurement purposes,
•
Feasibility study, including needs
assessment in context of the wider health
strategy, technical, operational and economic
feasibility, sustainability in both of financial and
staffing terms, and impact on provision of
oncology care at regional and country level,
including on the travelling time and
professional proficiency.
The feasibility study recommended guidelines
have been presented by the EC in the “Guide
to CBA of Investment Projects, December
2014.

This document shall include as annex:
a) copy of or link to the Medical
program/functional plan and a draft
design suitable for Design and Build
procurement purposes, validated by an
independent authority.
b) copy of or link to the feasibility study
validated by an independent authority.
c) report of the independent authority
confirming that the feasibility study
contains a needs assessment and is in
line with the EC guidelines.
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Seq.
Num.

241

242

Related
measure
(Reform or
Investment)

M/T

Investment
1: Building
and
establishmen
t of the
Czech
Oncological
Institute

M

Invest. 2:
Developing
highly
specialised
oncological
and hematooncological
care

T

Name

The Czech
Oncology
Institute put
in operation

Number of
supported
facilities
providing
oncological
and hematooncological
care

Qualitative
indicators (for
milestones)
(for
milestones)

Quantitative
indicators (for targets)
Unit

Baseli
ne

Goal

An operating
licence
issued by the
Ministry of
Health to the
Czech
Oncology
Institute

Indicative
timeline for
completion
Quart
er
Q2

No. of
support
ed
health
facilities

0

10

Q2

Year
2026

2026

Responsibility for
reporting and
implementation

Further
specification (if
necessary)

Ministry of
Health

For the
purposes of
this
operational
arrangement
,1200 shall
be
considered
as 8500 11200.

Ministry of
Health

Verification mechanism

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled, with appropriate links to the
underlying evidence.
This document shall include as an
annex the following documentary
evidence:
a) Copy of the decision granting the
operating licence issued by the
Ministry of Health
b) a copy of the certificate of
completion of works issued in
accordance with the national
legislation;
c) a link to the contract(s) as published
in the Register of Contracts for the
delivery of construction and
purchase of equipment;
d) a detailed list of the new equipment
and location where it was installed
e) a link to the official statistics of
registered beds;
f) model assessment of the impact on
the number of hospitalised patients.
Summary document duly justifying how
the target (including all the constitutive
elements) was satisfactorily fulfilled,
with appropriate links to the underlying
evidence.
This document shall include as an
annex the following documentary
evidence and elements:
a) a link to the publication of the call for
proposals and a reference to the
relevant parts of technical specifications
of the call proving alignment with the
description of the milestone, including
balanced geographical coverage official
document certifying the amount
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Description and clear definition of each milestone
and target

Construction works completed and an
operating licence obtained. The capacity shall
be at least 300 beds for in-patient care (leading
to an increase of the number of beds for cancer
treatment by the healthcare provider concerned
by at least 50 beds). It is expected that the
capacity shall be 8500 –1200 hospitalised
patients per year.

Support shall be provided to the Complex
Oncology Centres and Centres of highly
specialised oncology and hemato-oncology
care through a grant scheme administered by
the Ministry of Health, with a total allocation of
64 920 000 EUR. At least ten centres shall be
supported in acquisition of cutting-edge
technologies and equipment allowing for
personalised medicine. The selection of
projects to be supported shall ensure balanced
geographical coverage. Only public healthcare
providers shall be supported.

Seq.
Num.

243

Related
measure
(Reform or
Investment)

Investment
3:
Establishme
nt and
development
of the Centre
for
Oncological
Prevention
and
Infrastructure
for
Innovative
and
Supportive
Care at the
Masaryk
Memorial
Cancer
Institute

M/T

M

Name

Cancer
Prevention
Centre at the
Masaryk
Memorial
Cancer
Institute

Qualitative
indicators (for
milestones)
(for
milestones)

The new
Cancer
Prevention
Centre at the
Masaryk
Memorial
Cancer
Institute put
in operation

Quantitative
indicators (for targets)
Unit

Baseli
ne

Goal

Indicative
timeline for
completion
Quart
er

Q4

Year

2025

Responsibility for
reporting and
implementation

Ministry of
Health

Further
specification (if
necessary)

Verification mechanism

disbursed in the call (excl. VAT);
b) signed decisions on the grant award
supporting at least 10 centres;
c) links to contracts as published in the
Register of Contracts for the purchase
of equipment;
d) official document(s) certifying the
amount disbursed (excluding VAT).
Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled, with appropriate links to the
underlying evidence.
This document shall include as an
annex the following documentary
evidence:
a. a copy of the certificate of
completion of transfer of existing
capacities to new premises and
operating licence issued for new
Cancer Prevention Centre at the
Masaryk Memorial Cancer Institute
in accordance with the national
legislation;
b. a link to the public procurement
portal where the tender was
published;
c. a link to the contract(s) as
published in the Register of
Contracts for the delivery of
construction and purchase of
equipment;
d. conceptual study on the expected
impact on the capacity of the
Cancer Prevention Centre at the
Masaryk Memorial Cancer Institute
e. a copy of the needs assessment
carried out prior to the launch of
the tender.

191

Description and clear definition of each milestone
and target

Entry into use of new facilities of the Cancer
Prevention Centre at the Masaryk Memorial
Cancer Institute. Transfer of existing capacities
to new premises completed. It is expected that
the annual number of interventions at the
Cancer Prevention Centre shall increase by 30
% compared to 2019.
The construction shall be subject to open and
public tender procedures. A needs assessment
shall be carried out prior to the launch of the
tender.

Seq.
Num.

244

Related
measure
(Reform or
Investment)
Investment
3:
Establishme
nt and
development
of the Centre
for
Oncological
Prevention
and
Infrastructure
for
Innovative
and
Supportive
Care at the
Masaryk
Memorial
Cancer
Institute

M/T

M

Name

Expansion of
facilities for
Innovative
and
Supportive
Care at the
Masaryk
Memorial
Cancer
Institute

Qualitative
indicators (for
milestones)
(for
milestones)
New facilities
for
Supportive
and
Innovative
care put in
operation

Quantitative
indicators (for targets)
Unit

Baseli
ne

Goal

Indicative
timeline for
completion
Quart
er

Year

Q4

2025

Responsibility for
reporting and
implementation
Ministry of
Health

Further
specification (if
necessary)

Verification mechanism

Summary document duly justifying how
the milestone (including all the
constitutive elements) was satisfactorily
fulfilled, with appropriate links to the
underlying evidence.
This document shall include as an
annex the following documentary
evidence:
a. copy of certificates of works
completion signed by the
contractor and by the competent
authority in accordance with the
national legislation, certifying that
the project has been completed,
and that the facilities are
operational and capable of
providing services to end users.
b. a link to the public procurement
portal where the tender was
published;
c. a link to the contract(s) as
published in the Register of
Contracts for the delivery of
construction and purchase of
equipment;
d. conceptual study on the expected
impact on the capacity of the
Innovative and Supportive care at
the Masaryk Memorial Cancer
Institute
e. a copy of the needs assessment
carried out prior to the launch of
the tender
f. a copy of the report on the pilot
project on the Programme of
Cancer Survivors.

192

Description and clear definition of each milestone
and target

Entry into operation of the new facilities of the
First Contact Centre, the Clinical Trial Centre,
the Support Care Centre and the Education
Centre. It is expected that the annual number
of f clients of the Innovative and Supportive
care at the Masaryk Memorial Cancer Institute
shall increase by 20% compared to 2019.
The construction shall be subject to open and
public tender procedures. A needs assessment
shall be carried out prior to the launch of the
tender.
The pilot project on the Programme of Cancer
Survivors shall be completed.

ANNEX II

Arrangements and timetable for monitoring
Component 1.1

Seq.
N°

4

Related measure (Reform or Investment)

Reform 2: eHealth

4/1

5

10/1

Target

Monitoring

Reform 2: eHealth

5/1

10

Milestone /
Target

Investment 1: Digital services for end users

Qualitative
indicators
(for milestones)

Name

Number of new telemedicine services introduced and
made available to patients

Quantitative
indicators (for targets)

Indicative timeline for completion

Unit

Baseline

Goal

Quarter

Year

number

0

5

Q4

2025

Q4

2022

Q4

2025

Q4

2022

Q1

2026

Q4

2023

Award of the contracts for the development of
telemedicine services concluded in the tendering
procedure

Target

Completion of projects leading to the implementation
of new digital health services.

Monitoring

Award of the contracts for the completion of projects
leading to the implementation of new digital health
services envisaged in the milestone

Target

Completion of the listed projects leading to an
increase of the number of filled forms sent by natural
and legal persons to state authorities in a digital way
(through portals or digital mailboxes)

Monitoring

Award of the contracts for the completion of projects
leading to the increase in the number of filled in
forms submitted digitally

193

number

number

1

26 839 874

8

53 679 748

Component 1.2
Seq.
N°

Related measure (Reform or Investment)

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Quantitative
indicators (for targets)
Unit

Baseline

Goal

Q

Year

Q4

2024

Q2

2023

Q2

2026

Milestone

Successful operation of the Integrated Foreigners
system reducing the administrative burden of
foreigners and public servants

Monitoring

Launch of the procurement process for the
development of the Integrated Foreigners system

Milestone

Provision of cloud computing services to public
authorities

22/1

Monitoring

Award of the contracts for the development of the a
communication and ICT infrastructure and software
applications for an extended Zeleneč Data Centre

Q4

2022

22/2

Monitoring

Award of the contracts for the development of the
Portal of eGovernment cloud

Q1

2023

Q4

2025

Q4

2023

Q4

2025

Q4

2022

17

Investment 1: Development of information systems

17/1

22

24

Investment 2: Development of core registers and
facilities for eGovernment

Investment 3: Cyber security

24/1

28

28/1

Reform 2: Development of systems supporting eHealth

Target

Completion of projects leading to an increase of the
number of information systems whose cyber
security has been strengthened in line with Act No.
181/2014 Coll., on cyber security

Monitoring

Interim progress report from the owner authorities of
the selected information systems

Milestone

Monitoring

Completion of projects consolidating and developing
the electronic healthcare infrastructure in order to
create interlinked databases and improve digital
healthcare services
Award of the contracts for the consolidation of
health registries and development of related
eGovernment services and of a training programme
for health professionals as described in the related
milestone

194

New integrated system for
foreigners is operational and
providing services to end users

Indicative timeline for completion

eGovernment cloud becomes
available to end-users and capable
of providing cloud computing
services to public administration

number

The consolidated new services
achieved by the projects are used
by end users and registries are
linked

0

10

Component 1.3

Seq.
N°

Related measure (Reform or
Investment)

Milestone /
Target

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Name

Unit

32

Reform 1: Improving the environment
for the deployment of electronic
communications networks

Milestone

Entry into force of measures prepared by the Ministry of
Industry and Trade aimed at establishing a database of
investment project plans and increasing the number of
network quality measurements

Baseline

Goal

Provision in the acts indicating the
entry into force

Indicative timeline for
completion
Quarter

Year

Q2

2023

32/1

Monitoring

The plan including list and timeline of necessary
legislative and non-legislative measures

Q2

2022

32/2

Monitoring

Launch of the tender for the measurement equipment

Q2

2022

Target

Completion of digital technical maps (DTM) objects for
basic spatial situation

Q4

2025

Q4

2022

Q4

2025

Q4

2022

Q4

2024

Q2

2022

33

Reform 1: Improving the environment
for the deployment of electronic
communications networks

33/1

34

Monitoring

Reform 1: Improving the
environment for the deployment of
electronic communications networks

34/1

38

38/1

Investment 1: Building high-capacity
connections

Target

0

161 000

Launch of the tender

Completion of digital technical maps (DTM) objects for
transportation and technical infrastructure networks

Monitoring

Launch of the tender

Milestone

Award of all grant decisions for connecting address
points with the very high-capacity network (VHCN) by the
Ministry of Industry and Trade.

Monitoring

Hectares

First call is in place, including the definition of the eligible
expenditures, the evaluation model and the criteria for
the selection and evaluation of projects, the rules for
applicants and beneficiaries and other relevant
documents.

195

Km

Notification of the award of all
grant decisions for connecting
address points with the very highcapacity network (VHCN) by the
Ministry of Industry and Trade

0

55 000

Seq.
N°

39

Related measure (Reform or
Investment)

Investment 1: Building high-capacity
connections

39/1

40

Investment 2: Covering 5G corridors
and promoting the development of
5G

40/1

41

Investment 2: Covering 5G corridors
and promoting the development of
5G

41/1

42

Investment 2: Covering 5G corridors
and promoting the development of
5G

42/1

43

43/1

Investment 3: Supporting the
development of 5G mobile
infrastructure in rural investmentintensive white areas

Milestone /
Target

Target

Name

Completion of address points connected with the very
high-capacity network (VHCN)

Monitoring

Completion of at least 15 000 address points connected
with the very high-capacity network (VHCN) related to
the first call.

Target

Completion of enhanced 5G signal coverage of selected
rail corridors.

Monitoring

Launch of tender for projects including the evaluation
model and the criteria for the selection and evaluation of
projects, the rules for applicants and beneficiaries and
other relevant documents.

Target

Completion of equipped railway wagons with repeaters
for passive walls mobile signal coverage.

Monitoring

Launch of tender for projects including the evaluation
model and the criteria for the selection and evaluation of
projects, the rules for applicants and beneficiaries and
other relevant documents.

Milestone

Installation and testing of the deployment of an intelligent
transport system (C-ITS).

Monitoring

Launch of tender for projects including the evaluation
model and the criteria for the selection and evaluation of
projects, the rules for applicants and beneficiaries and
other relevant documents.

Milestone

Award of all grant decisions for connecting municipalities
with high-capacity connection

Monitoring

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Launch of the first tender for projects including the
evaluation model and the criteria for the selection and
evaluation of projects, the rules for applicants and

196

Unit

Baseline

Goal

Quarter

Year

Number

0

23 000

Q1

2026

Q4

2024

Q4

2025

Q2

2022

Q4

2025

Q2

2022

Q4

2025

Q2

2022

Q4

2024

Q2

2022

Km

Number

Completion of the installation and
testing of a C-ITS system

Notification of the award of all
grant decisions for connecting
municipalities with high- capacity
connection by the Ministry of
Industry and Trade

Indicative timeline for
completion

0

0

210

350

Seq.
N°

Related measure (Reform or
Investment)

Milestone /
Target

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Name

Unit

Baseline

Goal

Indicative timeline for
completion
Quarter

Year

Q4

2024

Q2

2022

beneficiaries and other relevant documents.
Notification of the award of all
grant decisions for scientific
research projects related to 5G
networks by the Ministry of
Industry and Trade

45

Investment 4: Scientific research
activities related to the development
of 5G networks and services

Milestone

Award of all grant decisions for scientific research
projects related to 5G networks.

45/1

Investment 4: Scientific research
activities related to the development
of 5G networks and services

Monitoring

Launch of the first call for projects including the
evaluation model and the criteria for the selection and
evaluation of projects, the rules for applicants and
beneficiaries and other relevant documents.
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Component 1.4
Seq.
N°

Related measure (Reform or Investment)

Milestone /
Target

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Name

Unit
48

Reform 2: Joint Strategic Technologies Support
and Certification Group with the Strategic
Technologies Board

48/1
52

Investment 2: European Digital Media
Observatory Hub (EDMO)

52/1

54

Investment 4: SME Management Training
Platform for post-COVID-19 Digital
Transformation

Milestone

Establishment and appointment of
certification authorities

Monitoring

Interim progress report on the establishment
of the certification authorities

61/1

Investment 9: Pilot co-investment funds for the
development of pre/seed investments, strategic
technologies and university spin-offs within the
framework of European Centres of Excellence

Q2
[Q4]

2024
[2023]

Q2

2022

0

2 000

Q4

2025

Monitoring

Minimum number of statistically relevant
panellists involved in the CEDMO Index

number

0

1 000

Q4

2023

Launch of SME management training
platform and involvement of the
management of at least 200 SMEs in
reskilling and upskilling activities focusing on
digital transformation

number

0

200

Q4

2024

Q2

2023

Q4

2023

Q4

2024

Q4

2022

Q4

2025

Q4

2024

Target

Monitoring

61

Year

number

54/2

60/1

Creation of a network of certification
authorities for strategic sectors.

Quarter

Minimum number of statistically relevant
panellists involved in the CEDMO Index

Monitoring

Investment 8: Fostering entrepreneurship and
innovative firms

Goal

Target

54/1

60

Baseline

Indicative timeline for completion

Target

Contract signed for the development of the
management training platform
Interim report on the number of SME already
involved in reskilling and upskilling activities
under this measure
Number of start-ups supported via
innovation hubs and partner organisations of
the programme

Monitoring

Published call for applications/ proposals

Milestone

Launch of Funds of funds and the
investment of the three designated funds
(pre-seed, strategic technologies and spinoff funds)

Monitoring

Copy of contracts signed

Adoption of investment strategy ensuring
compliance with the ‘Do no significant harm’

number

Copy of or link to the published call
End of the pilot phase after exhaustion of
investment capacity from funds provided
by the RRF
Copy of the brochure of the strategy
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0

450

Seq.
N°

Related measure (Reform or Investment)

Milestone /
Target

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Name

Unit

Baseline

Indicative timeline for completion
Goal

Quarter

Year

Q4

2027

Q4

2025

Technical Guidance (2021/C58/01)

61/2

63

Monitoring

Investment 10: Internationalisation of start-ups

63/1

66

66/1

Investment 12: Building quantum
communication infrastructure

Approval of report monitoring compliance of
investments with criteria laid down in the CID
Annex

Copy of the report

Target

Support of start-ups international expansion
via consulting, mentoring business advisory
services, accelerator programmes

Monitoring

Publication of call for applications by startups

Copy of or link to the published call for
application

Q4

2022

Milestone

Completion of construction and pilot
operation phase of an optical quantum
network

Infrastructure is operational and testing
has been documented and approved by
the relevant authorities (Ministry of
Industry and Trade, Ministry of Defence,
National Cyber and Information Security
Office (NÚKIB))

Q4

2025

Monitoring

Contracts signed

Copy of contracts

Q4

2023

Number

199

0

100

Component 1.5
Quantitative
indicators (for targets)
Seq.
N°

Related measure
(Reform or Investment)

Milestone
/ Target

Name

Qualitative indicators
(for milestones)
Unit

68

Reform 1: Creation of
Platform for the
digitisation of the
economy

68/1

71

71/1

Investment 3: Digital
transformation of
manufacturing and nonproduction companies
and increase of their
resilience

Indicative timeline for
completion

Baseline

Goal

Quarter

Year

Milestone

Creation of Platform for the digitisation of the
economy

Launch of operation of the platform

Q1

2022

Monitoring

Activity report of the Platform for digitalisation

Copy of report(s) summarizing the platform’s past
activity

Q4

2025

Q4

2025

Q2

2022

Target

Monitoring

Direct support to enterprises for digital
transformation

Call for proposals published

Number of enterprises

Copy of or link to the call

200

0

377

Component 1.6
Quantitative
indicators (for targets)
Seq. N°

75

Related measure (Reform or
Investment)

Investment 1: Creation of a new
central information system (“AIS”)

75/1

76

Investment 2: Development and
use of public administration data in
spatial planning

76/1

77

77/1

Investment 3: Reaping the Full
Benefits of Digitising Building
Control

Milestone /
Target

Name

Milestone

Central Information System fully
operational

Monitoring

Qualitative indicators
(for milestones)

Quarter

Year

Deployment of the system, start of use by the
building offices.

Q3

2023

Award of a public contract for
the creation of the Central
Information System

Conclusion of a contract with the winning
bidder

Q4

2022

Milestone

Creation of a standardised
database of spatial analytical
documentation

Standardised database of Spatial Analytical
documentation fully operational and used by
public authorities

Q4

2024

Monitoring

Published methodology for the
single data model for the
standardised database

Link to the Ministry’s website where the
methodology is published.

Q2

2023

Milestone

IT systems supporting
digitalisation of the building
permit process fully operational

IT systems fully operational, including enduser deployment.

Q4

2024

Monitoring

Award of public contracts for the
creation of the IT system for
construction works and related
digital services.

Published contracts in the contract register

Q4

2023

201

Unit

Baseline

Goal

Indicative timeline for completion

Component 2.1
For this component interim steps may not be necessary as many interim milestones were included already in the CID annex.
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Component 2.2
Seq.
N°

103

Related measure
(Reform or
Investment)

Milestone /
Target

Investment 1:
Improving the
energy performance
of state buildings

Target

Award of 75% of all public contracts for
buildings renovation projects achieving at
least 30% primary energy savings

Monitoring

Award of first tenders for building
renovation projects achieving at least 30%
primary energy savings

103/1

106

Investment 2:
Improving the
energy performance
of public lighting
systems

106/1

108

108/1

Target

Monitoring
Investment 3:
Improving the
energy performance
of public buildings

Target

Monitoring

Name

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Award of 80 % of all public contracts for
renovation of public lightning systems
achieving at least 30 % primary energy
savings

Indicative timeline for
completion

Unit

Baseline

Goal

Quarter

Year

Percentage

0

75

Q4

2023

Q4

2022

Q4

2024

Q4

2022

Q4

2023

Q4

2022

Percentage

0

80

Award of first tenders for renovation of
public lightning systems achieving at least
30% primary energy savings
Award of 75 % of all public contracts for
building renovation projects achieving at
least 30 % primary energy savings

Percentage

Award of first tenders for building
renovation projects achieving at least 30%
primary energy savings
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0

75

Component 2.3

Seq.
N°

112

Related measure
(Reform or
Investment)

Investment 1:
Development of
new photovoltaic
energy sources

112/1

114

114/1

Milestone /
Target

Qualitative indicators
(for milestones)

Indicative timeline for
completion

Unit

Baseline

Goal

Q

Year

Increase of installed capacity of FVE
sources

MWp

0

270

Q1

2026

1/3 increase of installed capacity of FVE
sources

MWp

0

90

Q2

2023

Target

Primary energy savings resulting from
the modernisation of heat distribution

Primary
energy
savings in
gigajoules

0

245 327

Q1

2026

Monitoring

1/3 primary energy savings resulting
from the modernisation of heat
distribution

Primary
energy
savings in
gigajoules

0

80 000

Q4

2024

Target

Monitoring
Investment 2:
Modernisation of
distribution of heat
in district heating
systems s

Name

Quantitative
indicators (for targets)

204

Component 2.4

Seq. N°

115

Related measure (Reform or Investment)

Investment 1: Building infrastructure for public
transport in the city of Prague

115/1
116

Investment 1: Building infrastructure for public
transport in the city of Prague

Investment 2: Building infrastructure – Recharging
points for private companies

117/1
118

Investment 3: Building infrastructure – Recharging
points for residential buildings

119/1
120
120/1
121

Goal

0

52

Award of contracts for the recharging points for the city of
Prague following the call for proposals

Quarte
r

Year

Q4

2025

Q4

2024

Q4

2025

Q4

2024

Award of the contracts for the electrification of at least 40 km
of road for public transport in the city of Prague following the
call for proposals

Target

Number of recharging points deployed for private companies

Number of

0

1500

Q4

2025

Percentage of recharging station deployed and made
operational.

%

0

50

Q4

2023

Number of recharging points deployed for residential buildings

Number of

0

2880

Q4

2025

Percentage of recharging station deployed and made
operational

%

0

33

Q4

2023

Number of vehicles (electric, H2, bikes) for private companies

Number of

0

4555

Q4

2025

Percentage of vehicles purchased

%

0

50

Q4

2023

Number of vehicles (electric, H2) for municipalities, regions,
state administration

Number of

0

1485

Q4

2025

Percentage of vehicles purchased

%

0

50

Q4

2023

Number of charging stations for municipalities, regions, state
administration and other public entities

Number of

0

200

Q4

2025

Target

Target

Target
Monitoring

Investment 5: Aid for purchase of vehicles (electric,
H2) and infrastructure for municipalities, regions,
state administration and other public entities

Number

Baseline

Monitoring

Monitoring
Investment 5: Aid for purchase of vehicles (electric,
H2) and infrastructure for municipalities, regions,
state administration

Number of recharging points for the city of Prague

Unit

Number of kilometres of dynamic charging road for the city of
Prague

Monitoring
Investment 4: Aid for purchase of vehicles – vehicles
(electric, H2, bikes) for private companies

Name

Indicative timeline
for completion

Target

Monitoring

118/1
119

Target
Monitoring

116/1
117

Milestone /
Target

Quantitative
indicators (for targets)

Qualitative
indicators
(for milestones)

Target

205

Km

0

40

Seq. N°

Related measure (Reform or Investment)

121/1
122
122/1

Milestone /
Target

Monitoring
Investment 6: Aid for purchase of vehicles (battery
trolleybuses and low-floor tramways) for public
transport in the city of Prague

Name

Quantitative
indicators (for targets)

Qualitative
indicators
(for milestones)

Unit

Indicative timeline
for completion

Baseline

Goal

Quarte
r

Year

Percentage of recharging station deployed and operational

%

0

50

Q4

2023

Target

Number of vehicles (battery trolleybuses and low-floor trams)
for public transport in the city of Prague

Number

0

40

Q1

2026

Monitoring

Award of contract for the purchase of vehicles (battery
trolleybuses and low-floor tramways) for public transport in the
city of Prague following the call for proposals.

Q4

2024

206

Component 2.5

Seq. N°

Related measure (Reform or
Investment)

Milestone / Target

Quantitative
indicators (for targets)

Qualitative indicators
(for milestones)

Name

Unit

123

Reform 1: Renovation and
revitalisation of buildings for
energy savings

123/1

124

Reform 2: Support for pre-project
preparation and support of
community energy projects

124/1

126

Investment 1: Renovation and
revitalisation of buildings for
energy savings

126/1

130

130/1

Investment 3: Support for preproject preparation and awareness
raising, education, training and
information in the field of energy
saving and reduction of emissions
of greenhouse gases and other air
pollutants

Baseline

Indicative timeline for
completion
Goal

Quarter

Year

Milestone

Consultation and training services for renovation
wave in the household sector and timetable for
implementing measures included in air quality
plans

Q4

2025

Monitoring

Timetable for implementing measures included in
air quality plans, and interim report on
consultation and training services for renovation
wave in the household sector, will be published
on the website of the Ministry of Environment and
shared with the Commission in accordance with
the description of milestone 123.

Q2

2022

Q4

2025

Q4

2023

Target

Number of energy
communities
supported

Advisory services on energy communities

0

40

Monitoring

First advisory services on energy communities
provided

Target

Reduction of energy consumption and reduction
of CO2 emissions

Energy savings in terra
joules per year

1 200

4 021

Q4

2025

Monitoring

Reduction of energy consumption and reduction
of CO2 emissions

Energy savings in terra
joules per year

1 200

2 187

Q3

2023

Number of projects

0

4 890

Q4

2025

Q4

2023

Target

Monitoring

Pre-project preparation projects, studies, trainings
and community energy projects

First pre-project preparation projects, studies,
trainings and community energy projects
implemented
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Component 2.6

Seq. N°

132

Related Measure (Reform or
Investment)

Investment 1: Flood protection

132/1
133

Investment 1: Flood Protection

Investment 2: Small watercourses and
water reservoirs

136/1

137

137/1
138
138/1

139

Investment 4: Building forests resilient
to climate change

Baseline

Goal

Quarter

Year

0

20

Q4

2022

Number of permits granted in line with the CID
description.

Number of
permits granted

0

15

Q2

2022

T2: Completion of additional 20 projects aiming at
establishing resilient flood protection.

Number of
projects

20

40

Q4

2023

Monitoring

Number of permits granted in line with the CID annex

Number of
permits granted

15

35

Q4

2022

Target

T2: Completion of 50% additional small watercourses
and water reservoirs projects

Number of
projects

450

900

Q4

2023

Number of
permits granted

450

750

Q4

2022

0

90

Q4

Target

Target

Monitoring
Investment 3: Land consolidation

Unit of
measure
Number of
projects

Monitoring

Investment 3: Land consolidation

Qualitative indicators
(for milestones)

Name

Timeline for
completion

T1: Completion of 20 projects aiming at establishing
resilient flood protection

Target
Monitoring

133/1
136

Milestone /
Target

Quantitative indicators
(for targets)

Target

Number of permits granted by the relevant water
authority based on an environmental impact
assessment and relevant assessments in the context
of Directive 2000/60/EC.
Completion of green infrastructure projects promoting
biodiversity including bio centres, bio corridors and
planting of locally typical greenery in the agriculture
landscape (in ha of land served by the investment
Summary document presenting the assessment of
water retention in the landscape and specifying where
the projects will take place.
Completion of environmental protection activities and
adaptation to climate change (in ha of land served by
the investment).

Monitoring

List and description of the activities to be implemented

Milestone

Amendment to the ministerial decree on forest
management planning (amendment to Decree No.
84/1996 Coll. on forest management planning

208

Hectares of
green
infrastructure
projects

Hectares of land

Entry into force of the Amendment to
ministerial decree on forest
management planning (amendment to
Decree No. 84/1996 Coll. on forest
management planning)

0

150

2023

Q2

2022

Q4

2023

Q2

2022

Q1

2023

Seq. N°

Related Measure (Reform or
Investment)

139/1
140

Monitoring
Investment 4: Building forests resilient
to climate change

140/1
141

Milestone /
Target

Target
Monitoring

Investment 4: Building forests resilient
to climate change

Target

Qualitative indicators
(for milestones)

Name

T1: Reforestation of 12000 ha of areas by ameliorative
and stabilising tree species

Baseline

Goal

Hectares of
reforestation

0

12 000

List and description of the area to be covered by
Investment 4
T2: Reforestation of additional 24000ha of areas by
ameliorative and stabilising tree species

Hectares of
reforestation

12 000

36 000

Summary of the mid-term review of the implementation
of the measures to be completed under Investment 4
and on how they meet the requirements included in the
CID Annex.

Monitoring

142

Milestone
[For the
purpose of
this
operational
arrangement,
this shall be
considered
as target]

T1: Completion of 40 projects of torrent control (small
scale wooden and natural stone dams) to slow down
surface runoff and water retention projects in forests
(retention and small reservoirs)

Monitoring

List and the description of the projects to be covered
by Investment 5

142/1

Unit of
measure

Timeline for
completion

Draft amendment adopted by the government

141/1

Investment 5: Water retention in forest

Quantitative indicators
(for targets)

209

Number of
projects

0

40

Quarter

Year

Q2

2022

Q3

2022

Q1

2022

Q3

2024

Q4

2022

Q1

2023

Q2

2022

Component 2.7
Seq. N°

145

Related Measure (Reform or
Investment)

Reform 1: Implementation of new
legislation on waste management
in the Czech Republic

145/1

148

Investment 1: Building recycling
infrastructure

148/1

149

Investment 1: Building recycling
infrastructure

149/1

150

150/1

Investment 2: Circular solutions
in businesses

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Milestone

Entry into force of a national and regional waste
management plan

Monitoring

Draft national and regional waste management
plan to be provided

Milestone

Award of all public contracts for projects investing
in recycling infrastructure by the Ministry of
Environment

Monitoring

The call for projects is published, including the
definition of the eligible expenditures, the
evaluation model and the criteria for the selection
and evaluation of projects, the rules for applicants
and beneficiaries and other relevant documents.
The call specifications shall be compliant with the
technical details and regulations as specified in the
CID text and relevant national regulations.

Target

Completion of projects investing in recycling
infrastructure

Monitoring

Report detailing the progress with the
implementation of the projects including the
number of projects already completed and their
recycling capacity.

Milestone

Award of all public contracts for projects investing
in circular solutions in businesses by the Ministry
of Industry and Trade

Monitoring

Quantitative indicators
(for targets)
Unit of
measure

210

Goal

Provision in the law indicating the entry into
force of a national and regional waste
management plan

Notification of the award of all public
contracts for projects investing in recycling
infrastructure by the Ministry of
Environment

Quarter

Year

Q4

2023

Q3

2022

Q3

2022

Q2

Tonnes

The call for projects is published, including the
definition of the eligible expenditures, the
evaluation model and the criteria for the selection
and evaluation of projects, the rules for applicants
and beneficiaries and other relevant documents.
The call specifications shall be compliant with the
technical details and regulations as specified in the

Baseline

Timeline for completion

Notification of the award of all public
contracts for projects investing in circular
solutions in businesses by the Ministry of
Industry and Trade

0

250 000

2022

Q4

2025

Q4

2024

Q4

2022

Q1

2022

Seq. N°

Related Measure (Reform or
Investment)

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for completion

Goal

Quarter

Year

Q4

2025

Q2

2024

Q4

2022

Q1

2022

Q4

2025

Q2

2024

CID text and relevant national regulations.

151

Investment 2: Circular solutions
in businesses

151/1

152

Investment 3: Water saving in
industry

152-1

153

153/1

Investment 3: Water saving in
industry

Target

Completion of projects investing in circular
solutions in businesses

Number of
projects

Monitoring

Report detailing the progress with the
implementation of the projects including the
number of projects already completed and the
status of completion.

Milestone

Award of all public contracts for projects to save
and optimise water in the industry by the Ministry
of Industry and Trade

Monitoring

The call for projects is published, including the
definition of the eligible expenditures, the
evaluation model and the criteria for the selection
and evaluation of projects, the rules for applicants
and beneficiaries and other relevant documents.
The call specifications shall be compliant with the
technical details and regulations as specified in the
CID text and relevant national regulations.

Target

Completion of projects to save and optimise water
in the industry

Monitoring

Report detailing the progress with the
implementation of the projects including the
number of projects already completed and the
status of completion.

211

0

60

Notification of the award of all public
contracts for projects to save and optimise
water in the industry by the Ministry of
Industry and Trade

Number of
projects

0

40

Component 2.8

Seq. N°

154

Related Measure (Reform or
Investment)

Investment 1: Support for
revitalisation of specific areas

154/1
155

Investment 1: Support for
revitalisation of specific areas

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Award of all public contracts for projects
revitalising specific brownfields

Monitoring

Draft call for tender shared with the Commission
for consultation
Completion of energy-efficient revitalisation
projects of specific brownfields

Number of
projects

Monitoring

Interim progress report, specifying the stage of
development for each of 14 projects

Milestone

Award of all public contracts for the regeneration
of publicly owned brownfields for non-business
use

156/1

Monitoring

Draft call(s) for tender shared with the
Commission for consultation

156/2

Monitoring

Copy of contract award notifications for 35
projects

Milestone

Award of all public contracts for the regeneration
of publicly owned brownfields for business use

Monitoring

Draft call(s) for tender shared with the
Commission for consultation

155/1
156

158
158/1

Investment 2: Support for the
revitalisation of areas in public
ownership for non-business use

Investment 3: Support for the
revitalisation of areas in public
ownership for business use

Unit of
measure

Baseline

Timeline for
completion
Goal

Notification of the award of all public
contracts for projects revitalising specific
brownfields by the Ministry of Regional
Development

Milestone

Target

Quantitative indicators
(for targets)

0

14

Notification of the award of all public
contracts by the Ministry of Regional
Development

35

212

Notification of the award of all public
contracts by the Ministry of Industry and
Trade

Quarter

Year

Q4

2023

Q4

2022

Q4

2025

Q4

2024

Q4

2023

Q4

2022

Q4

2022

Q4

2023

Q2

2022

Component 2.9

Seq. N°

160

Related Measure (Reform or
Investment)

Reform 1: Amendment to the Water
Management Act

160/1
161

Investment 1: Protection against
droughts and floods of the city of Brno

161/1
162

Investment 1: Protection against
droughts and floods of the city of Brno

Milestone /
Target

Milestone

Amendment to the Water Management Act (Act No.
254/2001 Coll.) aiming at a systemic approach to
management of drought and water scarcity.

Monitoring

Draft amendment adopted by the government

Milestone

Notification of award of contracts for projects aiming
at the protection against droughts and floods of the
city of Brno.

Monitoring

Call for tender announced with terms of reference
reflecting the requirements of CID Annex

Target

162/1

Monitoring

162/2

Monitoring

163

Investment 2: Rainwater management
in urban agglomerations

163/1

164

Target

Monitoring
Investment 3: Protected areas including
Natura 2000 sites and protected species
of plants and animals

Qualitative indicators
(for milestones)

Name

Target

164/1

Monitoring

164/2

Monitoring

Completion of nature-based flood protection
measures to protect the city of Brno

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for
completion
Goal

Entry into force of the Amendment to the
Water Management Act (Act No.
254/2001 Coll.)

Notification of award of all contracts.

Number of
projects

0

1

Submission to the Commission of the List,
description and timeframe (roadmap) of the main
sub-projects to be implemented under investment 1.
Submission to the Commission of the summary of
the mid-term review of the implementation of the
projects to be completed under Investment 1 and on
how they meet the requirements included in the CID
Annex.
Increase of the volume of rainwater retained by
rainwater management measures in urban areas
Summary of the mid-term review of the
implementation of the measures to be completed
under Investment 2 and on how they meet the
requirements included in the CID Annex.
Completion of projects aiming at the conservation of
protected areas including Natura 2000 sites and of
protected species of plants and animals.
Submission to the Commission of the list,
description, localization and timeframe of the
activities to be implemented under Investment 3
Summary of the mid-term review of the
implementation of the measures to be completed
under Investment 3 and on how they meet the

213

Volume of m3
of rainwater
retained

Hectares

0

0

40 000

2 625

Quarter

Year

Q4

2024

Q4

2023

Q4

2022

Q1

2022

Q4

2025

Q1

2022

Q1

2023

Q4

2025

Q1

2023

Q4

2025

Q2

2023

Q1

2024

Seq. N°

Related Measure (Reform or
Investment)

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for
completion
Goal

Quarter

Year

Q4

2025

requirements included in the CID annex

165

Investment 4: Adaptation of aquatic,
non-forest and forest ecosystems to
climate change

165/1

165/2

166

Investment 4: Adaptation of aquatic,
non-forest and forest ecosystems to
climate change

166/1

167

167/1

Completion of projects aiming at adapting aquatic,
non-forest and forest ecosystems to climate change

Monitoring

Submission to the Commission of technical content
contained in the appeal for applicants

Q2

2023

Monitoring

Summary of the mid-term review of the
implementation of the measures to be completed
under Investment 4 and on how they meet the
requirements included in the CID annex

Q1

2024

Q4

2025

Q4

2022

Q4

2025

Q1

2024

Target
Monitoring

Investment 4: Adaptation of aquatic,
non-forest and forest ecosystems to
climate change

Completion report by independent
engineer certified by the Ministry of
Environment

Milestone

Target

Monitoring

Assessment of water retention potential and
proposal of concrete measures

Km2

0

5 000

Adoption of a roadmap by the Ministry of
Environment to meet the target under Investment 4

Implementation of proposed selected water
retention measures
Submission to the Commission of a list, description,
localization and timeframe of the activities to be
implemented under Investment 4

214

% of the
selected
territory used
for water
retention
measures

0

10

Component 3.1

Seq. N°

Related Measure (Reform or
Investment)

Milestone / Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of measure

169

Reform 1: Curricula reform and
strengthening of IT education

169/1

169/2

171

Investment 1: Implementation of
the revised curriculum and digital
skills of teachers

171/1

173

Investment 2: Digital equipment for
schools

173/1

174

174/1

Investment 2: Digital equipment for
schools

Baseline

Timeline for
completion
Goal

Implementation of the
new curricula by
primary, lowersecondary schools and
gymnázia

Quarter

Year

Q3

2025

Milestone

Implementation by schools of new
curricula strengthening digital literacy
and computational thinking

Monitoring

Progress report by Ministry of
education, Youth and Sport on
implementation of the new IT curricula
by primary schools

Q1

2024

Monitoring

Progress report by Ministry of
education, Youth and Sport on
implementation of the new IT curricula
by lower-secondary schools

Q1

2025

Target

Number of schools which received
support to implement new IT curricula
(digital skills of teachers and
guidance)

Q1

2026

Monitoring

Launch of the call for proposals to
support schools in implementation of
the new IT curricula

Q2

2022

Milestone
[For the purpose of this
operation arrangement, this shall be considered as a target]

Number of IT devices purchased for
the school fund of mobile digital
devices for disadvantaged pupils

Q4

2025

Q1

2024

Q1

2024

Q1

2023

Monitoring

Progress report on setting up of funds
of mobile devices for disadvantaged
students by schools

Target

Number of schools supported with
digital technologies and equipment to
promote digital literacy and implement
the new IT curricula

Monitoring

Progress report on the acquisition of
digital technologies and equipment by
schools equipment to promote digital
literacy and implement the new IT
curricula

215

Number

Number

Number

0

0

0

4 000

70 000

9 260

Seq. N°

175

175/1

Related Measure (Reform or
Investment)

Investment 2: Digital equipment for
schools

Milestone / Target

Target

Monitoring

Name

Number of schools supported in
counselling and mentoring on IT
equipment and internal IT systems
Progress report on the establishment
of the network of regional IT
counsellors

216

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for
completion

Unit of measure

Baseline

Goal

Quarter

Year

Number

0

1 120

Q1

2026

Q1

2024

Component 3.2

Seq. N°

177

Related Measure (Reform or
Investment)

Reform 1: Transformation of universities
to adapt to new forms of learning and
changing needs of the labour market

177/1

178

Reform 1: Transformation of universities
to adapt to new forms of learning and
changing needs of the labour market

Investment 1: Development of selected
key academic sites

179/1

181

Reform 2: Support of disadvantaged
schools

181/1
183
183/1

Target

Monitoring

178/1

179

Milestone / Target

Target

Name

Number of new accredited study
programmes

Number of new reskilling and upskilling
courses

Award of contracts for the construction of
new university facilities

Monitoring

Launch of tenders for construction of new
university facilities

Monitoring

Unit of measure

Baseline

Goal

Quarter

Year

Number

0

35

Q1

2026

Q2

2024

Q1

2026

Q2

2024

Q2

2024

Q2

2023

Q4

2025

Q1

2024

Q4

2023

Q1

2022

Number

Milestone

Target

Timeline for completion

Interim implementation report

Interim implementation report

Monitoring
Investment 2: Tutoring of pupils

Qualitative indicators
(for milestones)

Monitoring

Target

Quantitative indicators
(for targets)

Number of disadvantaged schools
supported

0

20

Notification of the award for
the construction of new
university facilities

Number

0

400

Interim implementation report
Number of pupils who received tutoring

Number

Launch of the programme by the Ministry

217

0

500 000

Component 3.3

Seq. N°

Related Measure (Reform or
Investment)

Milestone /
Target

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Name

Unit of measure

185

Reform 1: Development of labour
market policies

185/1

186

Monitoring

Reform 1: Development of labour
market policies

186/1

187

Investment 1: Development of labour
market policies

187/1

188

Reform 1: Development of labour
market policies

188/1

189

Milestone

Goal

Provision in the amended
Employment Act indicating the
entry into force of the amended
Employment Act

Adoption of the amended Employment
Act by the government

Milestone

Database of reskilling and upskilling
courses

Monitoring

Launch of a call for tender for the
database of reskilling and upskilling
courses

Public database of upskilling and
reskilling courses put in
operation

Quarter

Year

Q4

2025

Q4

2023

Q4

2023

Q1

2023

Target

Number of people who received reskilling
and upskilling in digital skills and skills
needed for Industry 4.0

Number

0

130 000

Q4

2025

Monitoring step

5Number of people who received training

Number

0

50 000

Q4

2023

Number of regional training centres
established to promote Industry 4.0

Number

0

14

Q4

2025

Q1

2022

Q4

2025

Target

Monitoring step
Investment 2: Increasing the capacity
of pre-school facilities

Entry into force of the amended
Employment Act increasing efficiency of
employment services and better targeting
of most vulnerable groups

Baseline

Timeline for completion

Target

Launch of the programme
Number of refurbished existing preschool facilities

Number

218

0

333

Seq. N°

Related Measure (Reform or
Investment)

Milestone /
Target

Quantitative indicators
(for targets)

Qualitative indicators
(for milestones)

Name

Unit of measure

189/1

190

Monitoring step

Investment 2: Increasing the capacity
of pre-school facilities

190/1

Target

Monitoring step

Baseline

Timeline for completion

Goal

Launch of the call for proposals

Number of new pre-school facilities

Number

0

391

Launch of the call for proposals
Provision in the law on long-term
care indicating the entry into
force of the law

Quarter

Year

Q1

2022

Q4

2025

Q4

2022

Q4

2023

Milestone

Entry into force of the law on long-term
care

193/1

Monitoring step

Adoption of the deinstitutionalisation
action plan and establishment of the
system of mapping the social and longterm care needs

Q4

2022

193/2

Monitoring step

Adoption of the draft law by the
government

Q1

2023

Q4

2024

Q1

2022

Q4

2023

Q1

2022

193

194

Reform 3: Reform of long-term care

Investment 3: Development and
modernisation of social care
infrastructure

194/1

196

196/1

Target

Monitoring step

Investment 3: Development and
modernisation of social care
infrastructure

T1: Number of community-based
residential facilities constructed or
reconstructed

Number of facilities

0

121

Agreement with the stakeholders on the
technical parameters for social
infrastructure

Target

T1: Number of low-emission vehicles
purchased for social prevention,
counselling and home-care services

Monitoring step

Launch of the first call for proposals

Number

219

0

120

Component 4.2

Seq.
N°

201

201/1

Related Measure (Reform or
Investment)

Investment 1: Development of a
new line of quasi-equity
instruments supporting
entrepreneurship

Milestone /
Target

Target

Monitoring

Name

Qualitative indicators
(for milestones)

Investment of a total of 32 400 000
EUR in quasi-equity instruments
supporting sustainable projects of
SMEs

First loan disbursed

220

Quantitative indicators
(for targets)

Timeline for completion
(indicate the quarter and the year)

Unit of
measure

Baseline

Goal

Quarter

Year

EUR

0

32 400 000

Q4

2025

Q4

2022

Component 4.3
Seq. N°

Related Measure (Reform or
Investment)

Milestone / Target

Qualitative indicators
(for milestones)

Name

Provision in the law on
the protection of
whistle-blowers
indicating the entry into
force

Quantitative indicators
(for targets)
Unit of measure

Baseline

Timeline for completion
Goal

Quarter

Year

Q4

2024

Milestone

Entry into force of the law on the
protection of whistle-blowers and the
accompanying amending law

202/1

Monitoring

Adoption of the law by the Government

Q1

2023

202/2

Monitoring

The law finalised in the Chamber of
Deputies

Q1

2024

Milestone

Entry into force of the law on
proceedings in cases of judges,
prosecutors and bailiffs

Q4

2024

204/1

Monitoring

Adoption of the law by the Government

Q1

2023

204/2

Monitoring

The law finalised in the Chamber of
Deputies.

Q1

2024

Milestone

Creation of methodology for measuring
of corruption in the Czech Republic

Q4

2024

Monitoring

The link for the insider survey
questionnaire is sent to insiders.

Q4

2023

Milestone

Entry into force of the law on lobbying

Q1

2026

206/1

Monitoring

Adoption of the law by the Government

Q2

2024

206/2

Monitoring

The law finalised in the Chamber of
Deputies.

Q2

2025

202

204

205

Reform 1: Protection of whistleblowers

Reform 2: Judiciary reform aimed at
strengthening the legislative framework
and transparency in the areas of
courts, judges, prosecutors and bailiffs

Reform 3: Collection and analysis of
data on corruption

205/1

206

Reform 4: Regulation of lobbying

221

Provision in the law on
proceedings in cases of
judges, prosecutors and
bailiffs indicating the
entry into force

Publication of the
methodology by the
Ministry of Justice

Provision in the law on
lobbying indicating
entry into force

Component 4.4
Seq.
N°

215

Related Measure (Reform or Investment)

Reform 1: Increase efficiency, pro-client orientation
and use of the principles of evidence-based
decision-making in public administration

215/1

215/2

216

Milestone /
Target

Milestone

Completion of a database with relevant data on
processes, performance, personnel capacities in
public administration by the Ministry of Interior

Monitoring

Designation of the Network of Analytical
Coordinators in the Departments

Monitoring

Reform 1: Increase efficiency, pro-client orientation
and use of the principles of evidence-based
decision-making in public administration

Qualitative indicators
(for milestones)

Name

Target

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Acceptance protocols for the
operational database provided by
the Ministry of Interior

Central analytical team is established and
operational

Completion of training accredited by the Ministry of
Interior on client-oriented approaches for front-office
staff of central, regional or local authorities

222

Timeline for
completion
Quarter

Year

Q4

2025

Q4

2023

Q4

Number

0

1000

Q4

2024

2025

Component 4.5

Seq. N°

217

Related Measure (Reform or Investment)

Reform 1: Status of the Artist

217/1

218

Reform 1: Status of the Artist

218/1

219

Investment 1: Development of regional cultural
and creative sectors

Reform 2.: Legislative reform introducing multisource financing of cultural institutions

220/1

221

221/1

Investment 2: Digitalisation of cultural and
creative sector

Qualitative indicators
(for milestones)

Name

Milestone

Entry into force of the law on the Status of the
Artist

Monitoring

Legislation adopted by the government

Target

Monitoring

219/1

220

Milestone /
Target

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

Provision in the law on the Status
of the Artist indicating the entry
into force

Number of cultural and creative professionals
supported by skills provision

Number

0

2000

Launch of the call for proposals

Target

Opening of new regional cultural and creative
centres to public

Monitoring

Signature of grant agreement for 15 projects

Milestone

Entry into force of a legislative amendment
allowing for cooperative multi-source financing
of culture

Monitoring

Legislation adopted by the government

Target

Number of completed projects of digitalisation of
the cultural content

Monitoring

Publication of a methodology for digitalization of
cultural content

223

Number

0

15

Provision in the legislative
amendment allowing for
cooperative multi-source
financing of culture, indicating the
entry into force

Number

0

80

Timeline for completion

Quarter

Year

Q4

2025

Q4

2023

Q4

2024

Q2

2022

Q4

2025

Q4

2022

Q4

2024

Q2

2023

Q4

Q3

2025

2022

Seq. N°

Related Measure (Reform or Investment)

221/2

222/2

222

222/1

222/2

Investment 3: Creative vouchers

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Monitoring

Approval of the grant scheme, launch of the first
call for proposals

Monitoring

Digitalised grant management system of the
Ministry of Culture integrated with inner systems
and processes.

Target

Number of creative vouchers allocated to SMEs

Monitoring

Monitoring

Creation of the creative gallery
Approval of the grant schemes for creative
vouchers and design credits, launch of the first
calls for proposals

224

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Goal

1

Number

0

3300

Timeline for completion

Quarter

Year

Q3

2022

Q4

2023

Q4

2025

Q2

2022

Q4

2022

Component 5.1
Seq. N°

225

225/1

225/2

Related Measure
(Reform or
Investment)

Investment 1:
Public Research &
Development
support for priority
areas of medical
sciences and
related social
sciences

Milestone /
Target

Target

Monitoring

Ex-post
monitoring

Name

Qualitative indicators
(for milestones)

Validation of at least four national
Research & Development consortia
and their integration in the Czech
Research & Development system
as national research authorities

List of R&D projects, trainings of
staff, equipment supplied to 4
consortia, required for the final
validation of consortia.

Quantitative indicators
(for targets)

Timeline for completion

Unit of measure

Baseline

Goal

Quarter

Year

Number of consortia validated by
the Ministry of Education, Youth and
Sport

0

4

Q4

2025

Q1

Final evaluation report is approved
by the Ministry of Education, Youth
and Sport

Q2

225

2024

2026

Component 5.2
Seq. N°

227

Related Measure
(Reform or
Investment)

Investment 1:
Supporting the
uptake of
innovation in
business practice

227/1

230

230/1

Investment 4: Aid
for research and
development in
synergy effects
with the
Framework
Programme for
Research and
Innovation

Milestone /
Target

Name

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)

Timeline for completion

Unit of measure

Baseline

Goal

Quarter

Year

Target

Introduction of product, process or
organisational innovations

Number of individual innovations
(process, product, organisation) put
into practice as a result of the
supported project

72

162

Q1

2026

Monitoring

Number of contracted projects of
product, process or organisational
innovations

Number of projects contracted

72

162

Q3

2023

Target

Research and development in
synergy effects with the Framework
Programme for Research and
Innovation

Number of projects participating in
European Research Area NET
Cofunds and projects that received
the Seal of Excellence

53

79

Q3

2025

Monitoring

50% of contracts signed for
research and development in
synergy effects with the Framework
Programme for Research and
Innovation

Number of projects participating in
European Research Area NET
Cofunds and projects that received
the Seal of Excellence

53

66

Q3

2023

226

Component 6.1

Seq. N°

231

Related Measure (Reform or Investment)

Reform 1: Improvement of education of
healthcare professionals

231/1

234

Investment 2: Rehabilitation care for patients
recovering from critical conditions

234/1

235

235/1

Investment 3: Building a centre for
cardiovascular and transplant medicine

Milestone /
Target

Qualitative indicators
(for milestones)

Name

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for
completion
Goal

Quarter

Year

Milestone

Electronic system for management,
administration and evaluation of training of
healthcare professionals

Q4

2024

Monitoring

The first version of the basic platform is
available

Q3

2023

Q4

2024

Q3

2022

Q4

2025

Q2

2022

Target

Support of rehabilitation care

Monitoring

Launch of the grant scheme

Milestone

Centre for Cardiovascular and Transplant
Medicine fully operational

Monitoring

number

Launch of the tender

227

Centre for Cardiovascular
and Transplant Medicine fully
operational

0

19

Component 6.2

Seq. N°

236

Related Measure
(Reform or
Investment)

Reform 2:
Supporting and
enhancing quality of
preventive screening
programmes

236/1

237

237/1

Milestone / Target

Milestone

Monitoring

Reform 2:
Supporting and
enhancing quality of
preventive screening
programmes

Milestone

Monitoring

Name

Appointment of an institution
responsible for coordination of
oncological screening programs

Qualitative indicators
(for milestones)
The National Screening Centre shall be
responsible for:

coordination, planning, monitoring
and evaluation of the screening
programmes

setting-up a predictive system to
plan new prevention programmes
and estimate their costeffectiveness and impact in the
public health insurance system.

building a database for monitoring
and evaluation of screening
programmes, including setting up
a scoreboard of quality indicators

piloting new screening
programmes

Draft of the statute of the institution
responsible for coordination of
oncological screening programs,
together with the assessment of
capacities, preparation of the IT
system and draft description of new
screening programmes
Number of participants in the new
early lung cancer detection
programme

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for completion
Goal

Quarter

Q2

Q4

The participation of the target population in
the appropriate screening test (e.g., biennial
Faecal Occult Blood Test) shall increase to at
least 40%.

Launch of the programme

Q2

Q3

228

Year

2025

2023

2026

2024

Seq. N°

241

Related Measure
(Reform or
Investment)

Investment 1:
Building and
establishment of the
Czech Oncological
Institute

Milestone / Target

Milestone

Name

The Czech Oncology Institute put in
operation

Qualitative indicators
(for milestones)

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for completion
Goal

Construction works completed and an
operating licence obtained.
The capacity shall be at least 300 beds for inpatient care (leading to an increase of the
number of beds for cancer treatment by the
healthcare provider concerned by at least 50
beds)
It is expected that the capacity shall be 8500 –
1200 hospitalised patients per year.

Quarter

Q2

Year

2026

[For the purpose of this operational
arrangement, the correct number is 8500 11200]

241/1

Monitoring

Launch of the tender for construction

Q1

241/2

Monitoring

Copy of the official documents
confirmation the start of the
construction works

Q1

242

242/1

Investment 2:
Developing highly
specialised
oncological and
hemato-oncological
care

Milestone

Monitoring

Number of supported facilities
providing oncological and hematooncological care

Support shall be provided to the Complex
Oncology Centres and Centres of highly
specialised oncology and hemato-oncology
care through a grant scheme administered by
the Ministry of Health, with a total allocation of
64 920 000 EUR. At least ten centres shall be
supported in acquisition of cutting-edge
technologies and equipment allowing for
personalised medicine. The selection of
projects to be supported shall ensure
balanced geographical coverage. Only public
healthcare providers shall be supported.

Award of grant to 10 health facilities

Number of
supported
health facilities

0

10

2

Q2

229

2023

2024

2026

2023

Seq. N°

243

Related Measure
(Reform or
Investment)
Investment 3:
Establishment and
development of the
Centre for
Oncological
Prevention and
Infrastructure for
Innovative and
Supportive Care at
the Masaryk
Memorial Cancer
Institute

243/1

244

244/1

Investment 3:
Establishment and
development of the
Centre for
Oncological
Prevention and
Infrastructure for
Innovative and
Supportive Care at
the Masaryk
Memorial Cancer
Institute

Milestone / Target

Name

Milestone

Cancer Prevention Centre at the
Masaryk Memorial Cancer Institute

Monitoring

Copy of the official documents
confirmation the start of the
construction works

Milestone

Expansion of facilities for Innovative
and Supportive Care at the Masaryk
Memorial Cancer Institute

Monitoring

Copy of the official documents
confirmation the start of the
construction works

Qualitative indicators
(for milestones)

Entry into use of new facilities of the Cancer
Prevention Centre at the Masaryk Memorial
Cancer Institute. Transfer of existing
capacities to new premises completed. It is
expected that the annual number of
interventions at the Cancer Prevention Centre
shall increase by 30 % compared to 2019.
The construction shall be subject to open and
public tender procedures. A needs
assessment shall be carried out prior to the
launch of the tender.

Quantitative indicators
(for targets)
Unit of
measure

Baseline

Timeline for completion
Goal

Quarter

Q4

Q4
Entry into operation of the new facilities of the
First Contact Centre, the Clinical Trial Centre,
the Support Care Centre and the Education
Centre. It is expected that the annual number
of f clients of the Innovative and Supportive
care at the Masaryk Memorial Cancer Institute
shall increase by 20% compared to 2019.
The construction shall be subject to open and
public tender procedures. A needs
assessment shall be carried out prior to the
launch of the tender.
The pilot project on the Programme of Cancer
Survivors shall be completed.

230

Year

2025

2023

Q4

2025

Q4

2023

